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 I 
ABSTRACT 
 
This study is about contract car manufacturing (CCM) projects in a case company. The aim 
is to find out if it is possible to create a flow model that will fit to these projects in general 
and that could support the flowing execution of the project. The target is expressed in the 
hypothesis of this study: It is possible to create a common flow model for a CCM project 
and that can be applied to different project cases in the same context.  
The research is based on three literature domains, Design Science, Project Management, and 
Systems Thinking. They all are present in complex engineering projects execution but have 
seldom been considered together in previous research.  
The model creation is based on the analysis of four CCM projects that have been worked out 
during the past years in the case company. The main analysis is based on one project and the 
other three projects are thereafter compared to the results of the analysis. In the analysis of 
these projects the focus has been on the project flow with the aim of finding out what kind of 
obstacles there are that prevent the project from proceeding according to the planned 
schedule. 
The project analysis is based on four research questions. The first one aims to name the sub-
project areas, which build up the CCM project content. It will serve as a framework in 
developing the flow model. The sub-projects form the needed transformation process where 
the new car model can be manufactured in serial production. The three other research 
questions want to find out what kind of obstacles there are that prevent the project from 
flowing and what kind of action support the flow mode during the project execution.  The 
issues that keep the project from flowing are connected to the important interdependencies. 
They are often on the external stakeholder’s responsibility and are not as easy to control as 
the ones that are in own hands. This study analyses the interdependencies between project 
deliverables and points out the most important ones that have the largest amount of 
interdependencies with other deliverables. The most important ones have two features, they 
have a large amount of interdependencies and they need an output from external stakeholder. 
When the project management is well aware of the schedule risks and is proactively 
prepared to them this can support the project flow. The activities that produce the risky 
deliverables should be described and planned in detail so that it is possible to control the 
proceeding step by step if the risk actualises. 
The analysis of the four case projects showed that a general flow model for CCM projects is 
plausible and can be implemented in all projects. Furthermore, this modelling principle can 
be adapted to other kinds of projects as well. The deliverables only need to be formed 
accordingly. 
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1 Introduction 
1.1 Motivation 
This research is about contract car manufacturing (CCM) projects in a case company. The 
focus is on such projects where the OEM (Original Equipment Manufacturer) partnership 
as well as the car model is new for the company. The target in those projects is to design 
and build up the transformation system, which shall produce and deliver cars to the client. 
Hubka et al. (1988) have defined these kinds of systems as technical transformation 
systems.  
In CCM projects the target is to design and build up manufacturing lines and the processes 
that back for the production, such as logistics and IT infrastructure. They are large and 
complex engineering projects and have many variables, uncertainties, and imprecisions. 
The design and build up of factory facilities and processes can also be understood as a 
phenomenon of product design and development (Hubka et al. 1988). In this context the 
“product” is the factory with its steering processes. Engineering projects in automotive 
industry are usually managed with a stage gate model (Cooper 1994), where activities and 
their deliverables at each gate are specified and controlled during the project execution at 
gate reviews. The stage gate model has been used many years but sometimes in the latest 
projects its usability has been questioned because fulfilling the gate specific requirements 
has been extremely difficult. This can be connected to the uncertainties and risks that the 
project has as well as to the tight timetable that allow no stumbling in the project 
execution. Although the model is very popular in automotive industry some new tools 
might help the management and execution in todays tight project schedules. This study 
aims to develop a flow model that supports the CCM project execution. 
External stakeholders play an important role in the project execution. International 
Standardization Organization (ISO) 15288 “Systems and Software Engineering” defines a 
stakeholder as “individual or organization having a right, share, claim or interest in a 
system or in its possession of characteristics that meet their needs and expectations”. The 
most essential stakeholder in a CCM project is the OEM who is responsible for the design 
of the car model. The OEM and the contract manufacturer have to find solutions to 
integrate their processes and the supporting IT systems. Furthermore other stakeholders 
like part suppliers have to be integrated into the processes. The manageability is 
challenging because so many separate companies have to cooperate and the time schedule 
has been getting tighter and tighter during the recent years. The competition in the car 
market is high and car companies bring new models to the market every year. When the 
spectrum of models is wide it is difficult to make capacity forecasts especially for new car 
models and that may cause fast needs for additional manufacturing capacity. This has also 
sometimes been the reason why the OEM seeks for a contract manufacturer to produce the 
model. When the need for additional manufacturing capacity is sudden there is usually 
pressure for a fast production start as well.  The time to market seems to be crucial when 
the car model has to be brought to the showrooms as soon as possible and before the 
competitors. A rapid capital turnover is an important target for the OEM as well as for the 
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CCM, too. Furthermore, a fast project throughput is one critical feature in the competition 
for the contract as well. These car models have generally been niche quality cars and 
producing quality cars with haste is not easy to combine. 
In order to meet the challenges of today’s CCM projects new ideas to their execution need 
to be invented. Is the stage gate model still relevant in managing the projects? Should there 
be some other tools to support the project management? How to gain a flow modus into the 
project so that rework and waste is avoided? 
It is challenging to manage many separate companies and external partners. This is 
especially the situation when the time schedule is strict. There are ranges of uncertainties 
in the project, which require evaluation beforehand. Especially when the partners have not 
a common cooperation history it takes time to become familiar with all the conventions of 
the parties. The risks and uncertainties are connected to the integration of those parties. A 
major uncertainty is the product development status if the car is still in the development 
phase. The on-going engineering changes in the product cause challenges to the 
simultaneous design of production line facilities. In that case there are two parallel projects 
that have to be coordinated and the amount of uncertainty is even higher. Part suppliers are 
another essential stakeholder group in a CCM project and the selection of them is 
connected as well to the Product Development (PD) status as to the agreement with the 
new manufacturing plant. Furthermore, the part suppliers have to integrate themselves to 
the procedures of the PD, too. Their part design and statuses have to be synchronized to the 
engineering changes as well. 
Research regarding Design Science is generally focused on product design. That is one 
reason why this research got started. Hubka et al. (1988) name several classification 
systems for a technical system. One of them is complexity and he ranks building up a plant 
to the fourth, and highest, degree of complexity class. System thinking defines complexity 
as a relative term (Gharajedaghi 2011) that depends on the number and nature of 
interactions among the involved variables. According to Gharajedaghi when nonlinear 
closed loops are formed by interdependent variables and furthermore, if their response is 
delayed then the system becomes complex. With independent variables and open loops the 
system is not complex. A simplified example of a complex and not complex system is 
presented in Figure 1. In the above presentation of the Figure the partners influence to the 
project outcome separately which is a theoretical situation. In practice all the actors, the 
client (OEM, Original Equipment Manufacturer), CCM, Part Suppliers, and Engineering 
Partners are all working concurrently. In reality the activities are such as in the lower 
picture where almost every actor has some influence on each other.  
What would be the best way to manage and control this networking project environment 
where issues can pop up unexpectedly and they have to be handled as soon as possible? 
This study tries to find answers to that question. 
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Figure 1. Simplified presentation of a system with independent variables, open loop and 
laundry list thinking (above) and interdependent variables, more realistic interactive 
operational model (below). (Gharajedaghi 2011) 
1.2 Objective of the research 
The case company Valmet Automotive is a contract car manufacturer in Finland. It has 
been manufacturing cars to several customers for over 40 years. An OEM who has made a 
manufacturing agreement with the case company has mostly done the design of those 
vehicles. The objective of this research is to investigate and analyse those projects in order 
to find the possible similarities in order to create a model for the project execution and 
management.  
The research data extends back to twenty recent years in the case company and in four 
CCM projects during that time. The common challenges lately in them have been: 
• Fast time to market at least in the recent years 
• Management of the co-operation with the client and various stakeholders 
• Management of the sub-project’s interdependencies 
The company has always divided the CCM project into several sub-projects. This has 
made the management of the project easier but on the other hand coordination is needed 
between the sub-projects. The sub-projects are typically created according to the 
production processes as well as their backing procedures, like e.g. body, paint, and 
assembly shop as well as ordering and logistics processes. 
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McGrath (1996) has investigated the influence of development time into the product life 
cycle and units sold. The results in Figure 2 show that with reduced development time the 
company gets more units sold than with a longer development time. This is also the way in 
which the companies act today. They try to reduce the development time in order to get the 
products to the market as soon as possible in order to make more revenue. This has been 
experienced also at the contract manufacturer in its CCM projects. 
 
Figure 2. Product lifecycle and units sold curve for normal and faster time to market. 
(McGrath 1996) 
 
All the projects in this study have been with different clients. The agreements (Contract 
Manufacturing Agreement, CMA) have been case specific and some project features of 
each of them will be described in Table 5, Table 6, and Table 7, which are presented in 
section 3.3 Presentation of contract car manufacturing projects. The CMA forms always 
the basic framework for a CCM project. The differences between the projects are e.g. 
degree of product development maturity at the project start, time period and production 
volumes of the contract, how and by whom the parts shall be supplied as well as the level 
of sub-assemblies in the final product. The engineering changes to the product have always 
been a challenge in a CCM project. The developing organization has its specific process 
and IT system for managing those changes. That process and the information flow in it has 
to be captured and implemented right in the beginning of the project to avoid flaws in 
manufacturing engineering designs. To take over that process in the very beginning of the 
project cannot be taken for granted. That is one area where simultaneous engineering (SE) 
in between design and manufacturing engineers can help to keep the engineers on track. In 
literature also the term concurrent engineering (CE) is used for the same function. The 
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difference between the two terms has been explained that concurrent engineering is most 
often used in the American language area, while simultaneous engineering is more 
common in Europe (Gierhardt 2001). Both terms describe the parallel development work 
with all the partners who are integrated in the product design and engineering process 
(Krause et al. 2007, Becker et al. 2011). The case company has been using the term SE 
because that functionality was first implemented in a CCM project with a German 
customer who already had named the functionality with that term.  
The benefit of SE is that the manufacturing engineering has the possibility to influence the 
product features during the development phase and influence the design to be more 
suitable to manufacture and assemble (Design for Manufacturing and Assembly, DFMA). 
If the product is already being manufactured in another factory, synchronizing the 
engineering change procedures is not so cumbersome but anyway still challenging, because 
the changes are frequent for a new car model and will speed down first after a few years 
have gone by. The official change procedure is relatively burdensome and it starts after the 
design freeze –phase in the product development. Before that the changes can be made 
more smoothly with development teams cooperation that evaluate the dependencies and 
influences on the costs. Figure 3 shows that in the beginning the influence of the 
stakeholders, risks, and uncertainties is larger than later on and respectively the cost of the 
changes rises when the time goes by. 
 
Figure 3. Changes, stakeholders, risks, and uncertainties during the lifecycle (PMI 2008, 
ref. Ilveskoski 2014) 
1.3 Research questions and thesis contribution 
The author has been participating in several CCM projects in different roles during twenty 
years time frame in the case company. The idea of developing a flow model for the project 
management and execution grew up in discussions with some of the colleagues during this 
time. A model might help to get the project organized at the beginning as well as managing 
it during the execution. The project schedule is nowadays been planned very tight and it 
does not allow any spanners in the works. It is impossible to avoid them totally because of 
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all the uncertainties and risks that will always be part of the project. With help of a flow 
model creation this research wants to prepare a tool for CCM project management and 
execution. 
The hypothesis of this study claim that it is possible to create a general flow model for a 
CCM project and that can be applied to different project cases in the same context. 
The main problem in the model creation is how to do it so that it can be applied to different 
projects in the same context. Although the project target is always the same: Creation of a 
transformation process that will produce cars, the projects are always unique and their 
management has much to do with participating organizations and their culture. For 
example Lilja (2013) has investigated these features in IT projects. This study will not go 
deeper in the organization culture of the project partners. It will concentrate on the 
deliverables that come from external stakeholders and that have connections with many 
other deliverables. By defining those deliverables in the flow model the project 
management can proactively be prepared to the obstacles that would prevent the project 
from flowing. 
This study approaches the model creation problem with following research questions 
which have been experienced problematic in many previous CCM projects and that is why 
they can support the model creation for a CCM project: 
1. What are the essential sub-project areas in CCM projects? 
2. What are the most important interdependencies between the different sub-
project areas? 
3. What are the obstacles in a CCM project execution and what prevents it 
from flowing? 
4. How to support the project flow? 
The scientific contribution of this research is: 
• A new approach to the management of complex engineering projects by presenting 
a flow model where the interdependencies between project deliverables and their 
influence to project proceeding is shown 
• Connection of three research areas Design Science (DS), Project Management 
(PM), and Systems Thinking (ST) together in modelling the flow of the case 
company’s projects 
• Hubka (1988, 1996) as well as other researchers in Design Science have 
concentrated in their studies on product design and development. This thesis adds 
the design of a factory to the Design Science domain 
• Combination of two tools, DSM (Design Structure Matrix) and DiMo (Disposition 
Modelling), which aided in the analysis of interdependencies and obstacles for the 
project flow. These tools showed which deliverables should be dismantled into 
activities in order to be prepared for obstacles and to perform the needed tasks to 
prevent them from happening 
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• Basis for future research where the flow model principle can be investigated in 
different kind of project systems 
1.4 Research approach and methods 
The nature of this study is qualitative case study. Yin (2009) has categorized four different 
types of case studies. They are presented in Figure 4. According to Yin the case study can 
be a holistic single case study or a holistic multiple case study as in the upper part of the 
Figure 4. The other two possibilities are a single or multiple case studies with embedded 
units as in the lower part of the Figure. When Yin’s definition is adapted to this study it 
can be categorized to the group of single case study with embedded units as in the lower 
left corner of the Figure. The single case in this study is the CCM Company and the 
embedded units of analysis are the four different CCM projects that are presented here.  
The approach to the data is conceptual-analytical targeting to build up a project model that 
can be applied to all CCM projects. Olkkonen (1993) categorizes conceptual approach to 
one of the five approaches in Finnish methodological discussion. New concept systems are 
needed in order to illustrate or recognize new phenomena, organizing data, as a base for 
design systems, etc. The concept system can be a novel or a developed version of an 
existing concept system. In this case study the concept will be a flow model for CCM 
projects in the case company. The model is developed from a CCM project schedule in the 
company. 
The background literature and theories for this study lie on three research domains: Design 
Science, Project Management Research, and Systems Thinking. Several researchers have 
contributed in each of them but not much literature can be found that combines all the three 
research areas. Figure 5 shows the domain connections in this thesis. Design Science and 
Project Management research contain the base literature for a CCM project as a 
transformation system. The literature presentation in Design Science starts with the Theory 
of Technical Systems followed by New Product Development (NPD), Dispositions and 
Domains, Design for Manufacturing and Assembly (DFMA), Modularity, and Monozukuri 
and Flow. In the Project Management research literature presentations are conducted in 
Classifications of Projects, Uncertainties and risks, Scheduling, Stakeholders, and Stage 
Gate model. Systems Thinking will close the literature presentation. This domain is 
divided into two approaches; hard and soft systems thinking both of which can support 
modeling in the system analysis. 
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Figure 4. Basic Types of Designs for Case Studies (Yin 2009) 
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Figure 5. Summary of the theories and the research background in this study. 
Hubka et al. (1996) define that Design Science itself is a system, where engineering 
knowledge is becoming organized in order to create another system, which can be either 
the technical system alone or it can be included in a transformation system. In Figure 6 a 
presentation of this principle can be seen. One part of the technical system is the 
transformation process, which gets inputs from human system (HuS), technical system 
(TeS), information system (InS), and management system (MaS). With help of these inputs 
the process produces the operand in the desired state. This principle picture can be applied 
to the CCM project in this case study as well as to the technical system that is the outcome 
of this CCM project. Furthermore the transformation system where the car model is being 
designed and developed is a technical system as well. This research concentrates on the 
CCM project as a transformation system. 
There are two main kinds of Systems Thinking approaches in the literature: hard system 
thinking and soft system thinking (SST) domains. System Engineering e.g. is categorized 
into the hard system-thinking domain. According to Jackson (2000) Checkland has been 
the inventor of SST. When looking at a CCM project as a system the engineering design of 
the production lines can be considered into the hard system thinking context whereas the 
networking actions among the different project team members at the contract manufacturer 
and stakeholders are more on the soft side. 
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Figure 6. Model of a technical transformation system adopted from Hubka et al. (1988) 
Figure 7 shows the research strategy and procedures of this case study where the target is 
to create a general model for CCM projects. The starting point of this research is on the 
literature review of the three domain areas that were presented in Figure 5. The CCM 
project analysis will be based on the reviewed theories. The basic evaluation is done with 
project A, which is the first embedded unit of analysis (Yin 2009). Result of that analysis 
will answer to the first research question to find out what are the essential sub-projects in a 
CCM project. The sub-projects are presented as groups in a “big picture” of the CCM 
project using Systems Thinking methodology. This grouping will then be utilized in the 
next step where a Design Structure Matrix (DSM, Steward, 1981) is created of the project 
A schedule and its deliverables. Thereafter the deliverables and their interdependencies 
between different sub-projects are analysed and the project duration is evaluated. The 
result of these two analysis will give answers to the research questions two, three, and four. 
All analysing until now is done with the project A, which is the first embedded unit of 
analysis (Yin 2009). Thereafter the features of the other three embedded units, which are 
the projects B, C, and D, are compared to the results of the project A. The conclusions will 
be thrown based on this comparison and hypothesis will be proofed. The final step in this 
procedure flow is the modifications to the theory base.  
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Figure 7. Research strategy in this case study 
1.5 Outline of the thesis 
The three background theories for this study are presented in Chapter 2, Literature review. 
The first domain area is Design Science and its sub-domains starting with a presentation of 
the Theory of Technical Systems. The next Section will present the research in NPD 
followed by Dispositions and domains in design. Thereafter the Design Rationale (DR) of 
a CCM project will be introduced. Next presentation is DFMA together with simultaneous 
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engineering (SE) function. Simultaneous or concurrent engineering has been utilized in the 
projects at the CCM in cooperation with product development in order to get the design of 
the car as manufacturing friendly as possible. One Section in this context introduces the 
ICT (Information and Communication Technology) as an absolute precondition for the 
cooperation between development and manufacturing teams. The next Section presents 
modularity in product design and the final part of DS domain introduces the Japanese 
manufacturing culture, monozukuri that is focused on flowing production model where 
waste is decreased in to minimum.  
The second research domain is Project Management. It starts with a survey of theory in 
Project Management. That is followed by project type classifications and definitions of 
complex mega-projects. Furthermore the investigations in uncertainties and risks of 
megaprojects are presented. Thereafter the different approaches to project time schedule as 
well as stakeholders influence on project execution are presented. The stage-gate model 
being commonly used in product design projects is also introduced here.  
The third research domain is Systems Thinking, which in this study connects Design 
Science and Project Management domains together. This introduction starts with the 
history and development of Systems Thinking. The next Section divides the domain into 
hard and soft Systems Thinking. After that Soft Systems Methodology is presented in more 
details. Also two hard system methodologies are presented thereafter, dynamic system 
modeling and Design Structure Matrix. The last part of ST introduces combinations of 
projects and systems and describes the CCM project as a system. 
In Chapter 3, Presentation of contract car manufacturing projects and the case company, 
presentation of a typical CCM project as well as an overview of the case company will be 
shown. The presentation starts with introducing contract car manufacturing functionality in 
Europe. The presentation of the case company and features of four different CCM projects 
will follow that. Furthermore, typical project targets and practices like FMEA (Failure 
Mode and Effects Analysis), RASI (Responsible, Approval, Support, Information), and 
Quality Gates will be presented. 
In Chapter 4  the flow model will be developed starting with formulation of CCM project’s 
big picture. In the picture the project process and with system modules will be presented. 
Presentation of the analysis tools that are used in this development will follow thereafter. 
The next Section introduces the tool usage procedures in detail and the principles of the 
analysing. All the three tools used were based on DSM. Two of them were developed in 
MIT (Massachusetts Institute of Technology) and they helped in partitioning and 
simulating the matrix. The third tool is called DiMo and that was developed in TUT 
(Tampere University of Technology). The final Section of this Chapter will present the 
results of the analysis. 
Chapter 5 will present the findings of this thesis and conclusions are driven in Chapter 6. 
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2 Literature review 
2.1 Design Science 
Hubka and Eder (1996) define that the purpose of Design Science is to create a consistent 
and complete knowledge view about engineering design. Hubka and Eder (1988) divide 
Design Science in two dimensions prescriptive and descriptive (Figure 8). Furthermore he 
takes two aspects in those dimensions, the Technical System (TS) and the Design Process 
itself. In his book "Theory of Technical Systems" (TTS) he presents several statements 
from which he derives these two dimensions. The descriptive statements of Technical 
Systems are presented in that book and the prescriptive statements contain the branch-
specific design knowledge of how to realize TS. The descriptive statements of the design 
process are as well introduced in the book and the prescriptive statements about the design 
processes show the ways in which the design process can be successfully performed in a 
socio-technical environment. The fifth element in the dimensional Figure 8 are the CAD 
Expert Systems which include all the equipment, applications, and devices that are 
essential in the designer's work. 
 
Figure 8. Two dimensions of Design Science (Hubka et al. 1988, p.232). 
Blessing et al. (2009) define design by referring to those activities that generate and 
develop product documentation needed to realize the product. The need may be economic 
e.g. a manufacturing system for mass production. H.A. Simon (1996) notes that design is 
concerned with how things ought to be whereas natural sciences are concerned with how 
things are. The roots of design science are in the German-speaking world and in machine 
design. Lehtonen (2007) claims that it can be implemented also in other design areas e.g. 
electronics. Fujimoto et al. (2011) has analyzed the design processes of complex products 
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in mechanics, electronics and software development. They note that the design in 
mechanics is based on structural philosophy as against electronics and software design is 
based on functional philosophy and that is why there are difficulties in the integration of 
those design processes. 
Blessing et al. (1992, 1995, and 2009) present the model framework of Design Research 
Methodology (DRM), Figure 9. This methodology has four stages; Research Clarification 
(RC), Descriptive Study I (DS I), Prescriptive Study (PS), and Descriptive Study II (DS 
II). They state that a thorough task clarification at the start of a research project will 
improve the design process.  
 
Figure 9. DRM Framework (Blessing et al., 2009) 
The researchers shall not concentrate on their first idea but to apply a systematic research 
approach where in the second stage (DS I) the goal is to understand the design 
requirements in their whole with the help of literature reviews and to make a detailed 
description of the design tasks. In the PS stage the researchers use their increased 
understanding to correct the initial description of the desired and improved situation. In DS 
II stage the researchers investigate the impact of the support to realise the desired situation.  
Gharajedaghi (2011) approaches the designing of Systems Thinking point of view. 
According to him the core of the design process is the iterative process of holistic thinking. 
To design is to create structure, functions, and processes in a given context. The context is 
actually defined by the end user although the designer needs to capture that in his design 
by taking the initiative. The point is that design cannot deal with context, function, 
structure, and process independent from one another. That is why iterative processes are 
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needed to keep the relationship among them interactive and meaningful.  Gharajedaghi 
(2011) states that three iteration loops are needed before the design is complete. Those 
loops are presented in the Figure 10. In the first iteration the designers will concentrate on 
developing the desired specifications of the system starting on the function and what 
output the system should have on a larger system of which it is a part. This approach 
means understanding the whole context as well as the behavior of the stakeholders. 
Defining who they are and what are their specific interests. What they want to control and 
where they influence. As a result of this first iteration loop the interdependencies and 
conflicts among the specifications should be found. In the second iteration loop the 
designers may let their imagination take over to create mental presentations of possible 
structures and processes that would produce the desired outputs. In the third iteration loop 
the designers make a symbolic model of their design to communicate with the design itself 
as well as with the stakeholders to achieve consensus that satisfies all parties. The next 
iteration is the final one and it will convert this initial rough design into the next generation 
of the system. In between each iteration loop the designers have to pause and synthesize 
the information into a whole where they use their increased understanding of the system. 
 
Figure 10. The holistic view of analysis to get the design completed (Gharajedaghi 2011). 
In the first iteration the designers will concentrate on developing the desired specifications 
of the system starting on the function and what output the system should have on a larger 
system of which it is a part. This approach means understanding the whole context as well 
as the behaviour of the stakeholders. Defining who they are and what are their specific 
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interests. What they want to control and where they influence. As a result of this first 
iteration loop the interdependencies and conflicts among the specifications should be 
found. In the second iteration loop the designers may let their imagination take over to 
create mental presentations of possible structures and processes that would produce the 
desired outputs. In the third iteration loop the designers make a symbolic model of their 
design to communicate with the design itself as well as with the stakeholders to achieve 
consensus that satisfies all parties. The next iteration is the final one and it will convert this 
initial rough design into the next generation of the system. In between each iteration loop 
the designers have to pause and synthesize the information into a whole. 
Furthermore, Gharajedaghi (2011) states that in order to create a viable design the designer 
has to understand its dynamic behaviour and to be able to do that operational thinking is 
needed in the process. Therefore design thinking needs support from other areas of 
thinking (Figure 11), holistic, operational, and sociocultural thinking. The same elements 
have actually been included also in Hubka et al.'s (1988) theory presentations. 
 
Figure 11. Foundations of design theory. (Gharajedaghi, 2011). 
Several researchers claim that design science is too much focused on new product 
development (NPD). Koskela (2000) claims that the existing design science has 
contributed little to advances of design practice, like e.g. the rise of concurrent engineering 
(Cross 1993). Also Oja (2010) states that the Theory of Technical Systems has not given 
attention to the industrial approach like process development or multi-disciplinary 
products. He notes that the theory does not classify transformation processes differently 
according to how many disciplines are involved. Shakeri (1998) found out in his research 
for multi-disciplinary design problems that the most common methodologies use 
sequential design to overcome the complexities of the design and that information sharing 
between different disciplines is often limited. Hence conflicts between disciplines are 
discovered late resulting in expensive solutions. 
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Hubka et al. (1988) defines a technical system as a collection of engineering activities 
working together in the engineering design process, where they generate, process and 
transmit information about products. Suh (1990) notes that in the design process structural 
parameter groups and functional parameter groups are connected in order to fulfil the 
customer needs. Hubka et al. and Suh take more static viewpoint to the design process than 
et al. (2011) who describes it as a dynamic flow of knowledge and information that create 
the target product.  
Design theory encompasses also the design of a plant (Hubka et al. 1988) like mentioned 
already earlier in this study. The literature in plant design is not so numerous as in product 
design. Project management research has investigated complex design projects like nuclear 
power building (Ruuska et al. 2011). They as well as ship building projects are examples 
of complex design projects that are commonly also System of Systems Engineering 
projects (SoSE). Several researchers have defined System of Systems (SoS). They are 
large-scale simultaneous and distributed systems that consist of complex systems 
(Jamshidi 2005, Carlock et al. 2001). Also in the war and defence context SoS is a 
common phenomenon: “In relation to joint war-fighting, System of Systems is in relation 
to joint war-fighting, System of Systems is concerned with interoperability and synergism 
of Command, Control, Computers, Communications, and Information (C41) and 
Intelligence, Surveillance, and Reconnaissance (ISR) Systems (Manthorpe 1996). 
In a CCM project there are two simultaneous and distributed transformation systems, 
which are the design of the car and the design of the plant. Furthermore there is also the 
construction project for the plant that includes all the steering and supporting processes and 
ICT to be able to run the production. Management of engineering changes during the 
design processes is challenging to all accomplices involved in the project in order to avoid 
false designs. 
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& !$#% #
Many viewpoints to new product development (NPD) can be found in the literature. Ulrich 
et al. (2008) describe generic product development process with six phases: Planning, 
Concept Development, System-Level Design, Detail Design, Testing and Refinement and 
Production Ramp-Up. The traditional customers follow more or less these phases and 
review the proceedings of the development project between each phase. Ulrich recognizes 
also companies that are not even able to describe their processes, which can be the 
situation in a start-up company because their procedures still evolve. But also the 
traditional customers have their company specific operations model derived from the 
common process, which need to be internalized before the CCM project can start. 
According to Ulrich et al. important reasons for a well-defined NPD process are: 
− Quality assurance, which can be controlled at certain checkpoints of the project 
− Coordination; the development teams will know their responsibilities better to 
exchange material and information 
− Planning where milestones are set at the end of each phase. That will connect the 
schedule to the whole project. 
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− Management; by comparing the actual events to the established process, the 
manager can identify possible problem areas.  
− Improvement is easier when the process is documented. 
Hubka et al. (1988) have expanded the product concept and introduces a technical system 
(TS) model where certain well-defined effects (coming from the human, other TS, and the 
active environment) exist. They form the inputs to the TS under consideration. The TS has 
three structures according to Hubka et al., function, organ, and component. The 
components form the organ and the organs altogether build up the functionality of the TS. 
Hubka et al. describe the TS degree of maturity and divides it into four development 
phases where the first one is clarifying the assigned problem, second one is conceptual 
designing, third one is layout planning, and fourth one is detailing. Hubka et al.  
recommend completing the design in the actual phase. 
Weber & Deubel (2003) have researched the modelling of a product and the product 
development processes (Figure 12). The starting point in their research is a hierarchical 
tree structure of the parts and sub-assemblies and the characteristics of them. In many 
cases there are dependencies between different characteristics. In addition to the 
characteristics, the wanted properties of the product have a central role in the modelling of 
the product development process. Between the characteristics of the product and the 
desired properties there is a relation that can be approached from two directions, analysis 
and synthesis. Analysis is marked with a dash line in the Figure 12 and there the issues that 
describe the properties are estimated from known/given characteristics of the product. 
Synthesis is marked with a dot line in the Figure 12 and there the characteristics of the 
product are determined from given product property requirements. The starting point in 
Property-Driven Development depends on the case e.g. whether the attempt is to develop a 
totally new product or shall the old product design only be improved. In the design cycle 
proposed by Weber & Deubel (2003), the guiding element is the difference between the 
requirement properties and the gained product properties. According to their analogies this 
difference is called deviation between as-is and the required properties. 
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Figure 12.  Cycles of analysis and synthesis in Property-Driven Development (Weber & 
Deubel 2003). 
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The Danish researchers have investigated the survey area of dispositions and theory of 
domain. According to Lehtonen (2007) Andreasen has brought Hubka et al.’s (1988) 
theoretical views closer to practice. The four domains that affect in the dispositional 
mechanism are the structures of process, functions, organs and parts. When the causality 
relation is vertical, it is affecting inside one domain and when the relation is horizontal the 
causality affect happens between the domains. The latter one affects in the situation where 
the design takes into account e.g. the manufacturing feasibilities (Design for 
Manufacturing, DfM) and this is called dispositional mechanism. It is the mechanism 
where a product achieves its concrete form based on the design (Olesen 1992). Product 
quality is a strong influencing factor in that mechanism where Mørup (1993) defines it 
with two q’s; the big Q describes the quality expectations of the customer and the small q 
presents the internal quality. 
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The design process includes exploring design spaces, simulating and verifying design 
choices and possibly redesigning and repeating the circle. The body of all this information 
is called Design Rationale (DR) (Chandrasekaran et al. 1993). The authors approach the 
DR from a functional representation (FR) point of view, which starts from top-down, and 
where the elements of the system are described first. After that the behaviour of each 
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element function shall follow. Each sub-project team have to do their decomposition. This 
contrasts to the bottom-up approach that is normally used in many descriptions as well as 
in the case company’s project designs until now. Shipman et al. (1997) note that there are 
three different perspectives to DR, which they call argumentation, communication, and 
documentation. These perspectives differ from each other but not totally. They have some 
overlapping features as well. The argumentation perspective means the reasoning of an 
individual designer and the discussion among participants in a design project. Whereas the 
communication perspective means recording naturally occurring communication, e.g. 
design discourse, among the members of a project team and it tends to overlap the content 
of both argumentation and documentation. The documentation in turn is collecting and 
documenting the decisions behind the design. This helps also the stakeholders and other 
persons outside the project to understand what is done inside it. According to Shipman et 
al. (1997) structuring of the documentation can be done first afterwards when all the 
consequences can be seen and analysed. The documentation perspective is one of this 
study’s viewpoints as well, where the captured element functions in the four CCM case 
projects are forming a general project design structure in contract car manufacturing. 
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Simultaneous engineering (SE) in product and manufacturing design often support also the 
design for manufacturing and assembly (DFMA). Both approaches have been used in the 
CCM projects and they can have remarkable influence to the product design if that is still 
under development. 
The terms Simultaneous Engineering (SE) or Concurrent Engineering (CE) are widely 
discussed in the literature of product development and industrial processes. Gierhardt 
(2001) studied the terminology thoroughly in his thesis on global product development 
projects. According to him both terms are used as synonyms while concurrent engineering 
is more spread out in the American language area and simultaneous engineering more in 
the European language area. Bullinger et al. (2000) use concurrent simultaneous 
engineering as a strategy and methodology for modern product development (Bullinger et 
al. 2000). The essential issue in this thinking is to create parallel process steps between 
different design tasks in order to acquire the optimal design result. In the German design 
environment this means standardization on all three levels, process, organization and 
product as well as integration of information in the networking companies. Also Fujimoto 
et al. (2011) note the need for the information integration and corresponding IT systems. 
The target is to shorten the time-to-market of the product as well as to improve the product 
quality and reduce the development costs (Eversheim, 1995). This can be achieved with 
product and process design’s time parallel integration. Eversheim (1995) and Bullinger et 
al. (2000) speak also for an interdependent and well-organized teamwork. According to 
them the organization form with simultaneous engineering teams is the most suitable way 
to work out product development in the industrial field and in a cooperative manner. When 
SE teams are organized and working well it brings regularity into changing information, 
helps to integrate the interdependent knowledge and brings flexibility and creativity to the 
development teams. The main target of SE work is the reduction in costs and development 
time as well as improvements in the product quality. Erixon (1998) has described the time 
reduction in his thesis, presentation in Figure 13. The overhead presentation in the Figure 
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shows the stages in traditional product development where the next phase starts first after 
the previous has been finished. Whereas in the lower presentation the development phases 
can be overlapped in some amount in order to get time reduction in the whole process. This 
overlapping is possible because of the simultaneous engineering work in product and 
production system design. 
The SE way of working can also be called integrated product development (IPD). 
Although Lindemann et al. (1998) see CE and SE as elements of IPD this study’s aim is 
not to differentiate those concepts. The elements influencing in this parallel development 
process are presented in Figure 14 (Gierhardt 2001). 
 
Figure 13. The principle of the SE work’s influence to the product development process 
according to Erixon (1998). 
The first example of DFMA and SE in the automotive manufacturing was probably the T-
Ford. The first of them were manufactured at the Piquette plant in Detroit in 1908 and 
eleven cars were finished during the first month. Two years later the manufacturing was 
moved to the Highland Park plant in Michigan, which was built up to serve the needs of 
manufacturing and assembly and the assembly time was reduced from 12.5 hours to 93 
minutes. (http://en.wikipedia.org/wiki/Ford_Model_T)  
This can be considered as an early implementation of SE and DFMA although the 
terminology was not known at that time. Boothroyd et al. (2002) created and developed the 
DFMA concept in the early 70’s. These methods are used to help the design in almost all 
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the industrial fields with manual and robotic assembly, as well as with machining. One of 
the reasons that T-Ford as well as the VW Käfer later on had success was their capability 
to manufacture mass-production cars in a lean manner with good quality and a fair price. 
Japanese car companies became first later successful in this capability but today they are 
considered to be the most ahead in the design and manufacturing process integration. 
Especially Toyota has refined their processes to world-class examples in that area. Several 
research and books report about their success in lean design and manufacturing, the most 
famous writers of them are Fujimoto (2003), Liker (2004), and Morgan and Liker (2006). 
Toyota’s set-based product development and their fastness in finishing the new car projects 
are well analysed in those books. 
The SE way of working can also be called integrated product development (IPD). 
Although Lindemann et al. (1998) see CE and SE as elements of IPD this study’s aim is 
not to differentiate those concepts. Gierhardt (2001) has studied the cooperation elements 
that influence in the parallel development process in global product projects. He found that 
the cooperation elements that characterize the global product development are (Figure 14) 
information flow in the network, a framework for problem solving, systematic application 
of the methodology, team work implemented in the organization, parallel work tasks, and 
knowledge usage and distribution. All those elements could be found in both ways of 
working, project or process oriented. 
 
Figure 14.  Presentation of the cooperation elements in the product development strategies 
(Gierhardt 2001). 
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Eskilander (2001) has presented the hierarchy of Design for Something concepts in his 
thesis (Figure 15). The design of a product can be focused on many different targets. The 
first level of the target domains is manufacturing, service, recycling, and anything. 
Furthermore manufacturing can be divided into fabrication and assembly (and anything) 
and assembly can still be divided into automatic and manual assembly. So there are a lot of 
possibilities to take into account in design and of course combinations of the different 
targets are also possible. 
 
Figure 15. The hierarchy of DFX (Eskilander, 2001). 
A sufficient design for manufacturing is reached when the designer’s knowledge of car 
manufacturing in general is good. If he or she has also detailed knowledge of the actual 
manufacturing facilities the result will be even better. In Toyota and other cases mentioned 
above this knowledge was available because the development teams operated near the 
manufacturing facilities. But when it comes to manufacturing under contract in another 
company and novel cooperation, the knowledge has to evolve before the design can take 
the advantages of it. Even if the design engineers are familiar with car manufacturing in 
general and experienced in their own production facilities, the new manufacturing 
company will bring new features of the cooperation between design and manufacturing 
because of the different organizations and systems which have to be integrated. 
Whitney (1988) has studied a lot vehicle door design and notes that design is a strategic 
activity. It influences the flexibility of sales strategies, the speed of field and the efficiency 
of manufacturing. It can be responsible for the company’s future viability. In his study he 
focuses on the development of the process quality instead of product quality. He claims 
that converting a concept into a complex, high-technology product is an involved 
procedure consisting of many steps of refinement. The initial idea has to be modified 
including the increasingly subtle choices of materials, fasteners, coatings, adhesives, and 
electronic adjustments. He takes an example where the manufacturer’s appliance depended 
on close tolerances for proper operation yet edicts from the styling department prevented 
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designs from achieving the required tolerances: the designers wanted a particular shape and 
appearance and would not budge when they were apprised of the problems they caused to 
manufacturing. The conclusion of Whitney (2008) was that the problems arising during the 
project are usually very complicated and the ones who understand them do not have 
enough authority to solve them, and those with enough authority do not understand the 
problem. A tolerance problem similar to Whitney’s (2008) findings has occurred also in 
one of the CCM projects studied here. 
Adler (1995) has investigated the relationship between product design and manufacturing. 
He found out that coordination tasks and mechanisms typically change over the course of 
the product development project’s lifecycle. Adler names this the design / manufacturing 
relationship (DMR). The DMR elements in CCM projects are the same but the project 
proceeding correlates strongly with the type of the car company and other stakeholders in 
the project. The characteristics for a CCM project and its targets as well as cooperation and 
responsibilities are defined in the contract manufacturing agreement (CMA). The most 
important targets in the projects have been time-to market as well as the production 
volumes. Both of them affect strongly on the project schedule.  
It is most useful and economical to change the design in early phases where the product 
design has only 3D models. The earlier the change needs are found the better it is because 
there are not yet many documents that need to be changed. In the later phases and 
particularly after the design freeze changes need to be accepted through a rigorous process 
to make absolutely sure that everything will be taken into account that is connected to the 
change. That process takes time and costs a great deal because of the many stakeholders 
and functions involved. They have to evaluate the influence of the change in their own 
responsible area. In the terms of Koskela (2000) this belongs to the category of wasted 
time. Ulrich and Eppinger (2008) recommend that when disciplined teams are first time 
ready to “freeze the design” they should do that and leave incremental improvements for 
the next generation of the product.  
According to Lindemann et al. (1998) the possibility to reduce the product development 
time is the most interesting element of the integrated product development strategy. Their 
research shows that the integrated product development methodology is an essential part 
when implementing integrated cooperation. Also Winner et al. (1988) name concurrent 
engineering as a systematic part of the integrated and parallel development of products and 
processes. Bender (2001) suggests an extensively goal oriented cooperation management 
for a product development project. This should be based on the perspective of work as well 
as organization psychology. He aims at optimizing the product development with the help 
of cooperation. The focus is in getting the company’s internal cooperation implemented in 
the product development teams. 
Loch et al. (1999) have studied the optimal levels of concurrency combined with 
communication, which is essential especially in the early development phase. They found 
out that when choosing communication and concurrency separately it prevents achieving 
the optimal time-to-market, resulting in a need of coordination. Terwiesch et al. (2002) 
have researched coordination and found out that previous studies have either described 
coordination as a complex social process, or have focused on the frequency, but not the 
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content, of information exchanges. Coordination among tightly coupled (interdependent) 
and parallel tasks makes parallel teams to share preliminary information about the work in 
progress. That is why components must be specified while interacting systems are still 
under development. This kind of coordination often proceeds in an informal, ad hoc 
manner. It is hard to tell if the right information is shared at the right time. Terwiesch et al. 
(2002) and Loch et al. (1999) found out that organizational literature has primarily focused 
on to find appropriate organizational structures in order to respond to uncertainty and 
interdependencies. Most of the models have been static in nature and that is why they 
cannot fully capture the concept of concurrency, which is time dependent and helps in the 
project execution flow. The prior studies have also left the concept of preliminary 
information itself undefined, despite of numerous recommendations to do so (Clark and 
Fujimoto 1991). 
Whitney (2008) has done investigations with door design because their structure is highly 
complex and they contain about everything that a car as a whole contains except 
powertrain elements. That is why they are a suitable example of automotive design. The 
customer feels their functionality when opening them; they have both interior and exterior 
elements. Many of the attributes conflict, e.g. better water leakage and wind noise 
behaviour will make it more difficult to close them. Better side intrusion protection will 
make them heavier as well as stronger motors for raising the glasses. Whitney (1988) 
compared the door architecture and manufacturing in six automotive case companies and 
found out, that the only common thing in those companies was that all of them removed 
the doors after the body was painted, assembled the components to the doors on a separate 
line, and reassembled the doors to the body at a later stage in the final assembly line. 
Whitney’s (1988) findings reflect the many possibilities and needs for optimization that 
design has. Furthermore they noticed that Toyota had made remarkable efforts in designing 
and making its doors based on the same standards, which was not the case at the other five 
companies. The least opportunities for standardization in their research had one contract 
car manufacturing company who had to follow the procedures that the client had dictated 
with almost no possibility to affect the design, which had already been completed.  
In an integrated product development process where the manufacturing company brings its 
ideas to the development teams the simultaneous engineering teams have to be built up 
with members from both organizations. The manufacturing team members need to work 
near their own production line but their know-how is needed also at the development 
team’s site. When there is a geographical gap it is challenging to communicate the issues 
in spite of all sophisticated IT systems. Often there is still a need for a real face-to-face 
communication. In that case part of the gap can be filled with resident engineers from both 
sites working on each other’s locations. In the design phase the focus is on the 
development site but when the pre-series production starts the focus will be at the 
manufacturing site. This is a question of resourcing, how many resident engineers there 
should be and what kind of experience and knowledge they need to have. According to 
Adler’s studies (1995) the amount of cooperating engineering resources varies and depends 
on the actual project phase. That means that the engineering resources should be organized 
flexible and depending on the actual phase of the project. 
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Also Clark and Fujimoto (1991) and Paashuis et al. (1997) have found advantages that SE 
brings to product development like it enables an as early start of new product-related 
activities, it enables “first-time-right” design, i.e. reduces the need for re-design, and it can 
result in reduced costs, improve manufacturing and assembling features, reduce design and 
manufacturing lead-time. 
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ICT plays and fundamental role in the cooperation between different parties in contract car 
manufacturing and product development. Partners, who cooperate the first time together, 
lack a common ICT infrastructure and systems. The PD data should be placed available for 
all the co-operators. But while this data is very sensitive the car companies need usually 
some time to solve the way to construct the process and infrastructure system. Lanz (2010) 
investigated in her thesis knowledge representation for assembly and manufacturing 
processes and found two major problems in that; the first one is the large amount of 
information without meaning inside the company systems and the second one is the 
incompleteness of product knowledge and information in the production company’s 
decision support system. Also Järvenpää (2012) found a lack of sufficient information 
models as well as tools for capturing and managing the information to support the 
adaptation planning. 
To be able to work simultaneously with product development the first thing is to establish 
a “platform” for the cooperation (Lanz 2010). But a common IT system between the 
operating partners is not alone enough; the design processes which produce the data for the 
3D models should also be described and adapted by all partners involved. It is important to 
agree the procedure for engineering changes and how the requests of them should be 
handled, what are the actions after a change order release, and what kind of ICT 
infrastructure and software is needed for that process. Also Prasad (1997) states that in this 
kind of cooperation many different ICT tools are needed and attention should be paid to 
process and organization level as well. Zwicker et al. (1999) see the ICT support on the 
foreground in the cooperation. 
To be able to analyse the DfA in the earliest possible stage when there are no physical 
parts yet the manufacturing experts can have support of immersive virtual reality (VR) 
equipment. The system presents the car body in its real size and the assemblies can be 
visualized more realistic than with traditional CAD software. Furthermore if the product 
and manufacturing design teams have similar VR systems they can also discuss their 
findings through the communication line, which can be even more supportive.  
Fujimoto et al. (2011) have started a novel research concerning the complexity in today’s 
artefacts. This goes for the products as well as for the production systems designed for that. 
The customer demands extend the amount of functions needed in the products and that 
leads to a large number of structural parts which design need to be synchronized with the 
functions. This phenomenon generates a strong need for supporting IT systems to manage 
the processes which are impossible to manage manually. So this increasing number of 
“computers” inside the car is another challenge to the engineering change management 
with its new software version updates management. 
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Hellström et al. (2010) define modularization as a method where the product is divided 
into functions or parts, modules, which then build up the product structure. The modules 
help to understand what each module consists of and makes it easier to gain a grip from a 
complex product. Hellström et al. (2010) claims that modularity reduces the lead-time of 
design e.g. in helping to reduce the rework because everybody is aware of the interfaces 
and dependencies between different design objects. Riitahuhta and Andreasen (1998) have 
developed a Dynamic Modularization process, where new merited modules can be brought 
into the system and the old ones can be left out. Their process is based on the definition of 
encapsulation and similarities as well as the description of interfaces and modular 
management system. The process also takes into account all the different stakeholder 
views in the development project.  
Fixson (2002) has analysed modularity from three perspectives, system, hierarchy, and life 
cycle. He notes that like a system a product can also be described via its elements and the 
relations between them. When talking of technical viewpoint and functionality Fixson 
names this perspective hierarchy. The life cycle viewpoint lifts some aspects in the 
modularity to the foreground and puts some other aspects to the background. Furthermore 
Fixson claims that the different definitions of modularity in the literature are often 
overlapping and do actually not differ from each other very much.  His modularity analysis 
focuses on cost evaluation in his theory generation, Figure 16. 
Also Hsuan Mikkola (2003) builds up a theory of modularization in her research. The 
viewpoint is NPD where she divides her analyses on three levels, industry, supply chain, 
and product architecture and focuses on supply chain level. 
Modularization is an essential precondition for a product configurator, which is a tool that 
helps to create configuration for a product (Pulkkinen 2007). Several researchers have 
defined configuration, e.g. Collins (2000, ref. Pulkkinen 2007)) defines it as the 
arrangement of parts of something. Webster (1989, ref. Pulkkinen 2007) adds the geometry 
to the definition. He says that this is the relative disposition of the parts or elements of a 
thing. 
Lehtonen (2007) studied modularity in connection to products and business. He presents 
the configurable product paradigm (CPP) that is a corporate method of operation and an 
essential part of it is the defined order-delivery process. CPP concentrates on mass-
production products. Pulkkinen (2007) demands that modularity could follow up the 
concept of DFX, design for X, where X may be assembly, manufacturing, purchase etc. 
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Figure 16. Relation of modularity analysis for theory generation (adapted from Fixson 
2002) 
The numerous approaches to modularity show that modularity is not only product related. 
The same ideas can be applied to any systems after analysing their elements and 
interdependencies. In this study’s object, a CCM project, modularity means the project 
structure and elements in it, how it is divided in sub-projects, and what are the 
dependencies between them. They compose the module system in this case. Like in 
products the architecture of projects can be modular or integrative. Sosa et al. (2000) 
define modular systems as those whose interfaces are well specified and shared with only a 
few other systems. Integrative systems are those whose interfaces may be more complex 
and shared across the product. When looking at this study from Sosa’s viewpoint the 
structure of a CCM project is integrative because it has interfaces all over the project with 
several stakeholders. But after the project has ended and the factory is up and running the 
structure of that outcome is modular because the interfaces have been defined exactly and 
they should also work exactly to be able to manufacture quality cars in serial production. 
So the CCM project architecture has modular features and the project can be divided into 
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interdependent modules. The tasks and actions inside one module have dependencies to the 
tasks in other modules and that integration will be analysed in Section 4.5 Results from the 
tool analysis. 
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One of the reasons why the Japanese car companies have achieved their excellence in car 
manufacturing is their capability to create information flow between the different 
functions, which are involved in the product development and production. They call this 
way of acting monozukuri. Fujimoto et al. (2011) translate that Japanese word to 
“manufacturing”, which in their context means more than its English expression. 
Monozukuri-manufacturing signifies a broad network concept operating together in order 
to gain customer satisfaction through design, development, production, purchase, and sale 
of artefacts. An artefact means all design objects, which in this thesis context are the CCM 
project’s targets, to build up a plant and launch the serial production there. In this research 
the original Japanese word will be used to avoid confusion with the traditional English 
word. Furthermore monozukuri is not only about creating an object but creating the design 
information for an object as well. 
Information is an essential part of product development also in the western world. 
Gierhardt (2001) finds that product development is a cooperative process that creates, 
works out and forwards information. This information concerns products and artefacts as 
well as the process itself and the tools and methods used in it. In this context Miller (1993) 
refers to an “Intellectual Process” of solving the problems. When the product development 
process is proceeding, the information gets more and more extensive and detailed. When 
taking the information viewpoint to the simultaneous engineering function, process 
management and computer support are important for the implementation of that function 
(Miller 1993). Allen (1985) states that the concrete products are physically coded 
information, which reminds the monozukuri conception of Fujimoto et al. (2011). Hubka et 
al. (1988) take a similar viewpoint in his Theory of Technical Systems. Also Ehrlenspiel 
(1995) combines information with product development. He divides the information flow 
into three phases: producing it, handling it, and forwarding it. The system thinking view 
raises also information for an essential part of any system (Meadows 2008). 
A construction project has many similarities to a CCM project, which builds the facilities 
for production process. Koskela (2000) has investigated the waste in construction project 
phases and defines as waste costs all those that do not add the value to the end product. In 
the design the waste costs can arise from the design or construction itself or from the 
design project management. All these waste costs are cumulated to the value of the project 
to the customer in the column that is most right in Figure 17. Waste costs can arise during 
design due to project management and the design itself. Furthermore waste cost can be 
generated during construction due to project management, due to design, and due to 
construction itself. All these waste costs may originate value loss to the customer due to 
project management, due to design, and due to construction. 
Koskela (2000) has researched in his thesis transformation flow value (TFV) in 
construction industry’s design. He provides three conceptual views on design; 
transformation concept, flow concept and value generation concept. In Table 1 these 
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concepts are described in detail and adapted to this research. Koskela (2000) notes that 
only the transformation view has usually been taken into account in design. The other two 
views have been left for informal consideration of designers. Koskela (2000) challenges 
the design projects to integrate all viewpoints in project management. 
 
Figure 17. Schematic figure of waste and value loss in construction project phases; the 
column sizes do not indicate relative quantities of costs (Koskela 2000). 
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Table 1. Transformation flow value (TFV) concepts in a CCM project. (Adapted from 
Koskela 2000) 
 Transformation 
concept 
Flow concept Value generation 
concept 
Conceptualization 
of design 
Transformation of 
requirements and 
other input 
information into 
project design 
Information flow 
formed of four 
stages; 
Transformation, 
inspection, moving 
and waiting 
Process where value 
for the customer is 
created through 
fulfilment of his 
requirements 
Main principles Definition of 
project’s 
hierarchy and 
activities as well 
as their control 
Elimination of 
unnecessary 
activities (waste) 
which leads to 
reduction of time 
and uncertainty 
Elimination of value 
gap between 
achieved value and 
best possible value; 
careful detailed 
planning of how the 
customer 
requirements will be 
fulfilled 
Methods and 
practices 
(examples) 
Work breakdown 
structure, critical 
path method, 
definition of 
responsibilities in 
all participating 
organizations 
Design structure 
matrix, 
simultaneous 
engineering, 
cooperation and 
partnering between 
organizations, tool 
integration 
Clear and detailed 
targets for process 
quality, agreed way 
of reporting to 
customer the project 
proceedings 
Practical 
contribution 
Taking care of 
what has to be 
done 
Taking care that 
unnecessary 
doings are 
minimized in the 
project 
Taking care that 
customer 
requirements are 
filled as good as 
possible 
 
Halonen (2012) introduces Disposition Modelling (DiMo) that combines DSM with 
graphical presentation to model and analyse dependencies, or dispositions between system 
elements in product development. The dependencies are an extremely important part of the 
flow concept and monozukuri.  
Lehtonen et al. (2012) refer to cultural-historic activity theory based on research of 
Leontjev and Vygotsky (1981, 1978 ref. Lehtonen et al. 2012). The theory explains that a 
company has to have organizational capability in order to be able to operate in the 
monozukuri-way. This organizational capability depends on the possibilities of tacit and 
explicit knowledge to interact. Monozukuri is not a process that can be copied. That kind 
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of capability is not achieved very fast. In Japanese companies it is the result of a long 
evolution (Fujimoto 2003). 
Fujimoto (2003) describes the responsibilities of the organization e.g. that the 
responsibility to create design information is the responsibility of development department 
and transferring it to the object is the production department’s responsibility. When 
speaking on the rough level about the responsibilities this is true but when there is a large 
and complex CCM project there are subcontractors, which make the responsibilities 
difficult to manage. Project execution in this context is a complex integrative knowledge 
field and the approach should be to model and develop a project specific convention in 
naming the responsibilities (Bredillet, 2010).  
Fujimoto et al. (2011) have compared two different information transfer styles in 
transferring the design information to the medium that are batch transfer and sequential 
transfer. They have taken in their comparison three kinds of products, mechanical, electric 
and software products. They found out that the information transfer is significantly 
affected on the target product. Because large engineering projects are a combination of all 
three product types a great deal of attention should be devoted to their information flow 
and synchronizing their development processes. Fujimoto et al. (2011) note that the 
Japanese researchers, like Araki, Ueno (2005) and Fujitsu with Japan manufacturing 
society 2007, have recently started to make analyses of design and development logic in 
similar kind of projects. 
Nonaka and Takeuchi (1995) have investigated Japanese companies in their ability to 
create new knowledge and use that to produce successful products. They categorize the 
knowledge in two types that are explicit and tacit. Explicit knowledge is attached in 
manuals and procedures while tacit knowledge is learned only by experience. They 
describe the development of explicit knowledge with a spiral in Figure 18. The tacit 
knowledge starts to gain explicit form when it is socialized. But to be able to spread that 
out to all organization levels it needs to be made explicit. According to Nonaka and 
Takeuchi (1995) the creation of explicit knowledge needs interacting between tacit and 
explicit knowledge.  
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Figure 18. The spiral creation of explicit knowledge in working teams (Nonaka et al. 1995). 
Lipman-Blumen et al. (2000) have researched working environments and found out that in 
some projects there seem to be groups where individuals voluntary dedicate themselves to 
the common challenges and targets in a manner, which make their working very effective. 
They name these groups hot where individuals from different teams and departments in the 
company form them and the organizing happens from their own initiation. Their 
collaboration and work results seem to be amazing. These groups are usually temporary 
and their motivation needs special management skills. Sometimes these groups can be 
found in projects especially in the early project phases but their efficiency often decreases 
towards the end of the project, especially in long lasting projects. 
2.2 Project management research 
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According to Project Management Institute (PMI 2008) the project is a temporary 
endeavour which target is to create a unique product or service. The handbook is very 
much based on the instrumental perspective like many other books trying to give 
instructions for a successful project management. They are in the right place when one 
wants to present the framework, which is useful in conducting a project through its phases. 
But those books take not into account the knowledge and information flow that is not 
following the rules in the book.  
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Turner (2006) takes a more cognitive perspective when defining that a project is an 
endeavour in which human, material and financial resources are organized in a novel way 
in order to undertake a unique scope of work with given specifications and constraints of 
cost and time. The French researchers (Declerck, Debourse, & Declerck, 1997; Declerck, 
Debourse, & Navarre 1983, ref. Bredillet 2010) have taken a political perspective to the 
definition of project: They say that a project is a whole of actions which are limited in time 
and space and interacting in an environment which has certain political, social and 
economic features. The tendency is towards a goal defined in the project plan, which is 
redefined during the project to be equivalent with the reality. But the French school has not 
either investigated the knowledge flow which is an essential addition what the project 
management research needs to take into account. Because the nature of the flow is 
dynamic and it may evolve in other stages than the stage gate model specifies, some 
system modelling tools may help in controlling the project, like some system engineering 
researchers have pointed out (Checkland 2009, Sterman 2000, Nygård 2010). 
According to Sutherland (1975) a theory constitutes “an ordered set of assertions about a 
generic behaviour or structure assumed to hold throughout a significantly broad range of 
specific instances”. There have been many attempts to develop such theories of project 
management for project research e.g. Andersen (2006), Artto and Wikström (2005), 
Leybourne (2007) and Turner (2006). Bredillet (2010) in his study argues that the research 
field of project management is in its pre-paradigmatic phase meaning that there is no 
consensus on any particular theory although the research carried out so far can be 
considered as scientific in nature. Bredillet (2010) claims that if the actors of the 
community in this pre-paradigmatic phase could commit themselves to one of those 
conceptual frameworks and agree on methods and terminology then the phase of normal 
science could begin. 
So far there is no theory of project management although Turner (2006) has made attempts 
to that in the Journal of Project Management’s editorials, beginning with the title “Towards 
a theory of project management”. In those articles Turner (2006) has looked at the nature 
of projects, the nature of project management as well as to the five functions of managing 
it which are 1) managing the scope, 2) managing project organization, 3) managing the 
quality, 4) managing the costs and 5) managing the time. The five functions are the same 
ones, which the Project Management Institute (PMI 2008) calls Body of Knowledge 
(BOK) areas. The other four BOK areas are 1) project contract management and 
procurement, 2) information and communication management, 3) resource management 
and 4) risk management. Sauer and Reich (2007) argue that Turner’s (2006) approach to 
theory building is just one and that even if there was a fully developed theory of project 
management according to Turner’s (2006) sketches it would leave some important key 
questions unanswered as well for researchers as for practitioners. Sauer et al. (2007) 
compare this issue to the general field of management research where a single theory 
cannot explain all the behaviours in complex organizational environment. They criticize 
Turner’s (2006) theory base of taking mathematics as its model. In his theory definition 
certain consequences follow logically each other and if not, that should anyway have done 
so. Furthermore if the proceeding is not according to the logical follow up, then the project 
is not correctly managed. According to Sauer et al. (2007) the theory has its value as an 
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inclusive, comprehensive statement of what should be true. They claim that a theory is 
needed which will help to understand the conditions and drivers that lead to both 
functional and dysfunctional behaviour so that different behaviours can be influenced by 
addressing the root causes. They admit that the problem with their perspective is that they 
tend to be very specific. Turner (2006) on the contrary tries to sketch a unified wide-
ranging theory in the domain of project management. Also other researchers who discuss 
theories in project management refer to the theories of management science. 
Bredillet (2010) has studied project management research and found out that it started as 
an offshoot of operations research but it has now grown and at least nine schools of 
research (Figure 19) can be identified in project management. The first school of them was 
the Optimization School that started already in 1950s, thereafter in 1960s came the 
Modelling School followed in 1970s by the Governance School. In 1980s the dominant 
school was Behavior School, in 1990s came the Success School followed still in the same 
decade by the Decision School and Process School. Contingency and Marketing School 
were launched in the 2000s. Bredillet (2010) claims that project management draws on and 
makes contributions to research increasingly in other fields of management. In his article 
he suggests a possible “meta” approach of the project management field to provide an 
integrative ontological and epistemological framework. He proposes to address project 
management as a complex integrative knowledge field, which can lead to “modeling-
developing specific convention-to do ingeniously”. He refers to many French researches 
that have studied the theory of convention in economic and social environments. Le 
Moigne (1990) e.g. has stated that acting in complex situations involves “modeling to 
understand”. When it comes to complex and systemic environments then acting and 
learning cannot be separated and this means needs to have information and tacit as well as 
explicit knowledge and contextual understanding of the whole system. Bredillet (2010) 
writes about meta-modeling approach and with a project management perspective it is 
about to design a contextual structure where project staff and stakeholders can learn and 
integrate their perspectives. It also enables to create a specific convention (configuration of 
order) and some kind of stability to cope with uncertainty and ambiguity in a given 
projects complex situation. So Bredillet (2010) and Le Moigne (1990) share the viewpoint 
of this study that the best way to manage large engineering projects is by means of 
modeling the system with its elements and dependencies. 
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Figure 19. The nine schools of project management research according to Bredillet (2010) 
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Several researchers of project management have created classifications to the project types. 
Söderlund (2004) uses two variables, firms and projects, in a fourfold table (Figure 20). 
Mega-projects are large-scale complex projects delivered through various partnerships and 
they are often affected both public and private stakeholders, Public-Private-Partnership 
projects (PPP), (van Marrewijk et al. 2008). The management of them can be very 
demanding because of their large and often international nature (Aramo-Immonen 2009). 
Flyvbjerg et al. (2003) call mega-projects “the new animal” and often public investment 
projects of infrastructure construction. One typical example of those projects is the channel 
tunnel in the British canal about which a lot of research has been done (Flyvbjerg et al. 
2003). Those projects seem to be promoted by almost every European country as well as 
by a pair of neighbouring countries and they are often sponsored by the European Union 
that also may have influence in that “the new animal” was born. Ruuska et al. (2011) 
categorize the nuclear power plant projects as large multi-firm projects where there is a 
famous example, Olkiluoto 3, in Finland. Aramo-Immonen (2009) compares a fragmented, 
diversified mega-project organization to the definitions of the virtual organization. They 
are closely linked to the web-age and characterized by terms like flexibility, opportunism, 
improved utilization of resources and the collection of core competencies (Barnes and 
Hunt 2003).  
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Figure 20. The fourfold table of project classifications (Söderlund 2004) 
 
According to Marrewijk et al. (2008) there are two main models of mega-projects that are 
turnkey and alliance model. Flyvbjerg et al. (2003) claim that the majority of megaprojects 
overrun on costs, fall behind of schedule and fail to deliver in the terms used to justify the 
need for the project; the channel tunnel again is one example of these. Flyvbjerg et al. 
(2003) suggest that a main cause of such overruns is a lack of realism in initial estimates. 
The length and cost of delays are underestimated; contingencies are set too low, changes in 
project specifications and designs are not sufficiently taken into account, changes in 
exchange rates between currencies and price changes are undervalued as well as many 
other cost influencing factors. Many major projects also contain a large element of 
technological innovation with associated high risk.  
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Flyvbjerg et al. (2003) claim that the uncertainties in mega-projects are not so well 
analysed in advance as they should be. They compare that to the private sector projects and 
claim that the analysing is done more precisely there. Unforeseen remains seeing if the 
channel tunnel would have met better its target figures, if the analysing of uncertainties had 
been done more carefully. The channel tunnel opened in 1994 with a construction cost of 
4.7 billion pounds and with several near bankruptcies because of the construction cost 
overruns of 80 per cent, financing cost overruns of 140 per cent, and revenues being less 
than 50 per cent from budgeted. They claim that if the pre-examination of a project and its 
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uncertainties would be done carefully, many mega-projects would not have been started at 
all.  
Koskela (2000) has researched the design projects in construction business and categorizes 
their peculiarities in three groups; which affect on the transformation-flow-value 
generation (TFV concepts) in the project. According to him the peculiarities are one-of-a-
kind projects, on-site production and temporary organizations. Same three groups can also 
be found in the CCM projects. 
Ward et al. (2004) have studied risks and uncertainties in projects and combine them partly 
with the identity of project parties and their respective roles and relationships with one 
another. The relationships may be complex and they may involve formal contracts. 
According to Ward et al. (2004) the involvement of multiple parties in a project introduces 
uncertainty arising from ambiguity with respect to several issues like specification of 
responsibilities, perceptions of roles and responsibilities, communication across interfaces, 
the capability of parties, contractual conditions and their effects, and mechanisms for 
coordination and control. 
Atkinson et al. (2006) have studied uncertainty management in projects and claim, that the 
common practice does not consider the range of sources of uncertainty in projects. 
Furthermore they claim that neither does it consider what a coordinated approach to 
proactive nor reactive uncertainty management can achieve. They name three key areas of 
uncertainty: 1) uncertainty associated with estimating, 2) uncertainty associated with 
project parties and 3) uncertainty associated with stages of the project life cycle. 
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The standard instructions for project management support in the formal project 
management books are defined for the circumstances when ‘Everything Goes According to 
Plan’ (Flyvbjerg et al. 2003). They claim that a more preferred approach should be MLD 
(Most Likely Development).  
Marrewijk et al. (2008) have studied how project culture and project design can 
successfully support cooperation between partners in megaprojects. They claim that the 
integrative perspective used in the PMBOK Guide is too limited to fully understand the 
dynamics of project culture in megaprojects. Mega-projects are characterized by a culture 
that is ambiguous; it has fuzzy limits and different participants have also their own targets, 
which may conflict between objects, and actors who want to have the project realized 
(Engwall 1998). Rationality in megaprojects is always incomplete and imperfect in action 
and the decision makers rarely look at optimal solutions, as they never have sufficient 
information to be able to do so (March et al. 1958).  
The mega-project should be defined also by performance specifications and not only with 
the conventional technical solution-driven specifications. The former design approach is 
functional and the latter one is structural. Deficiencies of the conventional approach are 
often under involvement of the general public and stakeholder groups concerned by 
outcomes and over involvement of business lobby groups, lack of identification of public 
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interest objectives to be met by projects, and lack for clearly defined roles for involved 
parties. (Flyvbjerg et al. 2003) 
Fujimoto et al. (2011) have analysed the architecture and design process for mechanical, 
electric and software systems. Their conclusion was that electric and software systems 
were control systems whereas mechanical systems are controlled systems. They found that 
the management of those processes must be different because of that. Furthermore they 
note that the design projects today are a combination of all three systems, which makes 
them extremely complex to manage.  
Critical Path Method (CPM) is a schedule network analysis technique. The DuPont 
Corporation developed that in 1957. Critical path determines the shortest time to complete 
the project and it is the longest duration path through a network of tasks. Critical tasks are 
activities on the critical path. Goldratt (1997) has developed that method furthermore and 
named the result Critical Chain Project Management (CCPM), which is as well a schedule 
network analysis technique. The main improvement to the CPM is that also resources are 
taken into account. In his study Goldratt (1997) found out that when people give their 
estimated durations for the tasks they usually put some safety in there. That means that 
safety has been put also on the non-critical tasks. The suggestion is to cut the duration of 
the single tasks in e.g. half the time and put that time instead to the end of the project as a 
project buffer (Figure 21). Goldratt (1997) claims that you should not strive for accurate 
answers when the data is not accurate. In this way the project has some time margin left for 
surprises at the end of the project. In Figure 21 there is an example of the principle with 
four tasks. Above is the presentation with four project tasks with the estimated buffer 
duration inside each task. Lower is the presentation where the task durations are set to the 
most realistic ones and the buffer time is put at the ending. 
Several researchers are interested in fuzzy project planning and scheduling. Bonnal et al. 
(2012) have investigated that research and note that fuzzy project scheduling approaches 
have been kept in the academic sphere. They present in their study a DSM-based resource-
constrained fuzzy project-scheduling problem and a framework, which might help also 
practitioners in scheduling their projects. Bonnal et al. (2012) name some traditional 
models in project scheduling like simple Gantt charts activities without dependencies in 
between, CPM activity networks with durations and finish-start constraints, Precedence 
Diagramming Method activity networks with links like finish-start, start-start, finish-finish, 
start-finish and with possible lags added, resource constrained when required resources are 
taken into account, interdependencies between activities can be taken into account with 
DSM, PERT (Program Evaluation and Review Technique) is used in combination with 
CPM and represents the tasks that are needed in completing a project. Furthermore it 
allows considering the activity durations by means of pessimistic, optimistic, and realistic 
figures, LSM (Linear Scheduling Method) and RSM (Repetitive Scheduling Method) help 
in modeling the project scheduling, and GERT (Graphical Evaluation and Review 
Technique). Furthermore Bonnal et al. (2012) note that their fuzzy approach in project 
planning and scheduling take into account the set of activities, which belong to the possible 
activities foreseen to perform the project, the dependencies between the activities, which 
are constrains, links, and interdependencies that can more or less exist, and the required 
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resources, which can be more or less necessary to perform an activity where the workloads 
may not be known precisely. 
 
Figure 21. An illustration of project tasks with durations where the upper part is describing 
the four tasks with duration estimates from the task expert and the lower part describes the 
idea to put the safety into the end of the project (Goldratt 1997). 
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Achterkamp et al. (2008) have done a meta-analysis of project management literature to 
find out how the stakeholder notion is used there. They studied 42 papers and found out 
that only a minority of the papers provide a clear definition of the stakeholders. They 
conclude that role based stakeholder identification is a promising approach to identify 
stakeholders in projects. They recommend that this area in project research should have 
contributing studies.  
It is important to plan the stakeholders reporting in large engineering projects. Flyvbjerg et 
al. (2003) noticed also that investors and other stakeholders are usually inadequately 
informed and even misled regarding the risks involved in mega-projects. Wikström et al. 
have investigated business models for project networks and note that linking of all the 
stakeholders together in the model requires understanding of a larger context and that 
systems integration and engineering competence are needed to make this business model 
work.  
System-thinking researchers state that stakeholders have significant influence to the 
projects and business processes (Gharajedaghi 2011). Customers, suppliers, and other 
shareholders are factors of this group. They have to be taken into account when modelling 
the system because it is essential when trying to understand an open and living system that 
is always bound to its context. The wide range of stakeholders shapes the environment, 
which is connected to the openness of the system. That is first of the five system thinking 
principles that need to be considered when creating the mental model of the system 
(Gharajedaghi 2011). The other four principles are purposefulness, multidimensionality, 
emergent property, and counterintuitive behaviour. The openness principle means that in 
modelling the system one needs to define the elements that can be controlled and that 
cannot be controlled. Furthermore the latter ones can most often be influenced like in 
today’s projects many of the stakeholders. The stakeholders form a transactional 
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environment and understanding their behaviour is significant for understanding the 
system’s behaviour as well.  
The second principle, purposefulness, means that to be able to influence the actors in the 
transactional environment it has to be understood why they do what they do. Gharajedaghi 
(2011) defines that understanding deals with the questions why, while information deals 
with the question what and knowledge with the question how. To understand the decisions 
made by the stakeholder one needs to know that in business world the point of view is 
most often rational and what is rational for the stakeholder is not necessarily rational to the 
contract manufacturer or the client. The decision can also be based on cultural or emotional 
choices, which is also important to understand. Organizations have their own specific 
culture that has grown up with the organization irrespective whether it is young or old.  
The third principle, multidimensionality, means that when searching for solutions in 
conflicting tendencies the target should be in trying to find strong possibilities, like win-
win solutions. This means that situations that were previously considered as conflicts can 
interact and create new ideas.  
Gharajedaghi (2011) categorises emergent properties, the fourth principle, into type II 
properties, which are a product of the interactions and can be more successful than acting 
alone. Lipman-Blumen et al. (2000) named those groups hot, when working 
enthusiastically together towards common project goals. Gharajedaghi (2011) compares 
emergent properties to the type I properties which are the sum of the actions like e.g. 
weight of the parts. 
The fifth principle, in Gharajedaghi’s (2011) definitions for acting with stakeholders is 
counterintuitive behaviour. It means that actions that are meant to produce a desired 
outcome may generate opposite results. Like a set of variables that initially played a key 
role in producing an effect may be replaced by a different set of variables at a different 
time or with a different client. 
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Cooper (1994) defined the stage-gate model, which has been widely used in project 
management and product development especially in automotive industry. The model 
divides the project from five to ten gates. Each gate includes its own definitions of criteria 
that are needed in order to pass the gate. Figure 22 is presenting the stage-gate model 
principal by Cooper (1994). In the example there are five gates that operate like 
milestones. The gates are scheduled in the project timetable and in each gate definition 
there is a list of deliverables that have to be completed before the gate may be passed. In 
between the gates there are stages where certain scheduled tasks are performed in order to 
produce the deliverables. The example in the Figure 22 is a rough presentation of a product 
project from idea to market launch. In reality the author has experienced more detailed 
gates in a CCM project. An example of this can be found later in Table 11, which will be 
presented in section 3.5.3 Quality Gates. 
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Figure 22. Typical stage-gate model from idea to launch 
Thamhain (1996) suggests that the stage-gate model should be used especially when there 
is a SE function between the engineering departments to be able to handle the changes 
more efficiently. Although the model is popular in automotive industry, it has got a lot of 
criticism especially among the knowledge workers like software developers today 
(Gonzales-Rivas et al. 2011). The stage-gate-model is also called waterfall model (Figure 
23). In the model the target is to get all requirements defined right in the beginning of the 
project. Because of their earliness they may contain some assumptions and guesses that 
become detailed first in the later project phases. If hard decisions are based on the soft 
requirements that may cause rework in the project. The knowledge workers say that stage-
gate is the orthodox approach to new product development. Another approach to product 
development is spiral development. In Figure 23 can be seen how the spiral starts with a 
small set of tightly defined requirements and how they get completed in iterations. The 
stage-gate model on the contrary starts with a large set of loosely defined requirements and 
adds the details later. 
Although the model is popular in automotive industry, it has got a lot of criticism 
especially among the knowledge workers like software developers (Gonzales-Rivas et al. 
2011). Knowledge workers group call the stage-gate approach the orthodox approach to 
new product development. The most common techniques that differ a lot of stage-gate are 
e.g. spiral development, rapid prototyping, agile development, and SCRUM.  
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Figure 23. Approaches to development, stage-gate and spiral (Gonzales-Rivas et al. 2011) 
In stage-gate approach there is a disciplined review at each gate where the project status 
and target achievement on that particular milestone are controlled. According to Gonzales-
Rivas et al. (2011) passing the review gate becomes in this approach easily the focus of the 
development project in spite of searching for the optimum design solution together in the 
development team. The authors criticize also the traditional project management tools, like 
the common scheduling charts, PERT and Gantt, and their ability to improve the situation. 
They are task based and present the activities on high-level dependencies and do not 
expose the essential information dependencies between different activities. Gonzales -
Rivas et al. (2011) recommend to handle the interdependencies is Dependency Structure 
Matrix (DSM), which will be discussed later in Section 2.3.3 The Design Structure 
Matrixof this study. 
2.3 Systems Thinking 
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There are many kinds of domains in Systems Thinking research field. Jackson (2000) 
represents those domains and their development quite comprehensive. He notes that the 
history of this holistic thinking is quite long and one of the beginners in this research was 
Ludwig von Bertalanffy who worked on General System Theory (GST) (1950, 1968 ref. 
Jackson 2000). GST research started among a group of researchers in biology who studied 
the organism as a whole and they were called organismic biologists. Bertalanffy 
participated in organizing the Society for General Systems Research (SGSR, now ISSS – 
the International Society for the Systems Sciences) together with an economist (Boulding 
1956), a physiologist named Gerard, and a mathematician named Rapoport. They wanted 
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to improve the communication between specialists to solve problems of many disciplines 
together. But unfortunately GST had to pay for its generality with lack of content. 
(Checkland et al. 1994). 
During the 1970s and 1980s traditional Systems Thinking became subject to increasing 
criticism and alternative systems approaches started to grow (Jackson 2000). For example 
“Hard” and “Soft” Systems Thinking (HST and SST) were two different approaches that 
developed during those years. E.g. Systems Engineering is an approach of the HST. This 
approach assumes that the system objectives can be defined precisely and that they can be 
reached by engineering using different well-tested techniques. (Checkland et al. 1994) 
According to Jackson (2000) Checkland made the breakthrough from Systems Engineering 
and established Soft Systems Methodology (SSM) in the 1980s. In SSM approach the 
questions “What is the system?” and “What are its objects?” are considered to be too naïve 
in management situations where the clear definition of the objects was not possible. This 
happened in situations when the participants had conflicting viewpoints and interests. 
Systems Engineering approach did not take into account the complexities of human affairs. 
SSM thinks that systemicity lies in the process of inquiry rather than in the world that is 
assumed in HST. SSM approach generates continual learning about human situations and 
the intentions that arise in them. Figure 24 describes these two different disciplines in 
Systems Thinking. The “hard” observer sees there a system that consists of other systems 
(SoS). He thinks that those systems can be engineered to work together. Whereas the 
“soft” observer sees complex and unclear processes inside the system but thinks that he 
can organize exploration of it as a learning system. 
Also Senge (1990) has studied learning organizations and names five disciplines that are 
important to them. According to him the fifth discipline is Systems Thinking and he 
connects it to the System Dynamics. The other four disciplines are “personal mastery”, 
“mental models”, “building shared visions”, and “team learning”. Senge (1990) notes that 
Systems Thinking is the basis that integrates the other four disciplines for organizational 
learning to take place. Senge (1990) does not separate HST and SST in Systems Thinking 
but he connects e.g. learning and mental models to his disciplines. Those two disciplines 
are actually the core ideas in SSM. Senge’s ideas have developed from System Dynamics, 
which was originally invented by Jay Forrester in 1950s (Sterman 2000). The basic 
message in it is that the system can be designed after understanding its dynamic behaviour 
where the concept of feedback-loop dominance is a central factor.  
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Figure 24. The hard and soft systems view (Adapted from Checkland, 2009). 
Browning et al. (2006) have studied product development processes in automotive and 
aerospace industry.  They treat processes as a kind of system that can be engineered. 
Browning et al. say that when a product system has to be created the process system has to 
be discovered and generated. Their system approach has similarities with Hubka et al.'s 
(1988) theories, which also consist of several systems like the technical system, 
transformation system, and execution system as well as transformation process (Figure 6). 
According to Browning et al. (2006) engineering projects consist of five systems. Product 
system (1) or object system or technical system is the result of the PD process, which is the 
Process system (2) or transformation system like Hubka et al. (1988) call it. Organization 
system (3) consists of the people assigned to do the work in producing the product system 
and Tool system (4) represents the technologies used by the people to get their work done. 
It is a significant portion of the tool system and important there is to have compatible 
systems provided at every location where the design work is done. In the theory presented 
by Hubka et al. (1988) the last two form the execution system. The Goal system (5) 
connects the four other systems together because all of them operate in the context of 
requirements and targets, which may be related, and e.g. making it easier to receive one 
target may make it difficult to receive another. According to Browning et al. (2006) these 
five systems can be found in every project, which the company may have at the same time 
(Figure 25). 
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Soft Systems Thinking (SSM) considers the existence of conflicting worldviews that 
characterizes all social interactions. In that approach the world is taken to be very complex 
but it is assumed that it can be organized as a learning system. In SSM the word system is 
not anymore applied to the world, it is applied to the process of our dealing with the world 
(Checkland 2009 and Checkland et al. 2010).  
 
Figure 25. Five systems in an engineering project (adapted from Browning et al. 2006) 
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In Checkland’s (2009) SSM the word methodology is not a method but a set of principles 
of method which in any particular situation have to be reduced to a method which is 
suitable to that occasion. Action research is an outstanding part of SSM. The basic concept 
of action research lies on behavioural sciences and is applicable to an examination of 
human activity systems, which are carried out through the process of attempting to solve 
problems. The basic idea is that the researcher does not remain an observer outside the 
subject of investigation but becomes a participant in the human group and the process of 
change becomes the subject of research. The research target in action research is often to 
develop a methodology for tackling “soft” and ill-structured problems and using that 
experience as a source of insight into the special properties of social systems. 
Checkland (2009) categorizes the problems in two groups, structured problems, and 
unstructured problems. The first ones are the typical ones that hard Systems Thinking and 
operational research are concerned with. The unstructured problems cannot be explicitly 
stated without this appearing to oversimplify the situation. Furthermore in a human activity 
system’s history the agenda changes over time and sometimes the problems even go away. 
The unstructured problems are more conditions to be eased rather than problems to be 
solved.  
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The SSM principle is presented as a diagram in Figure 26. The diagram shall be read in 
chronological sequence from 1 to 7. According to Checkland (2009) this sequence does not 
necessarily be followed when implementing the methodology. Moreover Checkland (2009) 
recommends using the methodology as a framework into which purposeful activities can 
be placed during a system study. The stages 1 and 2 as well as 5-7 are real world activities 
and involving people to participate in the problem situations whereas 3 and 4 are Systems 
Thinking activities and do not necessarily involve people. Checkland (2009) names the 
stages 1 and 2 expression phases which attempt to build the richest possible picture of the 
situation where the problems arise. This can be done with investigation how the structure 
and the process relate to each other. The structures are typically slow-to-change elements 
whereas the process consists from elements that are continuously changing. Stage 3 
includes the systems that are relevant to the situation where the problems may arise. This 
stage is named the root definition and expressed in Systems Thinking language whereas 
the stages 1 and 2 are presented in normal language. The model building happens in stage 
4 and it is fed by the stages 4a and 4b, where 4a uses a general model of any human 
activity system which is that described in the root definition and helps to check that the 
models built are not fundamentally deficient. In stage 4b the model can be re-expressed in 
another systems approach “language” e.g. systems dynamics, if there is a need for that. In 
stage 5 the models are brought into the real world and compared with the observations 
made there. In stage 6 the results are discussed with people concerned with the problem 
situations and possible changes will be planned to the structures to manage the processes 
better in the future. In stage 7 the actions are taken to carry out those changes.  
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Figure 26. The Soft Systems Methodology in summary (adapted from Checkland 2009) 
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One useful tool for analysing dependencies in complex systems is the Design Structure 
Matrix (DSM). It can be seen as an extension for the mess formulation where the elements 
define the system more detailed. Steward developed DSM originally and IEEE 
Transactions on Engineering Management published it in 1981. The publishing took over a 
decade because three journals had turned the same paper down before that (Steward, 
2007). Steward’s thesis on the DSM was published in 1973 and based on that he has 
published also a book in the same year as the first paper. Thereafter Steve Eppinger, Dan 
Whitney and others at MIT picked it up and that resulted in many DSM theses (Steward, 
2007). Research and development of the tool can be found e.g. by Ulrich and Eppinger 
(2008), Yassine et al. (1999), Kusiak et al. (1993), Denker et al. (1999) and Krishnan and 
Whitney (1997) among all.  
A DSM community has been established, which is an interdisciplinary and international 
group of researchers, practitioners and tool developers from many different disciplines 
(http://www.dsmweb.org/). Inside the community there is also a special interest group for 
industry, DSMiSIG, which is part of Design Society (https://www.designsociety.org/about-
ds). The DSM community as well as literature uses also other terms like dependency 
structure matrix, dependency source matrix, dependency map, interaction matrix, 
incidence matrix, and precedence matrix. The numerous amounts of researchers in this 
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context reflect the usability of the DSM tool. It has become a popular representation and 
analysis tool for system modelling, especially for purposes of decomposition and 
integration.  
Gonzales-Rivas et al. (2011) recommend its usage in the information interdependencies 
representation. They claim that DSM is the most illustrative tool in showing the 
dependencies between different Information Elements, which they call infels. They claim 
that using a process flow diagram in presenting the dependencies the picture gets easily 
messy and when dealing only with inputs and outputs, and dependencies, the physical flow 
of the infels is not interesting. Also the inventor of DSM, Donald V. Steward, has endorsed 
this book by saying: “It’s one thing to develop a concept. It’s another to make it sing. This 
is a hymnal.” (Gonzales-Rivas et al. 2011). The author of this study thinks that when 
applied in this research the infel presentation without the task flows is enough as long as 
the deliverables are completed in schedule. But if it is uncertain to get some deliverable 
completed in time and if it risks the project schedule then the tasks that produce that 
certain infel should be described with smallest detail tasks in order to resolve the obstacles 
for the project flow. The resolution level in this study’s DSM will be the infel level. 
Steward (1981) recommends using DSM in managing the design of complex systems 
because there are interdependencies involved and those interdependencies have to be 
determined. When starting to use the design structure system Steward (1981) advises first 
to list the variables which define the design of the product that in this case study is the 
CCM project. For each variable the other variables that must be known or assumed have to 
be listed next. The other variables are called predecessors. The variables are called 
elements or deliverables in this study and they are presented in the DSM (Appendix 2). 
When going across the rows the marking shows what deliverable precedes it and when 
going down columns the marking shows what follows it. In this study the dependencies are 
shown with binary markings. If a dependency exists there is a mark 1 in that cell and if not 
the cell is empty. When that is done the matrix displays the relationships between the 
elements in a compact, visual and analytical format. It is a square with identical row and 
column labels. The diagonal is presented with black background and the respective 
element number on it. The elements are listed in the matrix rows and the dependency on 
another element is marked in the corresponding column on that row.  
Another possibility to show the dependencies is numbering them from 0 to 1 or 0 to 9 
where the number presents the probability of iteration, amount of data flow, sensitivity of 
downstream activity etc. (Denker et al. 1999). This presentation will not be used in this 
study. 
Whenever the elements are reordered the rows and columns are reordered accordingly. 
Steward (1981) presents that if the elements could be reordered so that the marks are either 
on or below the diagonal, then proceeding in this order, the variables could be determined 
one at the time. Unfortunately that is not possible in engineering design because there will 
always be circuits, which are shown by marks above the diagonal. The circuits show up if 
there are iteration loops where adjusting of two or more objects affect to each other.  
  
 50 
The DSM tool can use a process called partitioning (Figure 27) where the elements are 
reordered so that the marks appear either below the diagonal or within square blocks on the 
diagonal. This kind of matrix is called block triangular. There the blocks are the smallest 
possible so that all the circuit elements can be found in the same block. The blocks 
represent the smallest set of elements that must be determined jointly. There are three types 
of task dependencies; sequential tasks, parallel tasks, and coupled tasks. Sequential tasks 
have to be performed in sequential order but they may still be overlapped between two 
sequential tasks, only that the latter one cannot be finished before the former one. Parallel 
tasks are independent from each other but dependent on a same task before they can start. 
Whereas coupled tasks are mutually dependent and need to be performed either 
simultaneously with continuous information exchange or in an iterative process. 
 
Figure 27. Example of a DSM before and after the partitioning (adapted from Steward 
1981) 
DSM has been a subject of research especially at TUM (Technische Universität München) 
and MIT (Massachusetts Institute of Technology) as well as in Cambridge. It has been 
widely used in large industry projects such as automobiles and airplanes, where product 
development consists of many complex objects like doors in a car. Noor (2007) has done 
comprehensive studies in that development area where he used DSM and Datum Flow 
Chain (DFC) to document organizational, design and physical interfaces to improve 
closures design and manufacture. He found 82 product development tasks with 753 
dependencies. The tasks revolved around design parameters, cross-functional design 
decisions such as assembly and locator schemes in manufacturing, sheet metal formality in 
stamping, physical testing of product performance, and measurement of assembly 
capability. The attributes that shaped the core of the design problem were wind noise, 
closing effort, water leaks, craftsmanship; margin and flushes, squeak and rattle; door 
chucking. Because of so many attributes and many teams involved there were several 
coupled development tasks and that made the reorganizing of the tasks very difficult but 
according to the researcher the matrix was still helpful in recognizing the dependencies. 
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There are several other ways to handle the DSM matrix like tearing, banding, clustering, 
simulating. 
Tearing is procedure where a set of markings above the diagonal is chosen and then 
removed from the matrix. Those removals are called “tears”. Before tearing assumptions 
have to be made for those element outputs and after that no other estimates need to be 
done. (Steward 1981, Yassine 2004). 
In banding light and dark or coloured bands are added to the DSM in order to show 
independent elements. If two or more elements are not dependent of each other they belong 
to the same band. For example in Figure 28 the elements 4 and 5 don’t require information 
from each other and so they belong to the same band. 
Yassine et al. (2001) have studied complex product development processes and note that 
the traditional project management tools do not help the project teams to gain deeper 
understanding of task interdependencies and iteration in the process and that the DSM 
methodology provides means to model and manipulate iterative tasks and multidirectional 
information flows. But DSM models do not include the duration of tasks or the impact of 
rework as well as no estimate for the project duration. For this reason simulation 
techniques for DSM models have been created in project management literature. 
Figure 29 is presenting the principle of DSM dependencies in connection to a traditional 
flow chart. When analysing the matrix from the element F point of view the marks show 
that it depends on the elements B and G, furthermore element I depends on element F. The 
marks above the diagonal are an input from a latter element and not advisable. The more 
far it is above the diagonal the more risky it is to bring reworking later on. The flow chart 
is not showing the dependencies as clearly. 
 
 
Figure 28. Example of banding 
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Gonzales-Rivas et al. (2011) have studied the DSM analysis in knowledge work. They 
recommend also rearranging the matrix so that as few of the markings as possible end up 
in the areas, which they call bad and ugly (Figure 29 and Figure 30). The dependencies just 
below the 45-degree line are good because it represents an orderly sequence of steps. The 
dependencies slightly above or significantly below the diagonal predict trouble; the ones 
lightly above represent iteration circles within coupled tasks and can be very productive. 
The ones significantly below are not either good because they are often too early prepared 
values and are a subject of change when they go through the official process and the 
preparation work may be wasted. 
 
Figure 29. A simplified DSM with its corresponding flow diagram (Gonzales-Rivas et al. 
2011) 
 
Figure 30. The dependencies depending on the position in the matrix (adapted from 
Gonzales-Rivas et al. 2011). 
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The analysis methods that were presented above are of time-based DSM’s whereas static 
DSMs should be analyzed with clustering methods. In partitioning the main object was to 
move markings from the above of the diagonal to the below of the diagonal. In that 
approach it was supposed that the elements in the matrix were tasks to be executed. But 
when the elements are people who are responsible for these tasks or when they are sub-
systems or components of a larger system then arranging the matrix does not help. The 
target is to find subsets or modules of the elements that are minimally or not at all 
interacting and the method is called clustering. Example of this method can be found in 
Figure 31. In clustering the marks above the diagonal do not have to be moved under it. 
They are as good as the marks below the diagonal. They represent interactions between the 
teams or interfaces between the modules. In the example the elements A, B, C, D, E, F and 
G present persons in an organization who work together and have to communicate with 
each other daily, weekly or once a month for example. In the clustered DSM left there are 
two blocks (AF and EDBCG) but three interactions are still outside of the blocks. Whereas 
in the clustered DSM on the right there are two overlapping teams and the person E 
participates in the meetings of both teams and works as a coordinator between them. 
There are several ways and also computational clustering techniques that can be used in 
generating the blocks to the DSM according to Yassine (2004). They will not be presented 
in this research.  
 
 
 
Figure 31. Example of clustering (Adapted from Yassine 2004). 
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The handling depends on the DSM type. A structure for different kinds of DSM types is 
presented in Figure 32. The two categories in that taxonomy are static and time-based 
DSMs. The static category includes component-based and people-based DSM. The time-
based category includes activity-based and parameter-based DSM. Component-based DSM 
can also be called architecture-based and it is useful for modelling system component 
relationships and facilitating architectural decomposition strategies. People-based DSM 
can be either team-based or organization-based and it is useful when designing integrated 
organization structures which are helpful for team interactions. Activity-based DSM is a 
schedule DSM and models the information flow among process activities. Parameter-based 
DSM is a low-level schedule and effective when integrating low-level design processes 
based on physical design parameter relationships. 
 
 
Figure 32. DSM taxonomy (Adapted from Dorf 1999) 
Table 2 lists the different types of data that can be presented in a DSM. With a matrix it is 
possible to represent information relations among components of a product, among teams 
concurrently working on a project, among activities in a project, and among parameters. 
Table 2. Summary of DSM type characteristics (Adapted from Dorf 1999, Browning 2001, 
Yassine 2004) 
DSM Type Representation Applications Analysis 
Component-
Based or 
Architecture 
DSM 
Components in a product 
architecture and their 
relationships 
System architecting, 
engineering, design, etc.  
Clustering 
Team-Based or 
Organization 
DSM 
Individuals, groups, or 
teams in an organization 
and their relationships 
Organization design, 
interface management, 
application of appropriate 
integrative mechanisms 
Clustering 
Activity-Based or 
Schedule DSM 
Activities in a process and 
their inputs and outputs 
Project scheduling, 
activity sequencing, cycle 
time reduction, risk 
reduction, etc.  
Partitioning, Tearing, 
Banding, Simulation and 
Eigenvalue Analysis  
Parameter-Based 
DSM 
Parameters to determine a 
design and their 
relationships 
Low-level process 
sequencing and 
integration 
Partitioning, Tearing, 
Banding, Simulation and 
Eigenvalue Analysis 
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Yassine et al. (2001) have studied complex product development processes and note that 
the traditional project management tools do not help the project teams to gain deeper 
understanding of task interdependencies and iteration in the process and that the DSM 
methodology provides means to model and manipulate iterative tasks and multidirectional 
information flows. Whereas DSM models do not include the duration of tasks or the 
impact of rework as well as no estimate for the project duration. So both approaches have 
some good and some lacking features. 
In combination with DSM a useful tool that can be applied is DiMo. This tool supports the 
flow model presentation of a project by making it more visual.  
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Shenhar et al. (2005) have done several investigations in NASA’s development projects. 
NASA says that it is a systems organization having documents and guidelines for system 
projects. They found out that when having a cross-cultural partner (i.e., Germany) and a 
new type of partner role it requires cultural integration for seamless coordination and 
communication. So the social system has to be taken into account as well. Seeing the 
project as a system project, rather than assembly, would enhance focus on integration and 
additional communication efforts, which means also needs for SSM usage. Shenhar et al.’s 
(2005) approach to project classification is presented in Figure 33. The diamond model 
defines four variables, which classify the project type and behaviour. The variables are 
technology, novelty, complexity, and pace. The explanations of the variables are presented 
in Table 3. 
 
Figure 33. The diamond model in project classification (2005) 
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Table 3. The different variables and their values in Figure 33, adapted from Shenhar et al. 
(2005) 
Novelty: How new is the product to the 
market: 
Derivative: Improvement of an 
existing product  
Platform: A new generation of existing 
product line 
Breakthrough: A new-to-the world 
product 
Complexity: How complex is the 
product: 
Assembly: Subsystem, performing a 
single function  
System: Collection of subsystems, 
multiple functions  
Array: Widely dispersed collection of 
systems with a common mission 
Technology: Extent of new technology 
to the company used by the project: 
Low-tech: No new technology is used  
Medium-tech: Some new technology  
High-tech: All or mostly new, but 
existing technologies  
Super high-tech: Necessary 
technologies do not exist at project 
initiation 
Pace: Project urgency and available 
timeframe: 
Regular: Delays not critical  
Fast-competitive: Time to market is 
important for the business 
Time-critical: Completion time is 
crucial for success-window of 
opportunity 
Blitz: Crisis project – immediate 
solution is necessary 
 
Complex projects have been an interesting object for many researchers. Hobday et al. 
(2005) name them with an acronym CoPS and they define them as complex high value 
products, systems, networks, capital goods, or constructs. Artto (2005) has investigated 
project management in such kind of projects and claims that when a multi-firm network is 
involved in a project then it can be treated as a project enterprise. According to Artto in 
those projects the body of knowledge lies in the procurement and supply chain 
management as well as in systems integration. Ahola (2009) has treated project networks 
in his study as a complex system of transactions between multiple organizational actors. 
He found out that ex post transaction costs reduced the efficiency of project 
implementation. To these transaction costs he included the costs of monitoring 
transactions, costs of planning transactions, and costs of adapting transactions.  
System dynamics is a perspective and set of conceptual tools that enable us to understand 
the structure and dynamics of complex systems. System dynamics is also a modelling 
method that enables to build formal computer simulations of complex systems. According 
to Sterman (2000) simulation is needed to be able to deal with the dynamic behaviour of 
the system. He presents a highly simplified principle model of a system in Figure 34. 
When undiscovered rework is found after the task has been “finished” that is one of the 
main delay causer in the projects. In the example rework is caused either because of quality 
issues or customer demands that occur first after the work has already been done. Rework 
as well as waste cause delay in the throughput and make the system likely to oscillate 
(Meadows 2008). Also Koskela (2000) and Fujimoto et al. (2011) point out the waste as a 
target to be minimized in order to get the project and process systems to flow.  
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Figure 34. A highly simplified stock-flow system model of tasks in one project phase as 
well as the flow from one status to another. (Sterman 2000) 
The behaviour of complex systems is more related to the way they are organized than the 
characteristics of their individual parts. This behaviour is caused by the emergent property 
of the system. An emergent property is the end result of a dynamic process that operates 
online. The critical properties of every throughput system are time, cost, flexibility, and 
quality. In order to improve the throughput of a system all the four variables have to be 
handled simultaneously and that can only be done with help of a dynamic model with those 
interdependent variables (Gharajedaghi 2011). Those four variables are widely recognized 
and discussed in project management literature. Goldratt (1997) has created the Theory of 
Constraints (TOC) on those variables and furthermore developed the critical chain method 
for project scheduling. He uses the chain as an analogy for the throughput where the 
strength of the chain represents the throughput of the process and the weight of the chain 
represents its cost. 
Operational Systems Thinking states that one cannot control a complex social system but 
can redesign it. Meadows (2008) advise how to get handle on a complex system by first 
just watching how it behaves. Thereafter the history of it should be studied and the 
thinking should be directed to dynamic and not static analysis. The analysis should focus 
on two questions: “how did we get there” and “what is wrong”. In the end the analysis 
should search answers to the why question: “why the system behaves the way it does”. In 
Checkland's (2009) SSM the system exploration happens as a learning system. 
Gharajedaghi (2011) suggests that the mess should first be formulated and that can be done 
by first searching, then analyzing, and finally telling the story of the object system. 
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Comerford (1994) says that the world of engineering is like an archipelago where the 
inhabitants live on their own islands and have not much communication with the others. 
He compares this situation to the engineering design in e.g. electronics, mechanical, civil, 
and chemical field. The need for this was first recognized in Japan where Ko Kikuchi in 
Yaskawa Electric Co. introduced the term mechatronics in the seventies. Also Fujimoto et 
al. (2011) has noticed the differences between design of mechanics and electronics as well 
as software design. According to them the design of the former one is based on structural 
philosophy and the design of the latter ones are based on functional philosophy. Integration 
of different design process types is challenging. The CCM project can also be approached 
as a mechatronic system although Hubka does not use the term but he talks about complex 
Technical Systems and they consist of similar phenomenon (Hubka et al. 1988). 
Tschirner et al. (2014) have studied product engineering in mechatronic systems and found 
out that the future paradigm in them is MBSE (Model-Based System Engineering). The 
core concept is a system model that allows a holistic perspective to the system in a 
domain-spanning way. Gharajedaghi (2011) and Checkland (2009) recommend a similar 
approach in their Systems Thinking models. Tschirner et al. (2014) claim that there still is 
much focus in the technical aspects of MBSE when defining the system model and that 
there should be more socio-technical aspects of product engineering. Different external 
stakeholders and their roles and responsibilities may bring surprises and uncertainties into 
the project and they may cause delay to the project schedule.  
Figure 35 presents the concept of MBSE unity (Gausemeier et al. 2013). In the middle of 
the Figure there is the Systems Engineering function, which coordinates the development 
project management and the PD process with the object product system where the product 
is a car and the project is managing the engineering design of it. The project management 
is following the process model, which is the framework that guides the project execution. 
The product design of the system is following the engineering design guidelines for the 
car. System Engineering operates in between these two environments to make sure that the 
targets are reached. 
 
Figure 35. The MBSE concept adapted from Gausemeier et al. (2013). 
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2.4 Contribution of the literature to the study 
The literature review in Design Science contributes to this study by connecting the CCM 
project and its design to this domain. Hubka et al. (1988) defined designing of a plant as a 
Technical System and its degree of difficulty to the fourth grade, which categorizes these 
projects to the complex ones. The CCM project is a combination of many Technical 
Systems and Transformation Processes. First the project itself is a Transformation Process 
that generates the Technical System of a plant as well as the Transformation Process that 
will control the manufacturing of the cars. Furthermore, the car is a Technical System as 
well and its design is another Transformation Process. Also the research in modularity and 
structural and functional design contribute to the CCM project design.  
The literature review in Project Management research contributes to this study with its 
state-of-the-art academic knowledge. Where does Project Management stay today and 
what tools are used in controlling projects. The focus is on project classifications and 
presentations of complex mega-projects and their risks. The CCM project can be 
considered as a complex mega-project and this should be taken into account in its 
management. Furthermore, common tools in project scheduling and as well as models in 
project controlling are presented. One of the scheduling tools, MS Project, will be used in 
the analysis when trying to find out the project duration in connection to the RQ’s 2, 3, and 
4. 
Systems Thinking in turn provide direct support for analysis in this study. With help of 
Gharajedaghi’s (2011) and Checkland’s (2009) methods the big picture of the CCM 
project is created that contributes to the first research question. The model itself is 
presented with a Design Structure Matrix where the sub-projects are divided into 
deliverables as matrix elements. The main advantage of DSM is in its outstanding ability 
when handling the interdependencies. In combination with DiMo the flow model can be 
presented even more visually and that is why DSM and DiMo will be the base approach 
for the flow model depiction in this study. Furthermore, they both contribute to the 
analysis, which aims to answer on the research questions 2, 3, and 4.  
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3 Presentation of contract car manufacturing projects and the case 
company 
3.1 Contract car manufacturing in Europe 
Contract car manufacturer (CCM) is a company that produces cars on behalf of the 
OEM’s. They are capable to fulfil almost all the tasks in automotive manufacturing that are 
needed so that the end customer can get his or her car. They are like small OEM’s and 
have large automated assembly lines, which need highly skilled workers to operate as well 
as appropriate engineering capabilities.  They have to be able to work more or less 
international because of the many actors participating in the transformation system. There 
exists a high interdependency between the CCM and OEM as well as with the part 
suppliers. 
In the 2000s the amount of contract car manufacturers in Europe has decreased to three 
enterprises, which are Valmet Automotive, Nedcar in Netherlands, and Magna Steyr in 
Austria. Magna Steyr’s company size and history is different. It has been developed during 
over 100 years to a large corporation with many factories and services broadened outside 
Europe. In addition to contract car manufacturing they offer also system supplier services. 
Nedcar and Valmet Automotive were established in the same year, 1968, and they are 
about the same size. Valmet Automotiver’s name was at first Saab Valmet and it was a 
joint venture of Swedish Saab Scania and Finnish Valmet. The company vision was to 
produce Saab cars for the Finnish market in that time. In 1992 the car company came to 
Valmet ownership alone and after that there have been a few other ownership 
arrangements after which the company is now owned by Pontos, Finnish Industry 
Investment, and company management. In 2010 Valmet expanded its business area by 
buying a German automotive company, Karmann with engineering and convertible vehicle 
roof manufacturing. Karmann was once also a contract car manufacturer but that part of its 
business did not belong to the deal with Valmet. With the new company ownership Valmet 
became more international and could grow its engineering competencies as well as offer 
new services to the OEM’s.  
3.2 The case company and its history 
During Valmet Automotive’s existence it has had several car companies as customer. 
There were usually two basic CCM project types in its business. The car model design and 
development was finished and the vehicle was already in production in the customer's own 
plant. Or the PD was still in progress and the CCM project started parallel with the PD. 
The latter situation had advantages and disadvantages. The CCM could participate in the 
design process and bring its own aspects to that. In that case the CCM placed simultaneous 
engineers to the developing site and established SE teams to coordinate the PD process and 
the production engineering process. This gave possibilities to affect the PD so that the 
manufacturing of the vehicle could be as lean as possible. The models are presented in 
Figure 36 and Table 4. 
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Figure 36. An overview of the car models and years of production start in the case 
company. 
The Swedish Saab Scania was the first customer and cooperation with the company lasted 
over thirty years, which was the longest customer partnership. The first project with them 
was Saab 96 and it was targeted to the Finnish customers. The production started in 1969 
and the manufactured amount was ca. 65 000 cars. In Figure 37 the first Saab 96 vehicle 
rolls out from the manufacturing line in the final assembly. The production of Saab 96 
lasted ten years and ended in 1979. The Saab partnership at Valmet continued until the 
year 2003 and the whole production volume of different Saab models was over 500 000 
vehicles. The first Saab 900 convertible model came out in 1986. They were built at 
Valmet for over ten years. The convertible had three different models during the 
production in Finland and they were all produced at Valmet. The total production volume 
of convertible Saabs in Finland was almost 200 000 vehicles.  
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Table 4. CCM project models in the case company with years of production start (SOP) 
and total amount of produced vehicles (Statistics of the case company). 
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In 1990s Saab Scania was divided and the company for the passenger cars was named Saab 
Automobile. At the same time General Motors bought half of the company shares. This led 
to an CCM agreement of Opel Calibra production. Soon after this agreement Saab 900 
model ended and it was replaced with a new model Saab 93. This vehicle was designed on 
the same chassis as Opel Vectra, which again had the same chassis as Opel Calibra. This 
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could be utilized in the production line engineering, which was a good thing. The Opel 
manufacturing started in 1991 and ended in 1997 and the total amount of vehicles was over 
94 000. 
 
Figure 37. The first vehicle rolls out from the finishing line in the assembly plant of Valmet 
in 1969. 
At the same time in 1996 started the production of Eurosamara. That was a vehicle from 
the Russian OEM Lada and the target audience was in Europe. Ca. 14 000 vehicles were 
produced in two years time. The manufacturing of this car model differed from the other 
examples here. The welding and painting were operated in the Valmet main factory but 
thereafter the bodies were transported for assembly to another Valmet site in the 
neighbourhood.  
Porsche cooperation started in 1997 with Boxster generation 1. The Boxster production 
had started one year earlier in Zuffenhausen at Porsche plant and the demand was 
surprisingly huge and Porsche did not have enough capacity to fulfil it. Therefor they had 
to find a new manufacturing plant where the production could be started as soon as 
possible. Valmet was fortunate to get the agreement (Deckstein et al. 2002). The yearly 
production volume in the contract at the start was only 5000 vehicles but it increased very 
fast because of the huge demand and ca. 40 000 vehicles were produced until 1999. 
Thereafter Porsche designed the Cayman model and a new generation model of Boxster. 
Valmet simultaneous engineers participated in those PD projects in order to get the 
manufacturing viewpoint into the design. The vehicles of generation 2 were both 
manufactured at Valmet until 2011 and the total amount of produced Porsche cars was ca. 
220 000. Figure 38 presents the first generation Boxster (986) and the brand new Cayman 
model (C7) that was manufactured only in Finland at Valmet. 
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Figure 38. Examples of Porsche models in the case company. First generation Boxster 
(986) on the left and Cayman (C7) on the right side. 
In the year 2008 a new customer partnership started with Fisker Automotive, which was a 
start up company in the US. The car model was Fisker Karma and the designer of it was 
Henrik Fisker who also was one of the founding partners in the company. They had 
gathered development teams into their company organization from engineers that had 
previously worked at traditional OEM’s mostly in US. The vehicle was a plug-in hybrid 
that had both electric motor and combustion engine and a space frame body structure of 
aluminium. That production started in 2011. The production was put on hold in august 
2012 and never started again after that. The reasons for so short production time were 
financial difficulties. The amount of produced vehicles was about 2000.  
The latest customer agreement in contract car manufacturing was conducted with Daimler 
AG in 2012 considering the new Mercedes Benz A class model that already was produced 
at the Daimler plant in Rastatt Germany as well as its sister model B class vehicle which 
was produced in Kecskemét Hungary. The manufacturing at Valmet started one year later 
after the project agreement and continuing today. The exact production volumes have not 
been published but the plan according to the mutual agreement is to produce over 100 000 
vehicles between the years 2013 and 2016. 
At the beginning of a CCM project there are two possibilities for the PD status. The 
vehicle may be ready designed and in that case usually also in production. The other case 
is that the vehicle design is not yet finished. The good thing in the latter case is that the 
design can still be influenced and that he manufacturing point of view can be taken into 
account. The challenging thing in that case is that the design freeze has not yet happened 
and the decisions in the manufacturing plant design have to be made under uncertain 
circumstances. Dvir et al. (2003) have investigated high-tech product development projects 
at NASA and found out that their design freeze point is typically scheduled in the second 
or even third quarter of the project execution time (Figure 39). Those projects are often 
characterized by a highly flexible style, high involvement of customers, and intensive 
communication among teams. They also found out that system integration problems 
occurred often in those projects and say that those projects should have been handled as 
systems which are made of many assemblies and sub-systems. The companies that work 
with high-tech product development know that even if they meet successfully the various 
sub-systems specification requirements that does not yet mean that the whole system will 
work successfully. In Figure 39 Dvir et al. (2003) categorize the project types according to 
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their level of high technology where type A is the lowest one and type D the super high 
tech one. The presentation shows that in type A there is only one design cycle whereas in 
type D the amount of design cycles may be from three to five. Many design cycles increase 
the project risks by lengthening the project duration and increasing the amount of needed 
resources. When the PD had been finished before the initiation of the CCM projects the 
scheduling has not been so risky.  
 
 
Figure 39. Design freeze regions for different levels of technological uncertainty (Adapted 
from Dvir et al. 2003) 
Characteristic for the recent case projects has been a tight schedule and fast time-to-market 
period. At the same time the product complexity has been increasing. The complexity 
stems mainly from the growing amount of control units and electricity in the car. E.g. in 
Porsche Boxster’s 1st generation the amount of control units was under five and in the 2nd 
generation that amount was over forty. The control units are embedded systems that guide 
different functions in the car. Their software updating happens either on the assembly line 
or already at the supplier before delivery. The management of software versions combined 
with the control units’ revisions brings an extra challenge to manage. Furthermore they 
may have also influence in other control units and that has to be coordinated as well. In 
combination to the increasing product complexity the time-to-market schedule has been 
decreasing. Figure 40 shows the development of that phenomenon which has been 
investigated in automotive industry by Warwick University’s WMG Center (Yazdani 
1999). The car complexity has increased three folded in fifty years since 1950s and that 
development seems to go on. During the same years time-to-market interval has decreased 
accordingly.  
  
 66 
 
Figure 40. Time to market decreases while cars are increasingly complex. Adapted from 
(mi, 1999). 
Furthermore, the PD Design Freeze point of time before production start has decreased 
from hundred months to less than twenty months that demands simultaneous engineering 
work between PD and manufacturing departments. Although the Figure 40 has been 
published before a few years the trend has still been observed in the company CCM 
projects. The result in Figure 39 (Dvir et al. 2003) backs to WMG's presentation in the case 
when the products are of high technological uncertainty in NPD. In that situation the 
design freeze-ending point tends to move towards project schedule completion point. This 
has been experienced in the case company projects as well. This is a challenging situation 
to the CCM project because the product design changes the whole time and the project has 
to keep on track with the design information which needs to be integrated to the 
transformation process to build up the manufacturing facilities. This monozukuri 
functioning (Fujimoto 2013) is extremely essential in the situation where the design freeze 
has not yet taken place. An extra challenge is provided by the separated organizations of 
product development and manufacturing company. Simultaneous Engineering is the 
functionality what the CCM utilizes in these cases. The SE teams focus on following 
product development evolvement and changes in the product design. They make even 
change proposals into the design if necessary. In the case company these teams are called 
SEPRO (Simultaneous Engineering for Process) teams. Their main focus is to operate as 
intermediates in between the PD and the manufacturing process design and engineering in 
order to get the product designed for manufacturing and assembly (DFMA). A principled 
presentation of the information and data flows between the manufacturing company teams 
and the product design teams is presented in Figure 41. In the middle of the Figure there 
are three processes that have to be integrated. 
The SE process in the PD company has usually been on the OEM's site whereas the SE 
process in the manufacturing company has been at the CCM's site. Both of them are 
engineering processes and the first one is developing the product and the second one is 
designing the manufacturing layout with equipment and facilities. The PD process is the 
leading one and the SE manufacturing is actively following its proceedings and discussing 
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the solutions with PD. If some solution is not optimal for the production then a change 
proposal will be created and the PD organization has its own processes to handle these 
proposals. The SE team in the manufacturing company makes sure that the solution fits in 
the production process. Sometimes the fitting can be made possible with a change in the 
assembly sequence. Because the geographical location for the PD and manufacturing site is 
different the discussions have been supported with video- and teleconferences besides 
email and other communication medias such as virtual reality. The case company has 
implemented equipment that uses immersive virtual reality in product design evaluation. 
The target was to get a common understanding for the designers and the manufacturing 
engineering of the solutions in both locations. An interview study was carried out among 
the SEPRO teams to figure out the usefulness of virtual reality (VR) in planning the 
manufacturing process. The teams considered that the VR system helped in achieving a 
better impression of the car in a situation when there was no physical body available yet. 
Although the models could have been studied with Catia 3D modeling tool as well the 
manufacturing engineers preferred still the VR system more because it made an impression 
of a real car better than the plain 3D models. This was surely because of the real size of the 
vehicle added with the immersive 3D impression. The reality was more observable than 
with Catia CAD presentations. 
 
Figure 41. Monozukuri information flows and the simultaneous engineering function in the 
case company. 
The pictures in Figure 42 and Figure 43 show a team session (Becker et al. 2011) in one 
CCM project. In the upper picture a session facilitator is showing the body in white for the 
assembly team and thereafter they start to plan the assembly sequence by inserting parts 
into the body. In the interview study another result showed that the manufacturing 
engineering teams preferred physical cars more than VR systems in their assembly 
sequence planning. But if that was not possible the VR provided a sufficient solution. 
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Figure 42. The facilitator in a Virtual Reality session operating the system in order to get 
the assembly sequence optimized. 
 
Figure 43. SEPRO team in a Virtual Reality session planning the assembly sequence. 
The development in body shop automation degree has been huge at the CCM in the past 30 
years. When looking at Figure 44 it is possible to sense what influence the automation has 
to the process capability in producing quality. The first picture is from body shop in 1980’s 
from Saab 9000 manufacturing line. Two workers are welding manually the joints between 
the side panels and rear end at the same time. The second picture shows the new built body 
shop line with the large amount of robots for the MB A class vehicles in 2010’s and no 
manual welding. 
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Figure 44. In the upper picture welding of Saab 9000 CC (Combi Coupe) in 1980's and 
beneath almost finished preparations for a new car model production in 2010’s. 
3.3 Presentation of the contract car manufacturing projects 
In this case study the CCM projects from over 20 years are considered. During that time 
period there have been several CCM projects of different car models and customers e.g. 
Saab, Opel, Eurosamara, Porsche, Fisker Karma, and Daimler. Most of those customers 
had a long history in automotive industry but one of them was a start up company in 
automotive. The four projects in this study are chosen from the above mentioned customer 
project list. They are named with characters A, B, C, and D in order not to reveal the 
companies. All four projects comprise construction of the body shop, paint shop, and final 
assembly as well as the logistics area. Furthermore, the operating processes and ICT 
systems with interfaces to external stakeholders are an important part of the CCM projects 
as well. They support the monozukuri function where design information is integrated with 
the manufacturing engineering teams. Although the four projects have similar structure on 
the main level they differ from each other in their behaviour. This has much to do with 
their organization culture and history. Project A was done with a large customer who had 
long history in designing and manufacturing cars. They have created their own processes 
and ways to work as well as their ICT systems their self. They also had experience of 
manufacturing their cars in other companies as well. Project B agreement was with a large 
established customer who also had a lot of manufacturing cooperation with separate 
companies and ICT system integration with them. Project C in turn was an independent 
company with very little experience of manufacturing cooperation in other companies. It 
had customized ICT systems, which worked well inside, but their interfaces to an external 
manufacturing partner were limited. Whereas the customer in project D was quite different. 
The company was a start-up with an organization collected from other established car 
companies. Because of its novelty the product development processes had not yet 
developed into stable form and the ICT systems were not all implemented in the very 
beginning. This was particularly challenging to monozukuri in integrating the design 
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information with the manufacturing engineering. Additionally, the customer had no own 
manufacturing site and the product development had to cooperate a lot with the CCM 
engineers. In Table 5, Table 6, and Table 7 on the next pages the features of the four 
projects are presented in more details. These Tables focus on the deliverables that are 
dependent on external stakeholder support. This viewpoint was chosen because the 
external conditions are the ones that vary depending on the OEM and the agreement. The 
Table topics are divided according to their process genre. 
In this study the analysis will be based on project A. The other three projects will thereafter 
be compared to the results of analysis in project A and conclusions will be drawn.  
In Figure 45 there is an aerial view presentation with markings of the production 
departments and other main facilities. The Body Shop (2) describes the area where the 
model specific manufacturing lines are built. In Paint Shop (3) as well as Final Assembly 
and Quality the existing production lines and facilities are usually modified. Logistic area 
has to be sized and located according the production volumes and assembly sequence.  
 
Figure 45. Aerial view of the case company with production department locations. 
Table 5 describes the production process area and its deliverables that are influenced by an 
external stakeholder, which in here is the OEM. In the projects A, B, and C the design was 
frozen before the project start and the product specifications and the 3D models as well as 
EBOM were available and this was an advantage for considering the time schedule. 
Anyway the MBOM had still to be optimized from EBOM with the CCM’s manufacturing 
process because it is connected to the assembly sequence and the sub-assemblies. 
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Table 5. Comparison of project features in four CCM projects on the production process 
area 
Deliverable Project A Project B Project C Project D 
Production 
process 
    
Product 
specifications 
Available and 
ok, only minor 
imprecisions in 
the project 
beginning 
Available and 
ok, only minor 
imprecisions 
in the project 
beginning 
Available and 
ok, only minor 
imprecisions in 
the project 
beginning 
Because of late 
design freeze 
the product was 
not exact 
specified in the 
project 
beginning 
Product 3D 
data and 
drawings 
Incompatible 
PDM systems, 
separate file 
transferring 
caused extra 
work for a few 
months in the 
beginning.  
Only paper 
drawings 
Only paper 
drawings 
Efforts were 
made towards 
compatible 
PDM systems 
but the results 
were not 
satisfactory 
EBOM Available and 
worked ok. At 
the project 
beginning an 
excel-file at the 
CCM but a 
common IT 
solution was 
found after 
some months 
when project 
had started. It 
was not easy to 
find the right 
contact persons 
at the 
customer’s site. 
Available right 
away and 
because the 
customer took 
care for the 
requirement 
calculation 
the CCM had 
remote 
access to the 
data at the 
customer’s 
site. 
Available and 
worked ok. At 
the project 
beginning an 
excel-file at the 
CCCM was 
used but the 
customer was 
very supportive 
in the 
customization 
of the CCM’s 
ERP system 
Available only 
as an excel-file 
during the 
whole project at 
the client and 
the CCM. 
Management of 
the BOM 
caused a lot of 
extra work that 
could have 
been avoided 
with a proper IT 
solution 
Process 
approval 
The client let the 
CCM build up 
the process 
independently 
and wanted to 
have project 
progress reports 
only on the 
defined 
milestones. 
Process 
approval tests 
The project 
time schedule 
was not too 
tight and 
because of 
that there was 
enough time 
to adjust the 
process for 
approval 
The client 
participated 
very intensively 
to the build up 
of the process 
during the 
entire project 
phase to 
ensure the 
production 
process quality 
already in 
The client let 
the CCM to 
work very 
independently 
with the 
production 
process design 
and build up. 
The client 
concentrated on 
product 
development 
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Deliverable Project A Project B Project C Project D 
were made in a 
late project 
phase and not 
approved which 
caused delays 
advance and part 
supplier 
relations.  
 
In project D the product was not yet in the design freeze status at the project start and that 
brought some uncertainties into the manufacturing engineering work. The advantage in this 
project was that the manufacturing sequence in body shop could be designed more freely 
because of the still changeable design. In paint and assembly shop the existing production 
line had to be modified and there the degrees of freedom were not as many. On the other 
hand body shop engineering would have needed the initial data of EBOM and 3D models 
but unfortunately they were not all ready because of the late design freeze. So there are 
pros and cons in the delayed design freeze time schedule. Furthermore, when developing 
the MBOM from the EBOM also the effects on the logistic costs have to be taken into 
account. This means that the MBOM development needs to be optimized considering the 
manufacturing and logistics needs parallel. 
The production process approval is a common interest for the OEM and CCM. This means 
that the process is capable to produce cars according to the CMA requirements. The target 
may be difficult to reach when the project schedule is tight and the production volume-
increasing curve is steep. In low volume production it is possible to do some manual 
adjustment in the process but in high volume production everything has to go 
automatically. This was the situation in project A and the targeted volume-increasing curve 
had to be made less steep. 
Table 6 presents the external stakeholder dependencies in OTC & SCM process area. 
Purchase orders (PO) for the car parts and sub-assemblies were on the OEM’s 
responsibility in projects B, C, and D. In A they were on the CCM’s responsibility. The 
agreements with the suppliers for the purchase orders are done during the product design 
process. Also the financial terms are agreed then. When a new manufacturing plant joins to 
the production plants the agreements have to be updated accordingly. In the projects B and 
C this updating was not so burdensome because the OEM supported in it. In A the 
updating was more laborious because the OEM did not support in the beginning. The OEM 
started to help later on when it was noticed that the PO establishment did not proceed. 
Because the OEM’s are always the other contract partner in these agreements their support 
seems to be necessary in getting the agreements for new PO’s created.  
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Table 6. Comparison of project features in four CCM projects on the OTC and SCM 
process area 
Deliverable Project A Project B Project C Project D 
OTC & 
SCM 
processes 
    
Purchase 
orders (PO) 
The CCM tried 
to get the PO’s 
and their 
agreements by 
contacting the 
suppliers 
directly. But 
the suppliers 
wanted to 
negotiate the 
terms for the 
new 
manufacturing 
site and 
support from 
the client was 
needed. 
The client took 
care for the 
orders and 
their 
agreements. 
The client took 
care for the 
orders and their 
agreements. 
The client tried 
to get the PO’s 
and 
agreements 
done in time 
but this was 
extremely 
laborious, 
because 
almost the 
whole supplier 
group was 
new and had 
to be 
established 
first. 
Packages The package 
design and 
development 
was on the 
CCM’s 
responsibility, 
the client did 
not participate 
The package 
design and 
development 
was done in 
cooperation 
with the client 
The package 
design and 
development 
was on the 
CCM’s 
responsibility 
and the client 
was very 
supportive in 
getting the 
approval of the 
supplier for 
them 
There was 
very little 
package 
design 
because the 
client wanted 
to use 
disposable 
paperboard 
packages 
Parts The CCM 
owned the 
parts until the 
car was 
delivered. The 
CCM took also 
care of the 
MRP. 
The client 
owned the 
parts during 
the whole 
production 
process. The 
client even did 
the MRP for 
the CCM 
The client 
owned the parts 
during the 
whole 
production 
process. The 
CCM did the 
MRP itself. 
The client 
owned the 
parts during 
the whole 
production 
process. The 
CCM did the 
MRP itself. 
ECO 
process 
The ECO 
process and IT 
system had to 
be learned at 
The ECO 
process and IT 
system had to 
be learned and 
The ECO 
process and IT 
system had to 
be learned and 
There were a 
lot of changes 
during the 
project 
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Deliverable Project A Project B Project C Project D 
the client but 
because of 
their large 
organization 
the 
competence 
and knowledge 
of the 
procedures 
was scattered 
and the system 
integration was 
not easy to do 
because the 
client had 
already many 
other 
manufacturing 
plants they had 
a concept of 
system 
integration and 
provided 
remote access 
to CCM into 
the needed 
systems 
the client was 
very supportive 
in that process. 
An experienced 
engineer from 
the client site 
was located at 
the CCM and 
led the system 
integration 
because of the 
incomplete 
product design 
and managing 
the changes 
was extremely 
laborious 
Sales 
forecast 
The client 
provided one. 
There were 
some minor 
technical 
problems with 
the data 
definitions at 
the beginning 
The client took 
care 
The client 
provided one 
but it was very 
difficult to get 
the right 
forecast 
because of 
minor 
experience in 
selling the new 
car model 
It was very 
difficult to get 
one from the 
client and that 
was one 
reason, which 
caused 
problems to 
the part 
requirement 
forecasts, 
agreements, 
and PO’s with 
the suppliers. 
Car orders Ok Ok Ok Ok after 
clearing the 
difficulties in 
the order data 
definitions 
Car 
deliveries 
The client took 
the 
responsibility 
first in their 
import harbour 
The client took 
the 
responsibility 
after the car 
was approved 
for delivery at 
the factory 
gate 
The client took 
the 
responsibility 
after the car 
was approved 
for delivery at 
the factory gate 
The client took 
the 
responsibility 
after the car 
was approved 
for delivery at 
the factory 
gate 
 
Unlike in the other three projects the car model in project D was still in the concept phase 
and there were neither prototype cars nor any prototype parts when the project started. This 
meant that the EBOM and the 3D models as well as the product specifications were still in 
the design phase and design changes were going on. Because the product design was 
uncompleted also the supplier nomination was also started late in the project.  
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The transport distance to Finland is one challenge and it is connected to the carrier design 
where the target is to fit as many parts in the package as possible and not to damage the 
part quality. That is why the packages have to be designed carefully. In project B and C the 
OEM was supportive in the package design, in A the CCM took alone care of the design as 
well as the part ownership was also on its responsibility. This meant that the CCM got the 
part payments with the car invoicing. In the other three projects the OEM owned the parts 
during the whole production process and the CCM invoiced only the assembly work for 
the delivered cars. The OEM did material Requirement Planning (MRP) in B, in the other 
three projects the CCM did that part itself.  
Monto (2013) has studied the impact of operational working capital management on the 
profitability. That capital consists of inventories, accounts payable and receivable. Their 
research was done in the value chain of automotive industry. The profitability is 
investigated in the value chain relatively taking into account all the actors in the chain. 
They found out that the most efficient way to increase the profitability of value chain is to 
manage all the components of working capital simultaneously and that a radical reduction 
in payment terms would increase profitability. Also other management accounting 
researchers have recognized the need for interorganizational accounting practices (Ramos 
2004) as well as accounting systems for networks and chains (Håkansson and Lind 2004). 
They suggest that companies should take the profitability of the whole value chain into 
account because transaction costs are a remarkable expense in networking environments. 
The part logistics in automotive industry has been developed to an extremely lean process 
since already many years ago. The cost-efficiency in the material requirement calculations 
and their synchronization with the sales order manufacturing schedule affects the 
warehouse value which again can have a great influence to the company profit. The 
production start phase is especially risky for miscalculations if the production volume 
ramp-up does not go according to planned. That extra cost falls normally to the partner 
who owns the car parts during the manufacturing process and it can cause remarkable extra 
costs for the responsible company. Furthermore, the arrival of the car parts has to be 
synchronized with the manufacturing process pace in order to avoid extra costs. All the 
manufacturing departments need to have the same pace as well and if there are a lot of 
disturbances in one of the production lines it will affect on the whole system.   
Although the product design in projects A, B, and C was ready there were still engineering 
changes going on during the CCM project execution. The experience in new car projects 
has shown that the amount of engineering changes is larger during the first few years of 
production. They cause changes also in BOM and that is why the project has to clarify the 
EC process at the OEM and adapt itself rapidly to that process to have the latest product 
data at hand. This adapting is quite difficult without ICT interfaces to the customer’s 
respective data systems and that is why they have to be clarified very soon after the project 
start. 
It is typical in the CCM production to have exact car orders defined for two weeks stock 
and after that time period a forecast that covers one year. The forecast is showing which 
options and car model versions are in the plan and that can be broken down into part 
requirements, which is important for the supplier planning. In projects B and C the OEMs 
found it difficult to make these forecasts because the car model was so new that there was 
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no previous experience of the sales. The actual car orders have options and there are 
always case specific rules how to break them down into material requirements. These 
systems have usually been quite complex and that is why special attention should be 
promoted to this clarification. 
In projects B, C, and D the OEM accepted the finished car at the CCM’s gate but in project 
A this happened first in the arrival harbour after the see transport. The delivery acceptance 
is the point where the ownership of the car goes to the OEM and it means that the CCM 
can invoice the car. 
Table 7 shows the stakeholder dependent features of ICT systems in the four projects. The 
PDM systems started to get general first in the millennium change in the contract 
manufacturing. Until that the drawings were presented in 2D format and often as paper 
versions like in projects B and C. The good thing was that there were no compatibility 
problems like in the projects A and D where the drawings were in the PDM system and in 
3D format. The CCM has experienced many different PDM systems and there are always 
more or less integration issues even if the system comes from the same service provider. In 
all the projects there are several data interfaces that have to be established. The interfaces 
are connected to the product data, car orders, engineering changes, and car deliveries 
among others. The communication line has also been an issue and how to find an 
optimized solution for it. Especially when the 3D models are being transferred from one 
system to another the file sizes are so large that the line has to have enough capacity. In the 
earlier times when the file sizes were smaller because of no 3D models the line capacity 
was not an issue. The EDI connections are mainly used with part suppliers but also with 
the transport companies and possibly with the OEM, too. The big issue in these 
connections is the supplier connections and whether the suppliers already have EDI 
connections with the OEM. In projects A, B, and C those connections existed and the only 
thing was to build up the connections with the existing guidelines to the CCM’s system. In 
project D there were many suppliers that had no EDI readiness and extra actions needed to 
be done in that situation. The CCM provided a supplier extranet for these cases. The 
supplier could get the plans for part deliveries from the extranet server. The material plans 
as well as call offs were sent through these connections to the suppliers who again sent 
their shipping messages as well as the transport companies their shipments to the CCM so 
that there was always information about the material arrival status.  
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Table 7. Comparison of project features in four CCM projects on the ICT systems area 
Deliverable Project A Project B Project C Project D 
ICT 
systems 
    
PDM PDM system 
was needed. 
Incompatible 
systems 
between client 
and CCM 
caused some 
extra 
administration 
work 
No need for a 
3D data 
system. The 
geometry was 
presented on 
paper 
drawings 
No need for a 
3D data 
system. The 
geometry was 
presented on 
paper drawings 
PDM system 
was needed 
and 
compatible 
systems were 
installed in the 
beginning.  
Problems with 
the system 
integration 
during the 
project 
because of 
different SW 
versions and 
parameters. 
Data 
interfaces 
Definition was 
done in 
cooperation with 
the IT 
departments 
with the process 
owners’ support 
Definition was 
done in 
cooperation 
with the IT 
departments  
Definition was 
done in 
cooperation 
with the IT 
departments 
and the 
process 
owners’ 
support 
Definition was 
difficult 
because of 
minor 
competence in 
system 
integration at 
the client. 
EDI Clear guide 
lines existed 
and earlier 
implementations 
were helpful in 
this project 
Clear guide 
lines to create 
the EDI 
connections 
existed 
Clear guide 
lines existed 
but new 
message 
standards had 
to be 
implemented at 
the CCM 
Guide lines 
had to be 
created from 
scratch 
 
3.4 Typical industrial project targets 
The project targets are named in the beginning of the project. These target labels are from 
the project A but they could as well be from any other three projects. The point is to show 
with which units and target areas the project success is measured. Some of the targets are 
agreed in the CMA that is the contract manufacturing agreement between the client and the 
CCM. The CCM has additional targets for its own purposes but they are not communicated 
to the client. Furthermore the CCM has defined more stringent target figures for itself in 
the mutual target meters than in the official CMA. In Table 8 the commonly used meters 
for the targets are presented. They are divided according to the same transformation 
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process themes as in Figure 46 in Chapter 4. These themes are production processes in 
body shop, paint shop, and assembly shop as well as the OTC and SCM processes. Most of 
the meters are defined by the CCM. Reaching the supply chain targets needs often 
involvement of both counter partners, the CCM and the OEM, because the fundamental 
agreements are on the OEM’s responsibility.  
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Table 8. Typical targets for a CCM project in the case company. The target may either be 
agreed mutually in the CMA or an internal target at the contract car manufacturer (CCM). 
Process Area Target Description CMA/CCM 
Production Quality Final audit Total amount of 
finished cars/day  
CMA 
   Failure index with 
variations 
CMA and 
CCM 
  FTOK First Time OK; per 
cent target of each 
production 
department, what is its 
capability to 
manufacture daily 
target production 
without rework 
CCM 
  Aftermarket Warranty; defined in 
the CMA what is the 
allowed amount of 
warranty rework in the 
delivered vehicles  
CMA 
SCM Part deliveries Shortage of 
parts 
What is the allowed 
per cent of needed 
inbound parts that are 
missing in production 
CMA or 
CCM 
  Inventory Value at the plant CMA or 
CCM 
   Turnover CMA or 
CCM 
 Delivery of 
parts 
Supplier quality PPM; Parts Per 
Million, how many 
defected parts are 
allowed in the total 
amount of million parts 
CMA or 
CCM 
  Inbound 
logistics 
Part transport costs / 
car 
CMA or 
CCM 
   Part transport volume / 
car 
CMA or 
CCM 
   Package amount in 
inbound transport 
CMA or 
CCM 
   Package turnover in 
the transport process 
CMA or 
CCM 
OTC Production 
lead time 
Throughput of 
the 
manufacturing 
process 
The amount of days 
that one car needs 
from the first 
manufacturing line 
station to the point, 
where it is delivered 
CMA or 
CCM 
  Stability of the 
production 
Per cent figure of the 
amount of the car 
CCM 
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Process Area Target Description CMA/CCM 
sequence orders which keep 
their original position 
in the sequence 
  Delivery 
performance 
What is the actual 
delivery date 
compared to the 
planned one; per cent 
target and the allowed 
variation 
CCM 
Financial 
intention 
Profitability in 
production 
h/car How many working 
hours are spent to one 
car ready for delivery 
CCM 
  Amount of WC 
in production  
How many white collar 
employees are 
working in production 
CCM 
  Process 
material 
What is the cost of 
process material (e.g. 
liquids like chemicals, 
glue, tape etc.) per car 
CMA or 
CCM 
  Energy What is the cost of 
energy per car 
CCM 
  Safety What is the cost of 
safety per car 
CCM 
Financial 
intention 
Profitability in 
production 
Up-time Daily up-time per cent 
in each manufacturing 
department; BS, PS, 
and GA 
CCM 
  Paid by 
spending curve 
Plan vs. actual amount 
of project investments 
CCM 
 Project 
investments 
Amortized in 
vehicle price 
Plan vs. actual amount 
of investments 
embedded in the 
vehicle price 
CCM 
  White collars Plan vs. actual amount 
of white collar 
employees 
CCM 
  Blue collars Plan vs. actual amount 
of blue collar 
employees 
CCM 
 
3.5 Other practices in a contract car manufacturing project 
The instruments that help the management of a project at the CCM are defined in the 
company’s certified quality system (ISO/TS 16949 and ISO 9001). The project’s quality 
assurance plan includes quality gates with reviews, project and process risk analysis 
(FMEA and P-FMEA) and control plans. They are introduced in the following Sections as 
well as RASI charts, which can support in the definition of responsible organizations and 
persons in specific project activities.  
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The quality instructions require that the project and each sub-project have to create one risk 
analysis for the project (FMEA, Failure Mode and Effects Analysis) and one for the 
manufacturing process under creation (P-FMEA).  
The aim is to capture all possible risks for the respective case in advance and to have 
action plan to avoid them or to their realization. There are instructions how to evaluate 
risks and the most remarkable risks need to get plans of corrective actions with timing. The 
verification of this behaviour is controlled in the quality gate reviews. If the risk in P-
FMEA could not be eliminated with a corrective action proactively the manufacturing 
department got instructions how to handle the problem in production. These instructions 
were documented in the Control Plan. With this procedure the company wants to insure 
that the quality targets in production and product are met. In Appendix 3 there is an 
example of the form that has to be filled and updated regularly during the project 
execution. The columns that need to be filled are numbered in the form presentation in 
Appendix 3 and the corresponding explanations of them are introduced in Table 9. 
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Table 9. FMEA form field explanations 
1 Process number An identification number for the process 
2 Process Function/Requirements Name description of the function 
3 Potential Failure Mode Description of the possible failure 
4 Potential Effect(s) of Failure Description of the possible consequences 
5 Severity of Effect (1-10) Minimal severity 1, Maximal 10 
6 Classification of the failure Connected with assembly parts and car 
crash 
7 Potential Cause(s)/Mechanism(s) of 
Failure 
 
8 Occurrence of failure Likelihood to occur, low to very high 1-
10 
9 Current Process Controls –
Prevention 
Way to prevent the failure today 
10 Current Process Controls –Detection How failure is detected today 
11 Likelihood and Opportunity of 
Detection   
How possible is the detection of failure 
12 RPN (Risk Priority Number) Multiplication product = (5) * (8) * (11) 
13 Recommended Action(s) Action plan for elimination of the failure 
14 Responsibility & Target Completion 
Date 
Target date and responsible person for 
the action  
15 Actions Taken & Effective Date Verification of the taken action 
16 Severity New evaluation after the action taken 
17 Occurrence -“- 
18 Detection -“- 
19 RPN -“- 
 
If the RPN is larger or equal to 100 an action plan is required. And if the RPN is still over 
100 after the action plan evaluation then the responsible person had to organize actions in 
control plan. This serves as an instruction for the assembly. 
 
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The responsibilities in a CCM project and its different areas can be defined with a RASI 
chart. An example of RASI in SEPRO activities is presented in Table 10.  
Table 10. Example of a RASI chart 
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The target is to have a mutual agreement among the partners what is their role in every 
deliverable, who has the responsibility for the output and who should support in the 
accomplishment of it. Does somebody need to approve the result or should the partner only 
be informed about the deliverable.  
The charts are used in those deliverables where the responsibilities are unclear. It clarifies 
e.g. if the specific deliverable shall be produced by the client or by the CCM. The chart 
presentation is e.g. especially recommended in that case where SEPRO teams are 
participating in the product development so that it shall be clear for everyone who is 
responsible for what and to assure that all tasks get accomplished in schedule. 
The activities in the SEPRO function are divided in four groups that are product 
development, manufacturing planning, logistics, and production. In PD issues the CCM is 
e.g. responsible to make proposals from the manufacturing point of view so that an optimal 
product design solution will be found but the OEM has to approve this like every other 
issue that influences the product design.  
Furthermore the CCM has to make proposals also in order to get the design optimal for 
transporting the parts from the supplier to the plant. The pre-series car manufacturing is on 
the CCM’s responsibility but the OEM has to approve the finished vehicles. The CCM is 
obliged to evaluate the possible risks and uncertainties in its manufacturing process with 
respect to the product specifications and the OEM needs to support the CCM in its action 
plan in order to avoid the realization of the risks. In manufacturing issues the CCM is 
obliged to have internal reviews during the project execution and the OEM has to support 
in order to pass the review requirements. Furthermore the CCM is responsible to create the 
MBOM and the OEM shall support in that creation. In logistics area the CCM is 
responsible to design the transport packages for the parts but that has to be made in 
cooperation with the OEM because it means fairly large investment costs. The MRD’s 
(Material Requirement Date) and their calculation is on the CCM’s responsibility but the 
OEM has to support this procedure as well as forming the logistics concept. SE activities 
in different production phases are those that want to make sure that all the needed 
preparations are done to be able to start the serial production. Most of those activities are 
on the CCM’s responsibility. 
/+1+/$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The CCM project is divided into quality gates in the case company. The number of the 
gates depends on the project type. If the product is still under development there are more 
gates than in the case where the CCM project is about a product, which already is produced 
somewhere and its design is completed. The CCM’s quality department defines the amount 
of gates accordingly. An example of the quality gates is in Table 11. This example is from 
a CCM project where the product is still under development. In that situation the prototype 
has to be manufactured also at the CCM (QG3) and there is a need for more number of 
pre-series than in a case, where the product has already been produced in another plant. 
On the review date each sub-project has to present their status with respect to the planned 
target values. The status of each sub-project is described with traffic lights where red light 
means serious lacks in the targeted deliverables and the project should be stopped until the 
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critical issues are resolved. By yellow there are open issues which are not critical and 
where the responsible project manager has to organize actions to get the issue sorted out. 
By green everything is going according to plan. 
Table 11. Quality Gates in a CCM project. 
Gate Project Phase and Gate Name 
Review 
Date 
 
Status 
QG1 Project planning dd.mm.yyyy  
QG2 Manufacturing Concept Planning dd.mm.yyyy  
QG3 
Prototype Series Process 
Approval 
dd.mm.yyyy 
 
QG4 Serial Process Planning dd.mm.yyyy  
QG5 Preseries 1. Process Approval dd.mm.yyyy  
QG6 Preseries 2. Process Approval dd.mm.yyyy  
QG7 Preseries 3. Process Approval dd.mm.yyyy  
QG8 SOP Process Approval dd.mm.yyyy  
QG9 Project Approval dd.mm.yyyy  
 
3.6 Contribution of the case presentation 
The first three sections in this chapter presented the CCM projects and customers of the 
case company. The aim was to describe the circumstances and environment where the case 
company operates and how it has developed during the company history. Thereafter four 
CCM project (A, B, C, and D) features were presented in more detail. These details focus 
on deliverables that come from external stakeholders, Tables 5, 6, and 7. In Table 5 the 
features of production process area are presented, Table 6 shows the features of OTC and 
SCM process area, and Table 7 is about ICT deliverable connected features. The four 
CCM projects that were presented in the Tables form the embedded units of this single 
case study. 
The two next sections in this chapter presented the tools that are used in the case company 
when managing and controlling a CCM project. The aim was to show that no flow model 
has been used and therefore development of such can be useful for the project execution.  
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4 Modelling a contract car manufacturing project 
In this Chapter the model creation starts with an introduction to CCM project elements in 
Section 4.1. The elements are adapted from the scheduled deliverables of project A. 
Thereafter a big picture of a CCM project is drawn with help of these elements in Section 
4.2. Thereafter different analysis tools are considered and presented in Section 4.3. The 
next Section 4.4 will describe how the analysis of the case was done with the two selected 
tools. Section 4.5 concludes the results from the tool analysis and Section 4.6 presents 
contribution to the research questions.  
4.1 Contract car manufacturing project elements 
In a CCM project the target is to get everything done what is needed for the production of 
a new car model. In Hubka et al.’s (1988) words this means to create a transformation 
system that takes care of all the functionalities needed in automotive manufacturing. The 
CCM project model shall consist of the deliverables that are needed for this.  
Before going deeper into the deliverables let’s look first at a rough presentation of a 
contract manufacturing plant processes (Figure 46). This can be considered as an 
introduction to the model creation in this study. The three topics that build up the 
transformation system for CCM are the manufacturing processes (red arrow in the Figure), 
OTC and SCM processes (green arrow), and the ICT systems (lilac oval) that provide 
services and are embedded in the factory automation systems.  
The manufacturing processes conclude at the contractor’s site; body shop, paint shop, and 
assembly shop. The CCM does not possess an own press department, which is not taken 
into account here. The focus in designing these processes has been more structural than 
functional because the focus is on getting the production cells designed and installed for 
the new vehicle. The manufacturing process has similarities with mechatronic systems 
because there are embedded functional entities in the production automation facilities. 
Furthermore, designing the manufacturing lines with facilities reminds construction 
projects as well. Especially in body shop where the line has to be built up from the 
beginning whereas the lines in paint shop and assembly shop have often been only 
modified. Considering product development body shop project is similar to NPD projects 
whereas paint and assembly shop projects are more similar to incremental product 
development projects. 
OTC (Order to Cash) and SCM (Supply Chain Management) processes take care of the 
information that the production process needs to know e.g. what kind of cars have to be 
produced and which parts are needed for that. The ICT takes care of the communication 
between these processes and the production process. The production status as well as the 
car orders status and parts and materials usage among all the other things that need to be 
taken care of are updated in the OTC & SCM process with the support of ICT systems. 
The systems have to be designed so that the part deliveries take place just in time and that 
the stock values are on optimal level. The nature of designing these processes is more 
functional than structural.  
The ICT systems are embedded in both of the main processes. They carry all the data that 
is needed in the processes and the status changes are updated in those systems. The main 
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IT system areas are connected to product data (PDM, Product Data Management), car 
order data, material requirement and warehousing as well as logistics data (ERP, Enterprise 
Resource Planning), manufacturing data (MES, Manufacturing Execution System), quality 
data (Q Systems), and integration to outside partners like suppliers and the OEM (EDI, 
Electronic Data Interchange). 
PDM system includes the EBOM (Engineering Bill Of Material) and the 3D model data. 
That data has to be integrated with MBOM and purchase orders which again are in the 
ERP system as well as the car orders and their status. ERP system in turn has to be 
integrated to the MES system that carries the data for the robots and manual assemblers as 
well as collects the needed data from the process. The ERP and MES systems tend to be 
composed to one single system when the car orders are concerned. These systems are all 
internal at the CCM and they need to have interfaces with the corresponding OEM 
systems. Furthermore the CCM manages data exchange with the suppliers as well as EDI 
with an extranet system.  EDI is a standardized messaging system developed for data 
exchange between two parties. This practice has been used in the automotive industry over 
30 years and there are two standards that are mostly used, OFTP (Odette File Transfer 
Protocol), and VDA (Verband der Automobilindustrie). The CCM has used Odette with 
Saab suppliers, and VDA with the German suppliers. Establishing the EDI connections is 
normally only hard work if the suppliers are already having the system. If not which can be 
the case with new suppliers in the automotive business then another possibility is to pass 
on the material call-offs with the extranet system. Designing the ICT systems is more 
functional than structural and the system development is similar to incremental system 
development because the existing systems have to be modified for the new vehicle 
production.  
 
Figure 46. The factory transformation system that will be delivered by the CCM project. 
4.2 Big picture of the problem 
In this Section the problem will be approached with big picture drawn with two different 
methods to get grip on the issue. Gharajedaghi (2011) suggests that the mess should first 
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be formulated and that can be done by first searching, then analysing, and finally telling 
the story of the object system. Checkland (2009) advises to start with defining the root of 
the problem first and proceeding thereafter according to the instructions described earlier 
in Figure 26. The target in the mess formulation is to map the dynamic behaviour and 
nature of the system. Checkland (2009) has the same targets but he advises more precisely 
that the elements shall be presented as activities in his conceptual model whereas 
Gharajedaghi gives no such advice. 
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The mess formulation in this study means telling the story according to Gharajedaghi’s 
(2011) methodology. In the search phase the four projects in this study were found and 
their features were analysed based on the project structure and time schedules. Figure 47 
presents the result of this method, the story. 
 
Figure 47. Presentation of a CCM project with its deliverables. The main deliverable is to 
create a transformation system for contract car manufacturing (adapted from Gharajedaghi 
2011) 
 
When looking at the mess in Figure 47 it can be noticed that there are same colours as in 
Figure 46. The colours describe the process in which the specific element belongs. The 
light coloured ellipses present such deliverables that need strong involvement from 
external stakeholders like client or suppliers to get the tasks finished. E.g. sales forecast 
and car orders as well as 3D models are deliverables from the client and when the 
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definition is done the files will be transferred through a data interface to the CCM’s 
system. To get the needed parts to the assembly plant hundreds of suppliers have to 
cooperate and commit themselves in the project targets. This is where the social 
communication skills play a role in order to get the suppliers committed to the same target 
schedule. Suppliers have usually many other clients as well and they may have limited 
resources to do the extra work that is needed in establishing connections to a new 
manufacturing plant. The mess describes the whole system roughly. When dealing with a 
system there are always uncertainties and imprecisions, which cause risks. There are more 
of them in the beginning of the project and they decrease towards the end of the project 
like already presented in Figure 3. It has been experienced that most uncertainties and risks 
are connected with negotiation issues like managing to get the supplier cooperation up and 
running or to reach the same level of understanding with the OEM.  
If the risks go real they often cause delay to the project proceedings. To be prepared for 
these risks it is important to keep in mind the big picture and the dependencies between 
different deliverables in the project. Experience in the case company projects has shown 
that usually the company external actors like e.g. stakeholders, cause most of those 
uncertainties, which lead to delays in the project. It is sometimes difficult to find the way 
to deal with the external actors in order to get the needed deliverables from them. One 
simple reason can be to find the right counter partner if the stakeholder organization is very 
large which sometimes has been the case. 
The elements in Figure 47 will be explained in the following sections. 
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Production process is the result or deliverable of the chain where the physical structure 
and layout of manufacturing departments, body, paint, and assembly shop, are designed 
and built up. Furthermore production process includes also the functional operations, like 
automation of robots and the manufacturing line. The design philosophy of the mechanical 
part of the process is structural whereas the philosophy in the automation design is 
functional and their integration is not always easy what also Fujimoto et al. discovered in 
their research (2011).  
Process approval means the official approval of the resulted production process that has to 
have certain level of capabilities when producing the cars. The client verifies this level 
after sufficient testing with proper results. The process is a complex system and even if its 
subsystems meet their requirements the entire process may not do that. 
Layout design starts already with preliminary product information but when proceeding to 
detailed process design precise product specifications with 3D models and EBOM are 
needed. This can be very challenging like in the project D because of the late design freeze. 
During the design process the EBOM is modified to MBOM (Manufacturing Bill of 
Material), which as well determines the purchase level. That is the component level of the 
parts that the suppliers will deliver for the assembly. The purchase level and the size of the 
components have a big influence on the transport costs. 
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The different views into the BOM (Bill of Material) are presented in the Figure 48. The 
first phase of BOM is EBOM that the product design develops. EBOM is connected to the 
3D models in the PDM system and it presents every single part that the basic product 
consists of. EBOM has to be developed to the BOM that consists of all the variable parts 
that different car configurations may have. The ERP system where this data lies contains 
also the rules for the possible configurations. MBOM is the definition for each 
manufacturing plant describing the sub-assemblies and parts in that plant from which the 
configured car will be built as well as the sequence of the assemblies. Different plants may 
use different sub-assembly level for same car model because of several reasons. 
The 3D data models are needed for the engineering design where the equipment and 
tooling is designed as well as the workstations. The physical build up of the process will 
follow after that.  
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Order to Cash and Supply Chain Management are processes that provide the needed 
information for assemblers in production so that they know what kind of cars have been 
ordered and what parts have to be installed in those versions. 
OTC process is dealing with the sales forecasts and car orders that are basis for the 
material requirement (MRP Material Requirement Planning) calculations. The other bases 
for those calculations are MBOM and inventory level. The inventory level will also have 
influence to the timing of an engineering change. If there is a high amount of stock 
available it may transfer the planned date more far in the future. SCM process takes care of 
the inbound and internal logistics and OTC process takes care of car deliveries in 
outbound logistic. In order to get the parts to the manufacturing plant agreements for the 
purchase orders (PO) have to be negotiated with the suppliers. Experiences in several 
CCM projects have shown that even if the car company already has agreement for the parts 
there are issues that have to be negotiated again. Such issues are e.g. terms of delivery and 
payment, which affect on the supplier’s revenue. Furthermore the supplier has to accept the 
new package designs that differ from the previous ones. Part quality lies on the supplier’s 
responsibility and defects may be caused during the transport. Also the transport contracts 
with logistic companies have to be signed in a new CCM project.  
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Figure 48. Different views to the Bill of Material (BOM). 
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The CCM has basically the ICT infrastructure with ERP and PDM and all the other ICT 
systems already available because they are essential for the manufacturing process. The 
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present systems have always to be customized for a new CCM project. The data interfaces 
with the client have to be determined and the data that the client provides to the CCM has 
to be defined. Furthermore, the data that the CCM has to report to the client has to be 
defined as well. EDI (Electronic Data Interface) is a widely spread concept in automobile 
industry with standardized messages for part supply. Although standardization this has to 
be clarified in the project and implemented with each supplier separately. The German 
automotive industry uses VDA standards and the other largely used standard is OFTP.  
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The conceptual model is presented in Figure 49. The presentation is adapted from 
Checkland’s (2009) Soft Systems Methodology (SSM). According to that the presentation 
starts by the root definition. In the case company’s project system the root definition can 
be expressed as following: 
The starting point for a CCM project is a signed CMA, which is the base for the project 
definition. A team of company sales department has negotiated the CMA and it has been 
experienced that there are always uncertainties, which are difficult to evaluate in the 
dealing phase. The project has to adapt itself to the situations, which emerge from the 
client’s properties. The uncertainties in the project can easily risk the time schedule. Most 
of them are connected to activities that need contribution from stakeholders. This causes 
challenges for the project management in keeping to the schedule and to meet all the 
project targets.  
The elements in the conceptual model include the main activities, which are needed to 
fulfill the intermediate project deliverables. Checkland (2009) recommends to use verbs in 
describing the activities and not to take too many of them into the model. The intermediate 
deliverables in this model are Order to Cash OTC) and Supply Chain Management (SCM) 
process, as well as the physical manufacturing process. The same deliverables have been 
presented in Section 4.2.1 where they were part of the mess (Gharajedaghi 2011). The 
CCM projects are large engineering projects and they are organized in sub-projects 
according to the process deliverables. The common final deliverable and target for the 
whole CCM project is to get the production started in time and not to risk the quality of the 
manufactured cars. That deliverable is called Start of Production (SOP). The process 
capability to produce cars with sufficient quality is verified and approved by the client. The 
activities in Figure 49 are following: 
1. Define the manufacturing and engineering bill of material (MBOM and EBOM). The 
basis for the whole system as well as process planning is the EBOM of the car. It 
should be transferred to the CCM right in the beginning of the project. To be able to 
manage the BOM and changes in it the common process has to be defined clearly and 
commitment with the rules of managing it has to be agreed. The product development 
creates the EBOM and MBOM is an implication of that. MBOM defines the purchase 
level of the parts at the CCM. The manufacturing company uses the MBOM when it 
plans the assemblies. Also logistics need the MBOM when planning the transport 
packages and concept for different subassemblies and parts. The purchase level has 
always to be agreed between the client and the CCM because it affects strongly on the 
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material costs. This is one main uncertainty in the project because it involves so many 
external stakeholders like the client and the suppliers to agree. 
 
Figure 49. Conceptual model of a CCM (Contract Car Manufacturing) project modified 
according to Checkland’s (2009) Soft System Methodology  (SSM). 
2. Acquire the necessary 3D models. The 3D models are as essential as the BOM in the 
production process planning as well as in the logistics. The manufacturing engineering 
needs the models to be able to design their tooling and equipment and logistics need 
them to design the transport packages. The 3D models are also needed in the VR 
system if there is no physical prototype of the car available yet. In that case the 
assembly sequence can be designed virtually with the 3D models. The other possibility 
to do that is a prototype car, which can be torn down to plan the sequence. 
3. Define the sales forecast and order process. The sales forecast and order process is 
basic information for the material requirement planning to be able to calculate the 
material needs. The suppliers need that information to be able to plan their production 
volumes.  Normally the required amounts are calculated on order basis for 3-4 months 
ahead and the rest of the calendar year is calculated on forecast basis. The production 
process needs the sales orders to be able to build the right properties in the vehicles 
and to steer the production. 
4. Define the car delivery process. Definitions and agreements need to be done to where 
and by which means the vehicles shall be delivered. Also other terms of delivery and 
invoicing need to be agreed. This information serves as basis for the negotiations with 
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transport companies and outbound logistics planning. The process has also an 
important influence to the company finance while affecting the amount of working 
capital. 
5. Define the ECO process. Engineering change order process is essential in the whole 
production process and already during the project phase. One single engineering 
change in one single part can have influence to other parts or subassemblies. The 
influence of this chain reaction has to be taken into account in timing the change 
actualization date. Furthermore the timing affects the stock levels, which again burdens 
the working capital. 
6. Make the agreements with the part suppliers. One laborious activity is agreeing the 
terms of part supplying with the respective suppliers. There are normally some 
hundreds of them and they may be spread around the globe. Because there are certain 
quality requirements for their parts it is important that the packages are planned so that 
no complaints arise because of delivery damages. Also other details of the logistics 
process have to be agreed with each supplier. Although the client has contracts with 
the suppliers a new manufacturing location brings always some changes to that 
contract at least in terms and ways of delivery.  
7. Send purchase orders to the part suppliers. After the agreements have been made the 
purchase orders define more precisely the estimated amounts and their schedule for 
part deliveries.  
8. Send material requirement call offs to the suppliers. The exact delivery amounts and 
dates will be called off with EDI (Electric Data Interface). 
9. Define transport concept. The transport concept for the parts (inbound) has to be 
defined together with the transport concept for the finished cars (outbound).  
10. Make the agreements with the transport companies. In the case company 
transportation partners are needed as well on land as on see because of the 
geographical location. The production volume affects the amount of needed parts and 
that has to be planned carefully with the vessel capacity and time schedule.  
11. Define, build up, and implement the respective data interfaces and ICT systems. The 
ICT system is an integral part of the process deliverables that the project has to 
produce. The amount of car properties, parts and subassemblies, engineering changes 
etcetera is not possible to handle manually or with some separate it tools like excel that 
sometimes has been the case because of delays in the system creation and 
modification.  
12. Define the concept of the manufacturing process. This defining has to be done to all 
three manufacturing departments, body shop, paint shop, and general assembly. In 
body shop the designing means creating a new production line for the car and in paint 
shop and general assembly the design means modifications to the existing production 
line. 
13. Plan the engineering design of the manufacturing process. Calculate the needed 
external resources for manufacturing engineering. Find the partners for that and make 
agreements with them.  
14. Plan the investments. Plan and calculate the needed investments and go through the 
commercial negotiations with the offering companies to procure the equipment 
15. Design, engineer and build up the process facilities. The process facilities are mainly 
the workstations in body, paint, and assembly shop. In body shop most of them are 
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new productions cells with robots. In paint and assembly shop they are the current 
workstations and modifications to them as well as new workstations if needed. Also 
the conveyors in the process have to be investigated and modified for the new product. 
16. Test the manufacturing process capability. The process capability in producing the 
planned volume of cars has to be tested as well as the quality and safety requirements 
for the cars. 
17. Adjust the process. In order to reach the targets in the manufacturing process it has to 
be adjusted often in several loops before the final approval can be achieved. The most 
laborious adjustments are related to the geometry of the body. That needs iteration 
loops in automation and fixture settings as well as the production cell robotics.  
Furthermore, the activities 2-5 in Figure 49 need information input from the client. 
Otherwise these activities cannot be completed. This input may sometimes be delayed of 
several reasons. One reason has often been that the client does not have a formal process 
for transferring this kind of information. It is not everyday business for the client to start 
manufacturing cooperation with a new CCM. 
4.3 Analysis tools 
The basic tool used in the analysis was Design Structure Matrix. The elements in the 
matrix are based on the big pictures presented in Figure 47 and Figure 49. DSM is a 
supreme tool for analysing the element dependencies in a project. Ghoniem et al. (2004, 
2005) have made a study where they compared the readability of graphs between node link 
and matrix based presentations. Their conclusion was that the matrix based was almost 
always more readable than the graphical presentation. Only when the amount of elements 
was not too large the graphical presentation was more readable in viewing the 
interdependencies. But also that feature was better in the matrix presentation when the 
amount of elements was large. In this study the number of the elements is 227 and that is 
considered as a large matrix (Ghoniem et al. 2005). The elements are the deliverables of a 
CCM project and its sub-projects, body shop, paint shop, assembly shop, as well as OTC 
and SCM processes. In this context the matrix could also be called Dependencies Structure 
Matrix. Different naming and context possibilities are presented on the DSM community 
web site  (http://www.dsmweb.org/en/dsm.html). Furthermore the web site presents 
notable amount of scientific conference publications considering DSM. 
The whole DSM model of a CCM project with its 227 elements is presented in Appendix 
2. Furthermore in Appendix 1 there is a list of the elements categorized according to their 
responsible sub-project area. A snapshot of the matrix with its 25 first elements is showed 
in Figure 50. The elements are comprised from the sub-projects’ time schedules in project 
A. The sub-project areas are the three manufacturing departments, body, paint, and 
assembly shop and OTC & SCM as well as Quality sub-projects. Some of them are 
physical deliverables of the sub-project like the installed production cells in body shop or 
the modified skids in paint shop. Some of them are information elements, which Gonzales-
Rivas et al. (2011) call infels. Examples of infels are CMA, product specifications, EBOM 
and MBOM. Some infels are deliverables of external partners like product specifications 
and EBOM from the customer. Some infels are internal deliverables at the CCM like 
MBOM but the creation of it needs EBOM as an output. A graphical presentation of the 
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same matrix is made with the DiMo tool and shown in the Figure 51. With DiMo the 
project flow can be described in more visible way than with the matrix presentation. The 
project flow is actually a depiction of product process integration where the design 
information of the product (car model) is transferred to the production process under 
development.  
The element presentation in the DSM comply the functional representation of 
Chandrasekaran et al. (1993) and their Design Rationale that was presented in Section 
2.1.4. There the elements are defined from top down and the project functionality can be 
represented on different resolution levels. The one used in this study can be called the 
project management level. The sub-project managers used that level when they reported 
their project status in the regular meetings. 
After the elements have been defined their interdependences are marked in the matrix. 
Reading across the row and placing a mark on all those element column cells of which 
output is needed before the respective row element can be completed was the way of 
proceeding when filling the matrix.  
In Figure 50 example the first five element deliverables are infels and their input comes 
from the OEM. They in turn are output for many CCM internal elements like 
manufacturing concept planning. The next three ones are investment related at the CCM 
and they are managed by the CCM project management. The planning of the investment 
budget needs output from the processes concept planning. But this works also vice versa: 
the concept planning has to take into account the restrictions given in the investment 
budget. The next deliverables are connected to the sub-project OTC concerning sales 
orders for cars, life cycle and change management for parts, manufacturing BOM, and part 
suppliers. The DSM continues with more deliverables like material requirement 
calculations, inbound and outbound transports, factory internal material handling 
processes, purchase and sales invoicing processes and systems, production department 
process designs and construction, ICT systems, finally ending on the last deliverable that is 
SOP (Start of Production).  
The handling and analysing of the dependencies in large matrixes is quite laborious. 
Different tools have been created to help the analysing. Both commercial as well as free 
software is available. The free software has mostly been developed in universities. This 
study will utilize the free tools because of limited financial resources. They were presented 
on the website www.dsmweb.org (2014, 2015) and the first tool that is used in this study is 
from this site. It has been developed in MIT by professor Eppinger’s researchers. It 
consists of macros for partitioning, tearing and simulation of a DSM. It can handle a matrix 
with the maximum of 250 elements, which was adequate for the purposes of the present 
study. The tool is based on Microsoft (MS) Excel and Visual Basic (VB) software. The 
other tool that is used in this study has been developed by Riitahuhta Research Group 
(RRG) in the TUT (Tampere University of Technology). It is called DiMo. The software is 
built on a Java based object-oriented architecture. It is still under development but an early 
version is already available for the use of the TUT students. The basis in DiMo is also a 
DSM matrix with element dependencies. The idea is that the software should use the 
matrix in forming a graphical flow model of the elements and their dependencies. This 
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feature is unfortunately not yet functioning properly and the graphic presentation had to be 
drawn manually. Otherwise DiMo turned out to be a positive surprise as a tool. The 
program worked perfectly and did not crash even once. 
 
 
Figure 50. Snapshot of the DSM with 25 first element deliverables and their dependencies. 
The entire matrix is presented in the appendix 2. 
Neither of the previous tools, DSM nor DiMo, had the scheduling feature, which is 
essential in project management. That is why the DiMo developing team had created an 
interface with MS Project. Unfortunately the MIT Excel tool had not that kind of interface 
to any scheduling software. MS Project was used in this study to analyse the total duration 
of a CCM project and therefore the interface was needed. The MIT Excel tool had a VB 
macro that simulated the project duration based on the given task durations, minimum, 
maximum, and probable. This method reminds Monte Carlo simulation and provided 
another way to analyse the project duration. 
In this study, two features of the MIT tool, partitioning and simulating, were used. 
Furthermore, DiMo graphical presentation was used as well. From the graphical 
presentation the data was transferred into MS Project. The aim of these experiments was to 
find out how well these tools would suite the project duration evaluation and what their 
contribution would be in the CCM project modelling. 
4.4 Analysing the case with two different tools 
0+0+-!##
The first analysis was done with the MIT Excel tool and its partitioning macro. The target 
was to organize the elements in the matrix in such a sequence where the interdependencies 
fall to the lower section of the diagonal which means in practice that a depending element 
is placed beneath that element that it depends on. This is not always possible because 
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sometimes there are iteration loops between depending elements like in adjustment of the 
production cells fin body shop.  
After the partitioning the dependencies were analysed. In the first analysis the 
dependencies per element were calculated to find out which were the elements with most 
dependencies. Thereafter the dependency type was analysed and categorized in two 
groups, if an external or an internal actor generated the output. 
0+0+.+$#
The MIT Excel included also a simulation macro. The macro promised to calculate the 
duration of the whole CCM project by simulating different occurrences (Browning et al. 
2002, Yassine 2004). The basic idea was to characterize the process as being composed of 
activities that depend on each other for information and where changes in that information 
caused rework. The activities got different duration times by random drawing within the 
given values.  
The duration estimates with minimum and maximum values were first given to each one of 
the DSM elements participating in the simulation. Thereafter probability and impact 
numbers between 0 and 1 are given to each dependency in the matrix. The probability 
number described the probability of a change in the input and the impact number described 
the impact of the possible change to the dependent element. The binary DSM had two 
additional sheets copied, one for the probabilities and one for the impacts. The number 
estimates replaced the dependency marks on those copied sheets.  
The macro was run thousand times in this case and it raffled durations for the project 
elements within the given values in each run. Because of the large number for needed 
manual updates this macro was only tested in the body shop sub-project to get the rough 
understanding of the effects. The target in running the macro was to find out the project 
duration in alternating situations where one task can take e.g. 10, 15, or 20 days. Each task 
duration was evaluated based on the body shop time schedule and three values had to be 
given to them to be able to run the macro. This principle is similar to the PERT (Program 
Evaluation and Review Technique) methodology where expected duration for each project 
task is calculated based on the most optimistic duration time, pessimistic duration time, 
and normal duration time.  
0+0+/" "#
DiMo software was another tool to analyse the project duration. With DiMo this could be 
done with more precise input data than with the MIT simulation and therefore more precise 
project duration estimates were expected. That was because DiMo had the feature where 
the elements and their dependencies could be transferred in MS Project through an 
interface.  
In DiMo the interdependencies were first updated manually with the graphical tool. The 
result can be seen in Figure 51. The updating was done so that the different sub-project 
elements were clustered together as much as possible. In the Figure 51 it can be seen that 
there are clusters of the manufacturing sub-projects body, paint, and assembly shop in the 
lower part of the picture and OTC & SCM sub-projects in the upper right part of the 
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picture. The five elements in the upper middle of the picture and inside the circle are CMA, 
Client’s business processes, Product specifications, 3D models, and EBOM. So product 
data is included in this group. They are the central elements which output is needed in 
many sub-projects. Although the dependency details are not easy to follow in the graphical 
presentation it still can show the big picture and sub-project clusters that are formed 
around the product data in the upper middle of the presentation. 
 
Figure 51. Graphical presentations of the interdependencies in a CCM project with DiMo 
Thereafter the DiMo file was exported to MS Project, which included the elements and 
their predecessors. The iteration loops that are possible to define in DSM and were used 
for example in body shop production cell test runs could unfortunately not be transferred to 
MS Project because the software could not handle them. So these dependencies had to be 
left out and their effect to the project duration is not with in the calculations. A snapshot of 
the MS Project presentation is shown in Figure 52. The first five task lines are the five 
central elements in DiMo inside the circle. The column most right in Figure 52 shows the 
successors of the task. For example the elements 4, 14, 24, 27 and so on are dependent on 
eBOM and element 4 can be started 10 days before eBOM element is finished. The 
preceding element for eBOM is 2 (Product spec’s) and their mutual overlapping time is 10 
days. 
 
Figure 52. A capture of the MS Project view based on DiMo graphical presentation in 
Figure 51. 
The MS Project file was furthermore updated with lead times. In every element’s task 
information an overlapping lead time evaluation was defined in order to get some estimate 
for the duration time of the whole project. The parameters used in the tasks were, “Start as 
soon as possible” and “Not effort driven”. In the automatic project duration calculation the 
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program started each task as soon as possible when taken into account the dependencies of 
the task. The second parameter meant that the duration was expressed only in work 
calendar days and with no resource allocation for the tasks.  
The project calendar was set as the standard one which had five working days per week 
with eight hours working time per day. All other element tasks were marked with 
automatic scheduling on with one exception.  The last element in the list was the final 
deliverable milestone that would end the project, “Start of Production (SOP)”. That 
element ending date was manually defined presuming that the entire project duration shall 
not take more than one calendar year.  
4.5 Results from the tool analysis 
0+1+-"$#"&#!" ###
The majority of over the thousand interdependences were placed below the diagonal after 
the partitioning. If the interdependences were analysed according to Gonzales-Rivas et al. 
(2011) categorizing (Figure 29) the outcome would show that almost 80 % of the 
interdependences fall in the area ”BAD” and 20 % to the area “GOOD”, and only 2 % are 
in the area “UGLY”. The “UGLY” elements are the deliverables from body shop sub-
project and its trial run cycles. The distribution in these three categories is shown in Figure 
53. The conventional viewpoint to the interdependencies locations is that only those marks 
that are located above the diagonal are bad. When the marks are under the diagonal the 
dependent tasks follow each other in descending sequence and this should allow the task to 
follow each other in the dependency order. The reason why Gonzales-Rivas et al. (2011) 
still categorize them to “BAD” is that they think that the data may be out of date if it was 
originated long time ago. That is actually the fact with information and data because that 
tends to change during time more than physical objects do. But Gonzales-Rivas et al. 
(2011) have not taken into account the fact that there may be a process to control the 
changes in the data. E.g. EBOM is created for the product in the early development phase 
and it will change several times afterwards but the OEMs have a controlled procedure to 
manage those changes. In the DSM that procedure is called LCM&CM (Lifecycle Change 
Management and Change Management) process. When this process that controls changes 
in the original data is defined then the markings below the diagonal should not anymore be 
“BAD”. So the infel-methodology does not fit to the DSM analysis in this study but it can 
still give some insights into the partitioning of DSM. 
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Figure 53. Distribution of element interdependences in a CCM project. 
Partitioning of the DSM is one way to handle the sequencing of different tasks in projects. 
But when having time pressure it is not possible to do the tasks in sequence and waiting for 
the predecessor task to get finished before starting the successor task. It is necessary to 
overlap the elements as much as possible. Also Browning et al. (2002) have noticed that 
activities in engineering projects which were once distinct and sequential are now got 
mixed or overlapped, resulting in more interactions and a greater need for coordination.  
0+1+."$#"&#!" ### (#( 
One viewpoint to the interdependencies is to analyse the output generation source of them. 
Where does the output come from, is the actor external or internal? Koskela (1999) has 
categorized the preconditions for a task in construction projects (Figure 54). The outputs 
that affect a construction task are according to Koskela (1999) construction design, 
components and materials, workers, equipment, space, connecting works, and external 
conditions. When analysing a CCM project in relation to that categorizing the result is 
actually having the same groups as construction projects.  
Ballard et al. (1998) have studied the reasons for being late in construction projects. They 
both found out that most of the reasons were internal. In CCM projects although being 
partly a construction project the influence of external causes is bigger. Internal elements 
can be managed inside the CCM whereas the CCM does not have the same power to 
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influence external stakeholders and their outputs. These outputs may cause delay in the 
project time schedule depending on their importance for the project. 
 
Figure 54. Preconditions for a construction task. 
One large cluster of external elements is e.g. product data like specifications, EBOM, and 
3D models. Their portion of all the dependencies is 30 % (Figure 55). This data is the 
essential basis to be able to design and construct the manufacturing facilities and so it is a 
must in all three manufacturing sub-projects as well as in OTC & SCM sub-project. It is 
important to get it in the early project phase as well as to define the procedures for 
managing their changes. This has been a challenge in every project. Even if the product is 
already in production somewhere else and the data is available in the customer’s database 
there have always been issues how to publish it at the CCM and how to integrate the IT 
systems at the OEM and CCM to manage changes in the data. 
The number of internal and external elements in the subprojects is shown in Figure 55. 
Most of the interdependencies are in body shop and almost two thirds of them are external. 
The main reason is because in body shop the manufacturing line and production cells have 
to be designed for each car model particularly. Engineering design of the line and its 
fixtures cannot be done without geometry data. In assembly shop the amount of 
dependencies is also large but there the proportion of external dependencies is smaller. In 
the assembly and paint shop the existing production line is in most cases only modified. 
The product data is needed there as well but not in the design of each workstation like in 
body shop.  
Thereafter the dependencies per each element were counted and divided in two categories. 
Elements where the amount of dependencies was equal or more than five were put in the 
other category and the rest of the elements in the other. Body shop and assembly shop had 
the largest amount of elements in the first category. Also the amount of element 
deliverables was largest in body and assembly shop. That affected to large amount of 
dependencies as well. 
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Figure 55 shows the number of internal and external dependencies as well as total amount 
of dependencies in each sub-project. The red bar shows the number of elements in each 
sub-project that has over five dependencies. The lowest blue bar shows the total amount of 
elements in each sub-project.  
 
Figure 55. The amount of internal and external dependences in the subprojects of a CCM 
project 
0+1+/"$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
Two tools were used targeting to evaluate the project duration by giving initial assumption 
data for that. The first evaluation was done with the MIT Excel simulation tool and the 
second one with DiMo and MS Project.  
"#!


The simulation was done with the MIT excel macro. The simulation macro was originally 
developed because existing DSM models did not account for stochastic activity durations 
and they were also limited in accounting for concurrency in large activity sets (Browning 
et al. 2002). In this case study simulation results forecast that the body shop subproject 
would in every case last over five years. The five years duration for the body shop project 
is far more than what can be allowed in CCM projects. Furthermore, in reality the recent 
CCM projects have been completed in about one year’s time period. The histogram in 
Figure 56 shows the results. The values in the x-axis are days for the project duration that 
is raffled from the DSM element durations. The values on the y-axis show the distribution 
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of how many of the projects would belong to that duration group. This histogram is formed 
with thousand runs. 
 
Figure 56. Histogram of raffled durations in the body shop subproject 
The simulation macro syntax contained restrictions that did not fit with reality. There were 
three work policy rules that were built in to the macro calculation. 1) An activity may not 
begin until it has received all of its inputs from foregoing activities. This way of working is 
not possible in a CCM project because of the tight time schedule. The activities have to be 
overlapped as much as possible. 2) An activity can make assumptions about its inputs from 
“downstream” activities and they can work concurrently if the downstream activity does 
not depend on the upstream one for input. This does not either fit with reality. Assumptions 
have to be made in many activity dependencies and it cannot be restricted in this way. 3) 
Only neighbouring activities may work concurrently. But in reality also other activities 
have to work concurrently. These inbuilt restrictions were the main cause for the long 
project duration result and that is why this simulation tool is not so useful in the duration 
estimations. 
"#! 

 
Like previously explained the MS Project schedule was manually updated with the task 
durations from project A’s planning. After estimating the lead times for the predecessors 
the project duration calculation was set on automatic mode and that resulted in project 
duration for over two years and that exceeded the target time as well. Thereafter the ending 
date was set manually to the interval of one year from the project start. This made it 
possible to catch the critical elements, which did not match with the targeted project 
ending date.  
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The overall outcome is shown in Table 12 where the amount of critical elements in every 
sub-project can be seen. The most critical sub-projects when comparing the proportion of 
critical elements to the number of all elements in that sub-project were body shop and IT. 
In body shop project the number of critical elements was seventeen and in IT it was nine. 
Table 12. The number of elements in each sub project and the share of the critical ones 
among them. 
Sub project Elements 
critical 
Elements 
total 
Critical in 
percentages 
Body Shop 17 59 29 
Paint Shop 6 29 21 
Assembly Shop 4 62 6 
Project Management 5 9 56 
Quality 3 5 60 
ICT 9 21 43 
OTC&SCM 4 42 10 
 
The critical elements in body shop were the trial runs of six production cells, Front End, 
Floor, Rear End, Side Panels (LH and RH), Framing Line, and Closures (Hood, Tailgate, 
Doors). Furthermore the installation of Rear End cell was critical as well as process 
verification in all the cells. The last two critical elements in body shop were worker 
training and process approval. The last two are a natural consequence because the workers 
cannot be trained before the cells functionality is adjusted and the process cannot be 
approved before the cells produce stable quality that conforms to the requirements. The 
criticality has been experienced in the cases during the trial runs where the production cells 
are adjusted in order to get the geometry and joints of the body to meet the quality 
requirements.  
The IT system elements were the second largest group of critical elements. Systems that 
would not have been ready at project end day were MES, ERP, and Supplier Extranet 
Systems. Furthermore all the EDI connections would have not been tested yet and from the 
logistics systems the Inbound/outbound customs system, Internal logistics and Supplier 
Quality IT showed to be critical as well.  
In paint shop critical elements were base coat testing process, 2K clear coat process 
modification’s implementation, and spor repair line implementation. Furthermore the 
worker training, the whole process test run, and the paint shop process approval were 
critical elements as well. 
In OTC sub-project four elements that consisted of purchase invoicing were all critical. 
In assembly shop the most critical elements were line balancing, worker training, 
manufacturing line test run, and process approval. 
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Product quality off-line measurement systems, entire process approval, and supplier 
quality process definition were the critical elements in quality sub-project. 
The last deliverables in a CCM project are those that strive for production process 
approval. Process capability is evaluated by measuring the quality during the 
manufacturing process as well as finished cars. The main quality areas are product and 
process quality. The targeted product quality can be reached in many ways but as 
profitability is important in serial production business, the operational quality has to 
produce the product quality in a lean way. The measure for that in the production is FTOK 
percentage, what is the proportion of manufactured cars with zero failures when they are 
finished from the corresponding production line. When the amount of cars per day is small, 
it is possible to produce quality cars by additional manual working but that causes a poor 
FTOK key ratio. By a high volume production manual rework is not anymore possible and 
the automatic process capability has to be trimmed to meet the targets. The final 
production process approval can be reached only when the product and process quality are 
in place. 
4.6 Contribution to the research questions 
Selection of the tools for modelling and analysing the CCM projects has been a laborious 
process for the author in this study. That is why there is so much weight behind the 
explanation of the selection and usage of the tools. The selected tools were anyway helpful 
in looking for the answers to the research questions. 
The modelling started with presentation of the contract manufacturing transformation 
system with a big picture and conceptual model. They contribute to the answering of RQ1 
what are the essential sub-projects in a CCM project. 
Modelling with DSM, DiMo, and MS Project support the answering to the RQ2 and RQ3. 
These questions want to find out the most important interdependencies and obstacles for 
project flow. The results show the most important interdependencies and deliverables. If 
these deliverables are not available in time delay may be caused to dependent deliverables 
and this can be critical for the project finishing.  
Furthermore, the attempts to find out the project duration showed how difficult it is in a 
complex project with many interdependencies. The experiments with the Excel macro 
showed that the tool was far too approximate for analysing duration in this kind of 
projects. With MS Project the results showed the interdependencies that formed the critical 
path and this was helpful in the analysis. These results support in answering RQ3 and RQ4 
that looks for the answer of how to support the project flow. 
The evaluation of the project with DiMo, DSM, and MS Project strengthened the author’s 
opinion that in managing a complex project the interdependencies and their control has an 
essential role in project management. Therefore project management can definitely profit 
from the support that a flow model can give.  
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5 Findings of the study 
The four research questions in this study were: 1) What are the essential sub-project areas 
in a CCM project? 2) What are the most important interdependencies between the different 
sub-project areas? 3) What are the obstacles in a CCM project execution that prevent it 
from flowing? And 4) How to support the project flow?  
The research questions are answered in next Sections. 
5.1 Essential sub-project areas in a contract car manufacturing project 
The sub-project areas in a CCM project can be divided into two categories although the 
borders are not exact. One project category could be called “hardware” sub-projects where 
their design approach is structural. To the other category belong the “software” sub-
projects where the design approach is functional.  
The Body shop sub-project is similar to a construction project. It starts with the creation of 
the body shop concept and the design of the layout plan. The calculations for the required 
investments are made and the purchasing process for the robots and other equipment is 
started. Parallel to these actions the sub-project schedule is formulated and preparations for 
the construction are started. After the facilities have been built up and the production cells 
installed, the automation and robots need to be programmed. This is where the software 
part and functional design phase starts in which the robots and automation are programmed 
to produce applicable quality bodies. One very laborious process in this phase is the body 
geometry. The body in white is a system and when one production cell is adjusted, the 
influence to other cell adjustments often leads to an iteration loop between a group of cells 
and their adaptation to the change.  
In the Paint and Assembly shop sub-projects, the existing manufacturing lines in the CCM 
projects were modified for the new car model. That is what they nearly always are because 
unlike in the Body shop their manufacturing process begins with the car body and the 
fixtures and conveyors can normally be modified for gripping and transferring the bodies 
with minor changes. To build up a totally new paint shop has not been an issue. The 
investments in this case would be very high. Totally new assembly lines have been used in 
situations where the production volume and the car models have been completely different 
as with low volume special cars for instance. 
The OTC in the case company’s projects consists of business processes like car orders, 
their production planning, steering, and control. Delivery planning and execution of the 
finished cars as well as their invoicing are part of this sub-project, too. The ICT 
applications and customization of the existing software have been organized into the OTC 
project, although that could have been a separate sub-project as well because every sub-
project needs their own implementation of ICT. 
In the SCM sub-project the main part of work is connected with the supplier cooperation. 
It starts with collecting information of all the part suppliers. Agreements have to be 
updated with the changes caused by a new manufacturing plant. At least terms of part 
deliveries need updating. The prices possibly need upgrading, too. This depends on the 
agreement between the OEM and the supplier. And naturally in the case where the CCM is 
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the first manufacturing site the supplier agreements have to be negotiated from the very 
beginning. Another laborious SCM task is the package design. MBOM defines the level 
with which the parts and sub-assemblies are arriving to the CCM. The packages have to be 
designed in a way where space is not wasted and the package is filled with as much parts 
as possible. 3D geometry data is requisite in designing the packages. Also requirements for 
safe transporting of the parts have to be known. For instance, airbag modules have to be 
secured against shocks, painted parts (especially large ones like fascia) have to be 
protected against grazing, and sheet metals against corroding. The transport carriers to 
Finland are different than when operating in Central Europe. There a train often delivers 
the parts and also the climate is milder. The transport way is longer as well and the 
packages have to be economically designed to save space in the carrier. This sub-project 
has to agree on the way and schedule of deliveries with each supplier, and because of the 
large amount of suppliers this process may take a while. Parallel with the suppliers and the 
identification of their geographic location, negotiations with the transport companies for 
the inbound and outbound deliveries can be started.  
Quality is a sub-project that controls three quality areas in the project: product, process, 
and project quality. Product here means the finished car that has to fulfil specified quality 
requirements. That quality is measured when the car is finished. The failures are 
categorized according to the source. Process quality is measured during the manufacturing 
process in each department and categorized according to the source as well. The goal in the 
process is to reach a defined FTOK level within a certain time interval. To be able to do 
the measurements the required equipment has to be provided by the Quality sub-project. 
Project quality means that the CCM project has to follow the quality instructions of the 
company that are specified in the company’s certified standards and rules.  
The main project management that is coordinating the entirety controls all the sub-projects. 
The project finance with investment plans, actuals, and estimates has to be controlled as 
well. The project status has to be reported to many different groups inside and outside. The 
company steering group and directors need to know the financial development as well as 
the project status. Also the OEM and the investors want to know how the project is 
proceeding in relation to the timetable. 
All the CCM projects in this study had the same sub-projects on the conceptual level. The 
project organization may vary and the sub-projects may have other names but every CCM 
project has to produce the same deliverables that are presented as elements in the DSM and 
DiMo. Features of the projects were presented in Table 5, Table 6, and Table 7. The 
differences may cause dissimilarities in the scheduling but the deliverable element names 
are nonetheless the same. 
The conclusion is that the essential sub-projects are Body shop, Paint shop, Assembly 
shop, OTC, SCM, and ICT. 
5.2 Most important interdependencies between the different sub-project 
areas 
The interdependencies were analysed with Design Structure Matrix where the element 
rows were adapted from project A’s schedule. The elements presented project deliverables 
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on project management and coordination level. The number of elements on that level was 
227 and the number of interdependencies was 1022. This analysis was performed in 
Sections 4.4 . 
The most important interdependencies have three features. One of them is that they 
influence many other deliverables. The second one is that external stakeholders are 
responsible for providing them. And the third one is mostly in the case company’s internal 
sphere of influence and includes the deliverables that take part in the iteration loops of 
production cell adjusting. 
The interdependencies that influence many deliverables are important since they can cause 
delays in many other deliverables if not proceeding according to schedule. Product 
specifications, EBOM, and 3D models as well as CMA and Client business process 
definitions belong to this category. The customer is the owner the product data and they 
have to make it available for the CCM. Although it is common interest and obvious that 
these data are an absolute must for the CCM’s process design, the practical implementation 
has always taken time because of several reasons. One of the obstacles has been the 
incompatible PDM system where the 3D files cannot be read properly. That could be 
corrected with an advanced data interface between the systems but unfortunately such has 
not been available. Furthermore there are always secrecy issues because a new car model is 
always a top secret before launch and these barriers need to be worked out before the CCM 
can get the data.  
This brings us to the second group of interdependencies coming from external stakeholder 
outputs. They are important and have to be paid special attention to because it is not 
obvious that you get what you want from an external party within the required timeframe. 
You do not have the power to force them and sometimes you have to put a lot of effort in 
to get the data and information you need. Product data are the basis for the whole 
construction project. The number of interdependencies connected to those three 
deliverables was 344, which was over 30 % of the total. They affected mostly the sub-
projects in the Body and Assembly shops as well as SCM and OTC. 
Along with the customer the part suppliers are an important external stakeholder group. 
The car parts availability has to work perfectly when the manufacturing starts. But there 
are many phases to be processed before this is achieved. The number of suppliers can run 
up to six hundred depending on the car design and supply strategy. The purchase 
agreements have either to be created from scratch or updated if the car model is already in 
production somewhere else. The agreements have to be processed with every supplier 
individually and that will need resources and take time. If the car model comes from a 
start-up company, the suppliers have to be found first and the agreement negotiations 
finished before the part development with many approval reviews can begin. This will take 
time again. Even if the car model is already in production in other plants the supplier wants 
to update delivery agreements for a new plant and usually that has to be supported by the 
OEM who originally ordered the parts. Because of the amount of suppliers this takes time 
as well although not as much as when creating a new agreement. After the agreements are 
done the suppliers have to learn what kind of a delivery the new CCM plant expects and 
what kind of packages are going to be designed as well as to adapt itself to the delivery 
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process. The packages have to receive mutual approval and the EDI connections have to be 
established and tested with the supplier.  
The first study was adapted from Gonzales-Rivas et al. (2011) dividing the 
interdependencies into three groups, “good, bad, and ugly”. The 20/80 rules came true in 
this analysis where only 20 per cent of the interdependencies were good. This 
interpretation can be questioned because Gonzales-Rivas et al. (2011) also link the 
interdependencies that are lower to the diagonal into the bad ones if they are far away from 
it. The traditional DSM researchers would categorize everything lower to the diagonal into 
good ones (Steward 1981, Browning et al. 2002). Gonzales-Rivas et al. (2011) handle 
these interdependencies differently because their DSM elements are all information. They 
claim that the information can change in the course of a long time. The present study 
differs from that of Gonzales-Rivas et al. (2011) in that not all the elements are 
information and e.g. for EBOM, which is one of the bad elements in this category, there is 
a process deliverable (LCM&CM) that will control the changes in that data so these two 
deliverables are connected to each other. 
According to Gonzales-Rivas et al. (2011) the ugly interdependencies are those that were 
located above the diagonal and not in the immediate nearness. In this study those kinds of 
interdependencies were all connected to Body shop trial runs of the production cells. They 
all depend from each other and when one cell gets adjusted that may affect the output of 
one or more of the cells. As this is a procedure that needs special attention the absorption 
in the problems may take quite a while. The Paint and Assembly shop processes are not as 
laborious to adjust because there is not such kind of loops as in the Body shop. But their 
processes cannot receive final approval until the body shop process has been approved, as 
the entire production process can only be approved as a continuous chain 
The number of Paint shop interdependencies was not so large but the reason for that was in 
the base data, where the deliverables from e.g. external paint suppliers were not taken into 
account. The paint suppliers have a remarkable role in reaching the goals of paint process 
capability and process adjustment in order to find the correct paint tone. As they also are 
an external party, this dependency should also be paid attention to and their deliverables 
taken into account in the Paint shop planning procedure. 
As a conclusion to this research question the most important interdependencies are the 
deliverables that need output from external stakeholders as well as the production cell trial 
runs that form an iterative process. 
5.3 Obstacles of flowing in a contract car manufacturing project 
execution 
In the third research question the author wants to find out the obstacles that stop the project 
flow. That means that the project execution proceeds under control and if obstacles show 
up they can be ejected rather proactively than afterwards. In such a mode the project 
proceeding is flowing. In the analysis these obstacles were approached with a hypothesis 
that when there is a flow in the project execution, the total duration time of the project does 
not exceed the planned schedule. When the project flows smoothly there is no waste work 
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and the project delivers the planned results so that the ending date is fulfilled. In large and 
complex system projects, the evaluation of the duration is not easy.  
In this study several attempts were performed to estimate the project duration. They were 
introduced in Section 4.5.3 Results with respect to project duration. The project target 
schedule was one year. The first duration estimates were made by random drawing 
durations for the body shop elements from a given data interval where the mean value was 
taken from the body shop project schedule. This was done via simulation macro in Excel. 
Overlapping was not allowed and that could not give results that were compatible with the 
reality, because today overlapping is a must in project execution when trying to stick to a 
schedule. The simulation gave five years as the duration time for the Body shop sub-
project with minor overlapping and that proved the importance of overlapping.  
In the second duration experiment the object was an entire CCM project (A) and the 
element durations were taken from the planned project schedule. MS Project allowed 
element overlapping as well as evaluating lead times that defined the amount of 
overlapping capability. But also this resulted in a duration time of over two years. The 
element durations were estimations from project planning right after the project start and 
not those actualized, which unfortunately was not available. The result could have been 
different with real duration times. Now the idea could be tested only in principle. 
Unfortunately the Body shop iteration loops could not be evaluated in the correct way 
because MS Project did not have a feature for handling feedback loops. To be more precise 
in the evaluation they should also be taken into account when using the model. 
In most projects the surprises that make the schedule stumble have been the deliverables 
that come from external stakeholders. Furthermore these deliverables were at the same 
time the ones that had the most interdependencies like product specifications, EBOM, and 
3D models.  
5.4 Supporting of the project flow 
Unfortunately the flow mode is often a dream in reality. In complex projects there are 
always spanners in the works and it would be good to be prepared for them. This can be 
done in the beginning of the project where the FMEA is created and the project risks are 
evaluated. The ones of the discovered risks that have large RPN key figures should be 
dismantled into details to find out what are the activities behind the specific deliverable. 
First when the activities are known the scheduling of that deliverable can be made realistic. 
Then it is possible to make realistic schedules for the dependent deliverables as well. If the 
deliverables require activities at external stakeholders these should be worked out together 
with all involved partners. The working can be done e.g. with RASI chart methodology. 
When the system model is transparent and all project partners can understand the 
interdependencies then the project execution and management can be made easier.  
The project scheduling resolution level in the DiMo – MS Project experiment was that of 
project management and coordination. Using a more detailed resolution level for the 
elements and by changing the elements from deliverables to activities that are needed to 
produce the deliverables, the result will look different and help in planning more precisely. 
To be able to implement flow model scheduling in a project, the results would be more 
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truthful if the elements were dismantled into the smallest tasks that produce the deliverable 
and their interdependencies defined. In this way one could better recognize the effects on 
other deliverables when something is not flowing. It has been noticed that when the 
deliverables are on a rough level then they are general for most CCM projects. But when 
the deliverable level is refined then differences can occur between separate projects. When 
going deeper in the deliverable background new risks may be found which again need to 
be taken care of.  
5.5 Comparison of the contract car manufacturing projects 
To be able to proof the hypothesis of this study let us examine the models that are 
presented in Figure 46, Figure 47, and Figure 49 starting in Section 4.1 Contract car 
manufacturing project elements.  
The first one of them (Figure 46) is on a rough level. Before the CCM is able to produce a 
new car model at its plant the manufacturing facilities like Body shop, Paint shop, 
Assembly shop, and Quality Control functions have to be built up. That has always been 
the case until now and it is difficult to figure out a CCM project where they would not be 
needed. Furthermore the processes that support the production procedures by delivering 
the data (car orders and their status, part requirements for them, part delivery status and 
warehousing, car deliveries and invoicing) are all relevant functions for any car model in 
production. Running the car manufacturing business today is not possible without ICT 
systems. There are many possible names for those systems but the established system 
names are PDM, ERP, and MES. These are all needed in the CCM projects. The EDI 
communication is part of ERP system in this context. The case company has developed an 
additional system that is called Supplier Extranet and it provides a platform to manage the 
large amount of activities with part suppliers (part delivery plans and delivery notes as well 
as package location information). Also supplier quality statistics and part and delivery 
complaints are handled via that system tool. All these systems, processes, and 
manufacturing facilities have to be prepared for the new car model production. 
The next resolution level to the transformation system is presented in Figure 47 and 
adapted from Gharajedaghi (2011) who calls it the mess. The deliverables in the previous 
Figure 46 have been broken up into “sub-deliverables”. Each of the manufacturing 
departments is not yet broken up separately as in the DSM model. There is only one 
production process that describes all three departments because the element names of each 
one can be adapted to all of them. Each production process needs in its design as input data 
the CMA with planned production volumes, product specifications, product 3D models, 
and EBOM. With that information they can start the layout and process design. Based on 
that they continue on engineering design on the workstations with equipment and tooling. 
After those activities the process build up may start and when the installations are ready it 
is time for process testing. The testing consists of several iteration loops and when the 
results are satisfying the OEM can finally approve the process. In OTC and SCM processes 
the needed input information is the client’s business process definitions that are connected 
to the CCM’s processes. Based on that information also data models for sales forecast, car 
orders, car deliveries, and invoicing are needed. Furthermore the Engineering Change 
Order procedure and data model definitions have to be cleared out because they influence 
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on the material requirements calculations. In the SCM area the logistics process concept 
has to be defined and the contracts with the transport companies. Because the CCM plant 
location is in the northern part of Europe and most of the suppliers are often in central 
Europe the logistics role is important and has large influence on the transport costs. 
Furthermore to get all the supplier contracts updated as well as parts defined and packages 
designed the OEM ‘s support is needed because the OEM has done the contracts with the 
suppliers. All the system deliverables in the ICT area need support from the OEM because 
they have interfaces with each other’s systems.  
Let us go further in the examination and study the projects considering the conceptual 
model adapted from Checkland (2009) (Figure 49). This model present the activities that 
are needed to build up the transformation system. The model is still on a relatively rough 
resolution level following Checkland’s (2009) instructions to keep it simple so that the big 
picture can be seen. The model presents only internal activities by name; those from 
external stakeholders are presented roughly with thick arrows outside the boarders. This is 
because the activities that those inputs need are performed at the external client and they 
have to be described by the OEM. Furthermore Table 5, Table 6, and Table 7 describe the 
attributes of them in the projects. One of the essential basic inputs for the development of 
manufacturing processes is MBOM and in every case it has to be defined in the very 
beginning. For that definition at the CCM the project needs 3D models and EBOM that is 
the starting point for MBOM creation and their origin is at the OEM. The author has 
experienced that all the definitions described in the conceptual model (Figure 49) have 
been needed in every CCM project. Thereafter the planning of design and development for 
various ICT systems, manufacturing facilities, and transport systems can start. After the 
planning has been accomplished the system implementation can be started. Hence all the 
CCM projects conform to the concept model on this level the hypothesis is true. 
The more detailed resolution level of the model is presented in the DSM. Its elements have 
been derived from the mess model and conceptual model as well as from project schedule. 
When examining the elements one by one and comparing them to the other CCM projects 
no contradictions can be found. In reality, each project team has created their own 
schedules with elements but that would not have been necessary, because this element list 
complies with all of them. Differences may occur in the manufacturing sub-projects, e.g. in 
the Body shop while the body in white may be based on a different structure like the 
monocoque or space frame. In that case the production cells are only named accordingly 
but the next level still has the same titles for their deliverables, example in Figure 57. The 
production cells have to be designed according to the body structure and each cell has 
same deliverable names for their output (concept plan, engineering design of the cell 
fixtures, design of the conveyor system in the cell, automation procedures, and equipment). 
When that has been done and the deliverables are completed, the cell installation can 
begin. When the installations are done a trial run process including all production cells can 
start. The other two manufacturing departments, Paint and Assembly shops, can receive 
their final process approval after Body shop because they form the entire process together. 
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Figure 57. Example of Front End production cell deliverables 
Also the Assembly and Paint shops may have to do minor adjustments to their element list 
but in principle the basic list can be applied. If variations exist, the production cell names 
should simply be corrected and modified accordingly. 
These models show that on the presented resolution levels and with the deliverables it is 
possible to use a universal model in CCM projects. When going into more detail and when 
the element deliverables are broken into activities the model may not anymore be as 
general and has to be modified according to the specific project.  
To be able to manage the project with a flow model, the sub-projects should document a 
very detailed schedule at least in those areas where risks and uncertainties are expected in 
order to be aware of the interdependencies and to avoid delays. Preparing for these 
deliverables even the tiniest activity that is needed in order to finish that deliverable can be 
helpful in a situation where the project execution stops flowing. 
5.6 The flow model and hypothesis  
The hypothesis of this study claim that it is possible to create a general flow model for a 
CCM project and that it can be applied to different projects in the same context. 
This flow model can visually be presented with DiMo (Figure 58). Because of the difficult 
readability of the model in this size the same information is available in a DSM, which is 
attached to this study in Appendix 2. 
When starting to implement the model to a new CCM project the data in DiMo should be 
transferred to MS Project for scheduling. After scheduling the MS Project shows the 
critical deliverables, which thereafter have to be dismantled into actions that produce the 
deliverable. If the critical deliverables need actions from external partners such as the 
customer then the customer has get involved in this dismantling and scheduling. In this 
way the both actors realize better the need and their own share in creating the deliverable 
and a more executable plan can be developed. 
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Figure 58. The flow model presentation of a CCM project. 
The model creation was based on project A. The comparison of the other three projects to 
the model showed that the flow model fits also to them. Furthermore, based on the 
comparison the author claims that the model will fit as it stands to all CCM projects. 
Depending on the critical deliverables they can be dismantled into single tasks that produce 
the deliverable to get more precise model for each project.  
Based on the comparison of the projects in Section 5.5 the conclusion is that the 
hypothesis, which claimed that it is possible to create a general flow model for a CCM 
project and that it can be applied to different projects in the same context, is true. 
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6 Conclusions and discussion 
6.1 Research approach and methodology 
The type of this study was a single case study with embedded units that were the four 
CCM projects (Yin 2009). This type of case study was chosen because the data from the 
projects was heterogenic. During the twenty years time period it was not anymore possible 
to get similar data from each project. Furthermore, the author’s viewpoint to the project 
examination differed in each of them because her jobs had changed in between. This can 
also be seen as a benefit for the study by giving a broader view to CCM project as a 
phenomenon that Yin also recommends to have. In this way the author got diverse 
experiences while observing the project management from a different perspective in each 
project. Therefore CCM project analysis was done first thoroughly with the project A and 
thereafter the results were compared with the other three projects. 
The reader may get tired of the extensive presentation of analysis tools and their usage in 
this study. The author did not want to leave this part out of the study because it was very 
laborious and frustrating to figure out the idea how to analyse the available data. The 
methods in describing the big picture of the whole project were selected of two different 
researchers because they had different approach to the issue. Gharadejaghi (2011) 
suggested to start with describing the mess where project deliverables were used. 
Checkland (2009) in turn recommended using verbs in describing the activities that 
produce the deliverables. In the flow model there is a need for both ways. Although DSM 
and MS Project are well known tools their usage in connection with the flow model is a 
new approach and supported in answering the research questions. DiMo in turn suited very 
well in showing the flow and connections between deliverables visually. 
The research setting including both research questions and hypothesis has been under 
consideration. Leaving either one out was difficult because the RQs show the obstacles for 
a flowing project and create the basis for the model. Furthermore, the RQ findings 
strengthen the understanding of the flow model necessity in complex projects.  
6.2 Theoretical contribution  
The theory basis for this research lies on Design Science, Project Management, and 
Systems Thinking (Figure 5). This study has been built up on those three domains 
combining them from a practical industrial perspective. 
Very few articles could be found that handled plant design in project management with 
integration to product development. Generally the researchers have been more interested in 
product development investigations. The same phenomenon can be found in Systems 
Thinking literature. When looking for studies that combine these three research domains 
not many publications can be found. Browning et al. (2006) come closest in combining 
these domains by noting that processes are today the key aspect of Systems Engineering. In 
their research they claim that processes are in the core of several approaches like Project 
Management and that engineering projects like PD projects consist of five systems (Figure 
25), which create a System of Systems (SoS). These five systems are the Process System, 
the Product System, the Organization System, the Tool System, and the Goal System. In 
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Figure 25 the project draws a frame around this SoS. In the study by Browning et al. 
(2006) the product is considered a normal product, not a plant although it can be adapted to 
plant design.  
Browning et al. (2006) studied also DSM modelling in their research and they noticed that 
although the way in which project tasks are executed may vary, the dependencies tended to 
be a stable part of the process. This thesis adds to their results a new finding: also 
deliverables are the stable part of the DSM although the activities that create them may 
vary. So when the flow model is presented with deliverables and their dependencies it can 
be applied to various CCM projects. In Fujimoto’s (2013) words: Monozukuri is not only 
about creating an object but creating the design information for an object as well. The 
design information in all its forms is one of the most important deliverable in the whole 
CCM project and the engineers in the manufacturing site need to have this information 
from all product development phases. The author claims that the flow model contributes to 
the traditional project management methods in an essential manner. By extending the 
company boarders it supports in completing the deliverables that are on external partners 
responsibility and the flows can be made visible to every project participant.  
The contribution to the three research domains is the method that emerged from the 
literature when the author read up on it. The flow model principle presented in this study 
contributes to all of the three research domains because the author claims that this kind of 
approaches have not been investigated in those domains. Also Koskela (2000) made 
demands towards reintegration of project management, design science and operations 
management. 
6.3 Practical contribution  
The practical utility of this research can be found when planning a new CCM project. The 
project flow model supports the project management and execution in future projects. The 
interdependencies that have been marked in the DSM and DiMo models are helpful 
especially when there is a risk for being delayed with a scheduled deliverable. The current 
project management tool that the case company uses do not take into account the 
interdependencies of different deliverables as thoroughly as the flow model does. Although 
it would be possible with MS Project, this feature is not utilized in it because in complex 
projects experience has shown that it is better not to make the usage of MS Project too 
complicated. The author claims that the flow model can be a helpful add-on to the project 
management tools in the case company. 
The CCM project is a combination of construction and process development consisting of 
many systems. Like Hubka et al. (1988) already noted plant is one category of product 
when designing a technical system. And when talking about products the plant can be 
assimilated to a mechatronic system (Gausemeier et al. 2013). In their design both 
approaches have to be used, structural and functional and keeping that in mind is be 
helpful when planning the project. Figure 59 shows the system model of a CCM project 
adopted from Gausemeier.  He recommends that Systems Engineering should coordinate 
the interacting of the different systems in project environment. On the right side of the 
picture there is the project time schedule with deliverables that have to be ready in time 
and on its right side there is the DiMo presentation with all the interdependencies among 
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the deliverables, which affect on the time schedule. On the left side of the Figure 59 there 
is the factory aerial picture marking the target system of the project. The factory consists of 
the elements most left in the Figure 59. This presentation is describing the Systems, which 
form the CCM project context and what coordination of it is about.  
The author claims that the case company can contribute from the model in future CCM 
project management. Furthermore, the flow model can be used for quotation calculations 
in new customer cases as well as for supporting tool when defining the terms of CMA in 
the commercial negotiations.  
 
Figure 59. MBSE presentation of CCM project with its systems (adapted from Gausemeier 
et al. 2013) 
An addition to the practical contribution can be found in other industrial environments. 
The author claims that the modelling principle in this study is possible to adopt in every 
kind of projects by using their specific deliverables and defining the interdependencies 
accordingly. 
6.4 Answers to the research questions 
Based on this study, the best answers to the research questions are as follows: 
1. What are the essential sub-project areas in CCM projects? 
The essential sub-project areas in CCM projects can be divided in two categories: The first 
one is preparing of the production facilities capability into a level where they can produce 
a new car model. These facilities are the three production departments, body, paint, and 
assembly shop. The other sub-project category includes all the processes, functions, and IT 
systems that will be needed in the future transformation process for vehicle production. 
These sub-projects are collected under the title OTC and SCM. 
2. What are the most important interdependencies between the different sub-project areas? 
The analysis showed that one group of the most important interdependencies is connected 
to the deliverables that need output from external stakeholders. Product specifications, 
EBOM, and 3D models as well as CMA and Client business process definitions are 
examples of deliverables that belong to this group.  
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The other group of important interdependencies is connected to the internal procedure of 
production cell trial runs. These runs form an iterative process within several different 
production cells that depend from each other. This procedure is in the case company’s 
internal sphere of influence. Because of the iteration loops completion of these deliverables 
may take more time than expected. Furthermore, these important interdependencies 
influence many other deliverables and so they can cause remarkable delays for the project 
proceeding. 
3. What are the obstacles in a CCM project execution and what prevents it from flowing? 
The answer to this research question is correlating with the answer on the previous 
research question. The obstacles are in some way hindering the deliverables from getting 
finished. If the deliverables are on external stakeholders responsibility then the reason has 
often been that the responsibilities are not clear to each party or that the party has not 
enough resources to execute the needed activities. The other obstacle group is the complex 
connection of production cell manufacturing results and their iteration to get the desired 
quality into the products. A more detailed description of these hinders was presented in 
section 5.3. 
4. How to support the project flow? 
The project flow can best be supported when all the involved partners cooperate in the time 
schedule planning. The most risky deliverables should be dismantled into smallest tasks 
and their responsibilities defined. When the scheduling plan is transparent and all the 
project partners can understand the interdependencies between the deliverables then the 
possibilities to achieve flow mode level in the project execution are better. 
6.5 Reliability and validity  
The present study has dealt with four embedded units of analysis each of which was a 
CCM project in the case company (Yin 2009). The process was modeled and the system 
created on the basis of one project. That model was then compared with the other three 
projects on conceptual level.  
According to Yin (2009) an embedded design may have pitfalls such as when the case 
study focuses only on the subunit level and does not take into account a larger unit of 
analysis. This can happen if the researcher goes very deep in quantitative project-level data 
and the evaluation becomes a project study. Then the study falls into the type of multiple-
case study with different projects (Yin 2009, Figure 4). This has not been the risk in this 
study because there was no such data available for this study. The comparison of the CCM 
projects is based on experiences that the author had during her work in different projects 
and having a various role in each of them.  
Furthermore, according to Yin (2013) a single case study is justifiable under certain 
conditions. One of them is when the case represents a rare or unique circumstance. The 
author thinks that a CCM company with its new project agreements is rather rare and 
unique especially from academic point of view and not much research can be found under 
this topic. Another issue according to Yin is that there should not be given too much 
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attention to the subunits and that a larger, holistic aspect to them should be maintained. 
The author thinks that this also happened with the CCM projects because of the long time 
period and other issues mentioned previously.  
Considering the validity of the created flow model the author claims that it can be adapted 
to several projects because it has been formed from deliverables on such a level, which fits 
every CCM project. Dismantling the deliverables to activities will lead to a project specific 
model but the deliverable level will work for all projects.  
The author claims that on the grounds presented in this section this study can be considered 
reliable and valid. 
6.6 Recommendations for further research  
Future research could be carried out in the case company with new CCM projects where 
the compatibility of the flow model can be verified in reality. It can also be developed 
further and fine-tuned into detailed level so that each task and activity that is needed to 
complete a deliverable will be presented. After that the model will actually be developed to 
a project specific version and it will not anymore be a general model. This is because the 
dismantling of the deliverables into activities will lead to case specific solution. This 
development could be done with the most critical deliverables at first to see the effects. 
Furthermore it would be ideal if task duration history were archived in the model in future. 
This way the model would serve as a knowledge database for planning of future CCM 
projects and it can support in estimating the project schedules.  
Some future research could also be done in the IT domain. The project reporting to the 
external stakeholders such as the OEM and investors are interested in the project 
proceeding. Supporting this with new software implementations that get their input data 
from the project schedule would save a lot of manual work. Another IT research object 
could be DiMo. It has already many good features but development should go further so 
that transferring the interdependencies data from a table to the graphical editor will result 
in a readable presentation and preferably in clusters. Furthermore, the scheduling software 
should also be evaluated once more. Whether the integration with MS Project is the best 
solution or would something else be better, e.g. a built-in scheduling in DiMo.  
Additionally it would be interesting to have more plant design project research with 
integration to PD in Design Science. This study noted that the CCM project consists of 
structural and functional design areas. PD projects have approaches like radical and 
incremental design or Brownfield and Greenfield process applications (Pakkanen 2015). 
The author thinks that these kinds of approaches in plant design domain could offer 
interesting insights for new research. 
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Appendix 1. 
Sub-projects and their elements in the flow model 
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Appendix 3. 
Example of a FMEA form 
ISBN 978-952-15-3771-4
ISSN 1459-2045
Tampereen teknillinen yliopisto 
PL 527
33101 Tampere
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